




Comhairle Contae
Átha Cliath Theas
South Dublin County Council



DODDER GREENWAY SDCC Update

Dodder Greenway Overview

- Due to the size and complexity of the project it has been split into 6 sections within SDCC.
 - Section 1 – Kiltipper Park (complete)
 - Section 2 – 3 pedestrian and cycling bridges (complete)
 - Section 3 – Dodder Valley Parkland Links (complete)
 - Section 4 – Springfield Avenue & Dodder Road Lower (Commencement of works Imminent)
 - **Section 5 – Firhouse Road & Butterfield Avenue (P8 Public Consultation Imminent)**
 - Section 6 – Kiltipper Road (currently under review)

Section 1 – Kiltipper Park - Complete

- A section of the greenway travels through Kiltipper Park from the Bohernabreena Reservoir to the Kiltipper Park Care Home and these works were completed in late 2019.



Section 2 – Bridge 1 Firhouse - Complete



Section 2 – Bridge 1 Firhouse - Complete



Section 3 – Parkland Links - Complete



Section 4 – Springfield & Dodder Rd Lower


- Works to Springfield Avenue are to commence in May 2022
- Traffic calming trial to Dodder Road Lower to commence early May 2022

Firhouse Road Proposed P8 Update

The challenge of Section 5 of the Greenway is to link:

A - Cherryfield Park
to
B – Kilvere Park

through the Blue Haven junction



Firhouse Road Proposed P8 Update

- Following a Public Consultation process in Dec 2021 and Jan 2022 a variety of options were presented to the public as to how this link through the Blue Haven junction could be made
- During this process the Emerging Preferred Route was displayed along with details of the selection criteria
- At the conclusion of this consultation 71 submissions were received
- The submissions were taken into account and the layout was amended thus concluding a Preferred Route
- This Preferred Route forms the proposed Part 8 drawings

Firhouse Road Proposed P8 Update

Proposed Timeline

- Part 8 Public Consultation process will commence in late May
- Consultation will run for 6 weeks concluding in early July (latest)
- Chief Executives Report on Submissions to Cllrs in August
- Part 8 brought to full council to vote at September Council meeting

Note: This timeline may change depending on the outcome of the consultation process

Thank you

Questions Welcome