COMHAIRLE CHONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL
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MEETING OF TALLAGHT AREA COMMITTEE (1)

20th November 2006

H I – 10
Report on Housing Construction Programme:  
The up-to-date position of the construction programme for the County area is set out in the detail below: - 
Completions in 2004:-

	Total
	No. of Units 
	81


Completions in 2005:-

	Scheme Name
	No. of Units 
	Completion Dates

	Russell Square
	110
	2005

	Bawnlea
	7
	March 2005 

	Jobstown Village Core
	10
	March 2005 

	Cushlawn, Phase II
	31
	2005 

	Daletree, Ballycragh
	8
	September 2005

	Fettercairn Village
	22
	2005 

	Sub Total
	188
	


Completions in 2006:-
	Total
	No. of Units 
	Completion Dates

	Fettercairn Village
	9
	February 2006 

	Fettercairn Village
	9
	May 2006 

	Deerpark (Joint Venture)
	11
	May 2006

	Deerpark (Joint Venture)
	14
	August 2006 

	Deerpark (Joint Venture)
	16
	September 2006

	Deerpark (Joint Venture)
	14
	October 2006

	Deerpark (Joint Venture)
	13
	November 2006

	Sub Total
	86
	


On Site:-

	Scheme Name
	No. of Units on Site
	Completion Dates

	Avonbeg, Phase 3
	47
	First Quarter 2007

	Fettercairn PH2 & Community Facility 
	2
	November 2006

	Fortunestown B, Phase 2
	66 (+52 Vol. Units)
	In phases from November 2006 

	Fortunestown B, Phase 4
	120
	In phases from November 2006

	Fortunestown B, Phase 1
	110
	In phases from December 2006

	Deerpark (Joint Venture)
	78
	(In phases) from May 2006

	Daletree (Part 5/Joint Venture)
	27
	(in phases)  from October 2005

	Hunterswood (Part V)
	9
	Second quarter Late 2007  

	Brookfield Village+ Community Facility
	16
	First quarter 2007

	Deerpark (Part V)
	36
	From May 2006  (in phases)

	Castlepark
	9
	July 2007 

	Cushlawn Phase 3
	22
	December 2007

	Greenhills Road
	9
	December 2007

	Sub.Total
	551
	


Tenders Recommended

	Scheme Name
	No of Units

	Kilcarrig Phase 3 (SH274)
	Tender approval in the sum of €13,694,694 received from the DoEHLG for approval for the construction of 80 units by D&I Construction Ltd., Tyrell House, Main Street Blessington, Co Wicklow 

	Kiltalown Green (SH276)
	Tender Report approved by  DoEHLG 06/11/2006

	Sub Total
	107


Tender Production

	Scheme Name
	No. of Housing Units

	Rossfield 
	Tender target date 1st Quarter 2007

	Avonbeg Phase 4 (SH252)
	7

	Fettercairn Phase 2
	33

	Sub Total
	49


Part 8 Approved by Council:- 

	Scheme Name
	No. of Housing Units

	
	

	Fortunestown B, Phase 3 & 5
	160 - Part 8 approved for 160 affordable units in the first instance.


	Knockmore House (incl. 15 units for Bernardos)
	Cost plan target date – end November


	Castletymon
	Part 8 approval for 42 units. Cost Plan being prepared for first phase of 32 units

	Total
	276


At Concept/Design Stage:-

	Scheme Name
	Approx . No. Of Units

	Kilclare, Phase2
	30 (concepts presented to Tallaght Area Committee Meeting 16/06/2003)

	Kilclare Phase3
	15 units 

	Whitestown Stream
	147 private/affordable/social/ voluntary units

	Suncroft
	10 units 

	Whitebrook Park
	25 units - (concepts presented to Tallaght Area Committee Meeting 20/09/2004) – land transfer to be finalised by development department 

	Stocking Lane
	- (concept under preparation)

	Swiftbrook
	11 units -(concept presented to Tallaght Area Committee Meeting 08/12/04)

	Sub Total
	238


Other potential sites are also being examined.
