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MEETING OF TERENURE-RATHFARNHAM  AREA COMMITTEE (2)

TUESDAY 9th JANUARY 2007
HEADED ITEM NO: 7
Report on Housing Construction Programme: 
The up-to-date position of the construction programme for the Terenure/Rathfarnham area is set out in the detail below: - 
Completions 2004:-

Terenure/Rathfarnham Area

	Scheme Name
	No. Of Units
	Completion

	Whitechurch Phase 3 
	7
	September, 2004

	Whitechurch Phase 3
	2
	December, 2004

	Sub Total
	9
	


Completions in 2005:-

Terenure/Rathfarnham

	Scheme
	No. Of Units
	Completion

	Whitechurch Phase 3
	4
	April, 2005

	Whitechurch Phase 3
	4
	May, 2005 

	Whitechurch Phase 3
	2
	July 2005

	Sub Total
	10
	


ON SITE:-
Terenure/Rathfarnham
	Scheme Name
	No of Units

	Whitechurch Phase 4 (SH242)
	29 & Community facility

Anticipated completion date December 2007

	Sub Total
	29 & Community facility


Part 8 Approved by Council:- 

Terenure/Rathfarnham

	Scheme
	No of Units

	Whitechurch Phase 5
	7

	
	Negotiated Tender Report submitted for approval to The Department of the Enviroment Heritage and Local Government on 30th November. 

	Sub Total
	7


At Concept/Design Stage:-

Terenure/Rathfarnham
	Scheme
	No. of Units

	Kingston / Glendoher

Palmer Park / Pearse Brothers Park
	Preliminary design concept for infill housing noted at October ACM. Two Deputation meetings held with    residents. Consultation with residents to determine accommodation requirements is in progress to inform design brief. Recommendations from members also to be incorporated into brief.


Other potential sites are also being examined.
