COMHAIRLE CHONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL
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MEETING OF TALLAGHT AREA COMMITTEE (1)

Monday, 15th January 2007





Headed Item No. 9

Report on Housing Construction Programme:  
The up-to-date position of the construction programme for the County area is set out in the detail below: - 
Completions in 2004:-

	Total
	No. of Units 
	81


Completions in 2005:-

	Scheme Name
	No. of Units 
	Completion Dates

	Russell Square
	110
	2005

	Bawnlea
	7
	March 2005 

	Jobstown Village Core
	10
	March 2005 

	Cushlawn, Phase II
	31
	2005 

	Daletree, Ballycragh
	8
	September 2005

	Fettercairn Village
	22
	2005 

	Sub Total
	188
	


Completions in 2006:-
	Total
	No. of Units 
	Completion Dates

	Fettercairn Village
	9
	February 2006 

	Fettercairn Village
	8
	May 2006 

	Deerpark (Joint Venture)
	11
	May 2006

	Deerpark (Joint Venture)
	14
	August 2006 

	Deerpark (Joint Venture)
	16
	September 2006

	Deerpark (Joint Venture)
	14
	October 2006

	Fettercairn PH2 & Community Facility 
	2
	October 2006

	Deerpark (Joint Venture)
	29
	November 2006

	Fortunestown B, Phase 2
	38 
	November 2006

	Deerpark ( Joint Venture
	35
	In phases from May 2006

	Fortunestown B Phase 4
	120
	December 2006

	Daletree (Part V/Joint Venture)
	24
	December 2006

	Sub Total
	320
	


Completions in 2007:-

	Scheme Name
	No. of Units 
	Completion Dates

	Fortunestown B Phase 2
	28
	January 2007


On Site:-

	Scheme Name
	No. of Units
	Completion Dates

	Fortunestown B, Phase 1
	110
	In phases from early 2007

	Avonbeg, Phase 3
	47
	February 2007

	Hunterswood (Heathersett) (Part V)
	37
	First quarter 2007

	Brookfield Village+ Community Facility
	16
	First quarter 2007

	Daletree
	3
	Second Quarter 2007

	Deerpark (Part V)
	36
	First quarter 2007

	Castlepark
	9
	June 2007 

	Cushlawn Phase 3
	22
	December 2007

	Greenhills Road (Part V)
	9
	December 2007

	Kilcarrig Phase 3
	80
	4th Quarter 2008

	Sub.Total
	369
	


Tenders Recommended

	Scheme Name
	No. of units
	No of Units

	Kiltalown Green 
	28
	Contracts to be signed December 2006 .Commencing on site Mid Feb 2007

	Sub Total
	108
	


Tender Advertised

	Scheme Name
	No. of units
	No of Units

	Avonbeg Phase 4
	7
	Closing Date for receipt of tenders 18/01/2007

	Sub Total
	7
	


Tender Production

	Scheme Name
	No. of Housing Units
	

	Rossfield (old shop site)
	9
	Cost Plan Report approved by DoEHLG on 25/9/06. Target Tender date 1st Quarter 2007

	Fettercairn Phase 2
	33
	Target tender date March 2007

	Sub Total
	42
	


Part 8 Approved by Council:- 

	Scheme Name
	No. of Housing Units
	

	Fortunestown B, Phases 3 & 5
	160 


	Draft procurement plan for affordable scheme being prepared. Target tender date 1st quarter 2007

	Knockmore House (incl. 15 units for Bernardos)
	96
	Cost plan submitted to DoEHLG 23rd November 2006 (including 6 no. units at Donomore Avenue)


	Castletymon
	32
	Cost plan to be finalised for 32 units for submission to DOE in Jan 2007

	Total
	288
	


At Concept/Design Stage:-

	Scheme Name
	Approx. No. Of Units
	

	Kilclare, Phase2
	30 
	Concepts presented to Area Committee Meeting held on 16/06/2003

	Kilclare Phase3
	15 
	

	Whitestown Stream
	147 
	Private/affordable/social/ voluntary units

	Suncroft
	10 
	Possible affordable option. Concept Presented to ACM on 14/12/2006

	Whitebrook Park
	25 
	Concept presented to Area Committee Meeting held on 20/09/2004. Land transfer to be finalised by development department

	Stocking Lane
	150
	Concept presented to Area Committee Meeting in June 2006

	Swiftbrook
	11 
	Concept presented to Tallaght Area Committee Meeting 08/12/04

	Deerpark Infill
	9
	Concept presented to Tallaght Area Committee Meeting 20/11/06

	Sub Total
	397
	


Other potential sites are also being examined.
