COMHAIRLE CHONTAE ATHA CLIATH THEAS 

SOUTH DUBLIN COUNTY COUNCIL
[image: image1.png]



MEETING OF TERENURE-RATHFARNHAM  AREA COMMITTEE (2)

TUESDAY 13th FEBRUARY 2007
HEADED ITEM No: 4
Report on Housing Construction Programme: 
The up-to-date position of the construction programme for is set out in the detail below: - 
COMPLETIONS 2004
Terenure/Rathfarnham Area

	Scheme Name
	No. Of Units
	

	Whitechurch Phase 3 
	9
	

	Sub Total
	9
	


Tallaght

	Scheme Name
	No. Of Units
	

	Cushlawn Phase 1
	28
	

	Tymon Park
	2
	

	Bolbrook
	11
	

	Kilcarrig 2
	8
	

	Russell Square
	5
	

	Marlfield
	26
	

	Sub Total
	80
	


Lucan/Clondalkin

	Scheme Name
	No. Of Units
	

	Old Church Avenue
	4
	

	Balgaddy A
	84
	

	Balgaddy B
	44
	+24 Voluntary Units

	Sub Total
	132
	


	SUMMARY COMPLETIONS 2004
	
	

	SDCC Completions 
	221
	

	Voluntary Completions
	24
	

	Purchases
	20
	

	Total
	265
	


COMPLETIONS 2005
Terenure/Rathfarnham

	Scheme
	No. Of Units
	

	Whitechurch Phase 3
	10
	

	Sub Total
	10
	


Tallaght
	Scheme Name
	No. of Units 
	

	Marlfield
	1
	

	Russell Square
	110
	

	Bawnlea
	7
	

	Jobstown Village Core
	11
	

	Cushlawn, Phase II
	31
	

	Daletree, Ballycragh
	8
	

	Fettercairn Village
	22
	

	Sub Total
	190
	


Lucan/Clondalkin

	Scheme Name
	No of Units
	

	Liscarne 
	38
	

	Harelawn
	10
	

	Moorfield
	14
	

	Total
	62
	


	SUMMARY COMPLETIONS 2005
	
	

	SDCC Completions 
	262
	

	Purchases
	9
	

	Total
	271
	


COMPLETIONS 2006

Lucan/Clondalkin

	Scheme Name
	No of Units
	

	Moorfield
	9
	

	Ballyowen Hall (Part V)
	12
	

	Shancastle
	26
	

	Moorfield
	21
	

	Mayfield ( SH 244)
	36
	

	St Finians
	4
	

	Sub Total
	108
	


Tallaght

	Total
	No. of Units 
	

	Fettercairn Village
	19
	

	Deerpark (Joint Venture)
	119
	

	Fortunestown B, Phase 2
	38 
	

	Fortunestown B Phase 4
	120
	

	Daletree (Part V/Joint Venture)
	24
	

	Sub Total
	320
	


	SUMMARY COMPLETIONS 2006
	
	

	SDCC Completions 
	428
	

	Purchases
	20
	

	Total
	448
	


COMPLETIONS 2007

Tallaght

	Scheme Name
	No. of Units 
	Completion Dates

	Fortunestown B Phase 2
	28
	January 2007


ON SITE:-
Terenure/Rathfarnham
	Scheme Name
	No. of Units
	Completion Dates

	Whitechurch Phase 4 (SH242)
	29 
	+ Community facility. December 2007

	Sub Total
	29
	29 & Community facility


Tallaght

	Scheme Name
	No. of Units
	Completion Dates

	Fortunestown B, Phase 1
	110
	In phases from early 2007

	Avonbeg, Phase 3
	47
	February 2007

	Hunterswood (Heathersett) (Part V)
	37
	First quarter 2007

	Brookfield Village
	16
	+ Community Facility. March 2007

	Daletree
	3
	Second Quarter 2007

	Deerpark (Part V)
	36
	First quarter 2007

	Castlepark
	9
	June 2007

	Cushlawn Phase 3
	22
	December 2007

	Greenhills Road (Part V)
	9
	December 2007

	Kilcarrig Phase 3
	80
	4th Quarter 2008

	Sub.Total
	369
	


Lucan/Clondalkin

	Scheme Name
	No. Of Units
	Completion

	Balgaddy “C” (SH 161)
	85 
	+ (65 Voluntary Units) March 2007

	Balgaddy “D” (SH 209)
	65
	September 2007

	Balgaddy “E” (SH 210)
	100
	Delayed due to Public Lighting  issues

	Kilcronan (SH 182)
	21
	(+ 32 Voluntary units) December 2007

	Lindisfarne (SH 297) 
	5
	December 2007

	“Cherryville”, New Rd. Clondalkin (SH286)
	9
	Feb 2007

	Fonthill (Cowan’s) (Part V)
	7
	December 2007

	Sub-total
	292
	


	SUMMARY SCHEMES ON SITE 
	No. Of Units
	

	SDCC 
	690
	

	VOLUNTARY
	97
	

	Total No. of units on site
	787
	


TENDERS APPROVED
Tallaght

	Scheme Name
	No. of units
	No of Units

	Kiltalown Green 
	28
	Contracts signed December 2006 Due to commence on site Mid Feb 2007

	Sub Total
	28
	


Terenure/Rathfarnham

	Scheme
	No of Units
	

	Whitechurch Phase 5
	7
	Negotiated Tender Report approved by The Department of the Environment Heritage and Local Government. Work due to commence in February 2007 

	Sub Total
	7
	


TENDER ASSESSMENT
Tallaght

	Scheme Name
	No. of units
	No of Units

	Avonbeg Phase 4
	7
	Tenders being assessed

	Sub Total
	7
	


TENDERS ADVERTISED
No Schemes

TENDER PRODUCTION
Lucan/Clondalkin

	Scheme Name
	No. of units
	

	Rowlagh (SH165)
	5 
	Part V option being considered – tenders being prepared

	Harelawn
	20 
	Cost plan approved the 18th of September, Tender target date 2nd Quarter 2007

	Sub Total
	25
	


Tallaght

	Scheme Name
	No. of Units
	

	Rossfield (old shop site)
	9
	Target Tender date 2nd Quarter 2007

	Fettercairn Phase 2
	33
	Target Tender date 2nd Quarter 2007

	Sub Total
	42
	


PART 8 APPROVED BY COUNCIL
Lucan/Clondalkin

	Scheme
	No of Units
	

	Lealand (SH 279)
	7
	Cost plan submitted to DoEHLG for approval on 26/10/06

	Airlie Heights
	5
	 Cost plan submitted to DoEHLG for approval on 25/1/07. Target tender date May/June 2007

	Old Church , Clondalkin
	4
	Cost plan being prepared

	Sub Total
	16
	


Tallaght

	Scheme Name
	No. of Units
	

	Fortunestown B, Phases 3 & 5
	160 


	Draft procurement plan for affordable scheme being prepared. Target tender date 1st quarter 2007

	Knockmore House (incl. 15 units for Bernardos)
	96
	Cost plan submitted to DoEHLG 23rd November 2006 (including 6 no. units at Donomore Avenue)


	Castletymon
	32
	Cost plan to be finalised for 32 units.

	Total
	288
	


PART 8 ADEVERTISED
Lucan/Clondalkin

	Scheme Name
	No. of Units
	

	Newcastle Lyons
	34
	+10 traveller units + Community Facility. Closing date for receipt of submissions 29/01/2007. Report to be submitted to February ACM and March Council Meeting


CONCEPT / DESIGN STAGE
Terenure/Rathfarnham
	Scheme Name
	No. of Units
	

	Kingston / Glendoher

Palmer Park / Pearse Brothers Park
	10
	Target date for commencement of Part 8 process first quarter 2007


Lucan/Clondalkin

	Scheme
	Approx. No. Of Units
	

	Balgaddy West
	200 
	Proposed exchange of lands with Shelbourne Developments

	Nangor
	160
	

	Balgaddy B1 + Community Centre
	14
	

	Tony Kearns Motors Site, Palmerstown
	5
	Concept to be prepared

	Balgaddy F
	114
	Approved plan under review

	Sub Total
	493
	


Tallaght

	Scheme Name
	Approx. No. Of Units
	

	Suncroft
	10 
	Possible affordable option. Concept Presented to ACM on 14/12/2006

	Stocking Lane
	150
	Concept presented to Area Committee Meeting in June 2006

	Swiftbrook
	11 
	Concept presented to Tallaght Area Committee Meeting 08/12/04

	Deerpark Infill
	9
	Concept presented to Tallaght Area Committee Meeting 20/11/06

	Sub Total
	180
	


Other potential sites are also being examined.
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