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M50 UPGRADE SCHEME CONTRACT 1
REPORT:
Traffic Management for Construction of N7/M50 Interchange.
The Gas, Eircom, Water, Drainage, ESB and other major Utility Diversions are currently nearing completion and the total reconstruction of the N7 / M50 Interchange now involves very extensive works to construct a wide variety of new vehicular / pedestrian bridges, underpasses, retaining walls, roadworks and Luas Tramway Works.

The Traffic Management measures that have to be put in place to enable major construction activities to proceed have been the subject of many discussions between the Contractor, the Traffic Depts of both SDCC and DCC and the Council’s Consulting Engineers Team as well as the Gardai and Emergency Services.

South-west Quadrant (Luas Park & Ride);

As the works in the area of the Luas Park & Ride Facility involves three levels and is complex in nature an agreement has been reached with the RPA whereby the latter are allowing temporary use of a section of the Park & Ride Facility. The section of land will thus allow the construction of a temporary 3-lane road to divert all outbound N7 Traffic.
North-west Quadrant (Monastery Road / IBIS Hotel);

Similarly at the Monastery Road quadrant many bridges, retaining walls and new roads have to be constructed and various road layouts will have to be adopted during the construction period. Bearing these factors in mind the Contractor’s Traffic Management measures in this Area will require the closing of Monastery Road Junction and the conversion of the existing Link Road to 2-way traffic in order to maintain access from the N7 to Monastery Road.
