
Meeting of the Rathfarnham Area Committee - 09/10/12

Item No.  H-I (22) - Taking in Charge Listing - Roads and Services
No. of Houses
Estate
Locatio
Developer

Works Outstanding
D
ESTATES WHERE TAKING IN CHARGE WORKS ARE STILL OUTSTANDING

70
Airpark  - Stocking Lane
Rathfarnham
Glan 

Develeopments

Management Company in place for open 

space 
and certain other common 

areas. Developer has carried out open space, 

traffic calming and public lighting to taking

 in charge standard. 


Taking in charge package being 

prepared by developer at present in 

relation to roads and underground services

with manholes report and as constructed 

drawings the remaining item. 

The Council has also advised developer in 

writing that the existing permission 

provides for a pedestrian link between the 

adjacent development and Airpark and the 

development cannot be taken in charge 

without completion of this element too.

260
Stocking Wood
Rathfarnham
Deane Homes

Mixed Residential development 

construction ongoing, no taking in charge

request yet received and security in 

place. Parent planning permission is for 

10 years and does not expire until Sept 

2015, revised permissions do not expire 

until 2019. Receiver appointed Jan 2012 

only for part of the development. SDCC 

met receivers agent in relation to the 

Stocking Wood part of the development 

at end of May 2012 and have advised 

receiver through the summer as to the 

technical requirements to initiate the taking

in charge process.The receiver has 

indicated intent to offer parts for taking in 

charge and advised that taking in charge 

package being prepared.  Receiver 

instructed that 
not all security will be 

released as the security is for the full 

development and not only the part in 

receivers control and none to be released until 

publicly accessible services are completed 

to taking in charge standard. A taking in 

charge package is awaited but using security 

nor enforcement are possible to complete 

services to taking in charge standard while 


permissions are live. 


Building compound is outside receivers control. 
No. of Houses
Estate
Locatio
Developer

Works Outstanding
f1
ESTATES SUBJECT TO LEGAL DIFFICULTIES:

18
Edenbrook Manor
Rathfarnham
Clayworth

Ongoing civil dispute between developer 

and residents regarding control of open 

space and reimbursement for works to open

space which were allegedly carried out by 

the developers Management Company. 

Access to development is through private 

estate which prevents taking in charge.
G
ESTATES UNDER CONSTRUCTION:

182
Dalriada Estate
Ballycullen
Ellier 

Development 

Mixed Residential Development  for 182 
Ltd

units granted by An Bord Pleanala.  

Extension of duration granted to Feb 2013 

and bond in place. Management Agreement

submitted. No taking in charge request 

from developer. Premature for taking in 

charge, only approximately 60 of 182 

permitted units are occupied.
