Schedule of Part 8s from 2004 to date
	
	
	
	

	ROADS PART 8 REPORTS 
	APPROVED DATE
	STATUS
	TIMEFRAME

	St. Johns, Clondalking Traffic Calming Scheme
	12/01/2004
	Completed 2004
	 

	Daletree/Parklands Traffic Calming Scheme
	09/02/2004
	Completed 2004
	 

	Kilnamanagh/Kingswood Traffic Calming
	09/02/2004
	Completed 2004
	 

	Mayberry Road Cycle Track
	09/02/2004
	Awaiting funding from NTA
	 

	Monastery Road Temporary Bridge 
	09/02/2004
	Completed 2004
	 

	Ballycullen Avenue & Drive Traffic Calming
	10/05/2004
	Completed 2005
	 

	Cherrywood Oldchurch Traffic Calming
	10/05/2004
	Completed 2005
	 

	Ballymount Interchange outbound Slip Road
	12/07/2004
	Completed 2008
	 

	Monastery Gate Yellow Meadows Traffic Calming
	12/07/2004
	Completed 2005
	 

	Naas Road QBC
	12/07/2004
	Completed 2005
	 

	Ardmore/Brookview/Rossfield/Fettercairn Traffic Calming
	11/10/2004
	Completed 2005
	 

	Grange Castle Parkway QBC
	11/10/2004
	Completed 2005
	 

	Lock Road Newcastle widening Scheme
	11/10/2004
	Completed 2005
	 

	Springfield, Tallaght Traffic Calming
	11/10/2004
	Completed 2005
	 

	Oldbawn Traffic Calming Scheme.
	08/11/2004
	Completed 2006
	 

	Johnstown Road, Rathcoole Traffic Calming
	13/12/2004
	Completed 2005
	 

	Ballinascorney Lane Junction Improvement
	14/03/2005
	Completed 2007
	 

	Haydens Lane Road Widening Scheme
	14/03/2005
	Completed 2008
	 

	Nangor Road Improvement Scheme
	14/03/2005
	Funding to be identified
	 

	Newcastle Road Bus Priority Measures
	14/03/2005
	Completed 2008
	 

	Arthur Griffith Park/Cannonbrook/Esker Drive etc. Traffic Calming Scheme
	11/07/2005
	Completed 2006
	 

	Butterfield Traffic Calming Scheme
	11/07/2005
	Completed 2006
	 

	Elmbrook Avenue/Esker Lane/Willsbrook Road – Traffic Calming Scheme 
	11/07/2005
	Completed 2006
	 

	Knocklyon Road Realignment
	10/10/2005
	Funding to be identified
	 

	Rathfarnham Village Improvement Scheme
	11/10/2005
	Completed 2006
	 

	Alpine Rise/Belgard Heights Traffice Calming
	14/11/2005
	Completed 2007
	 

	Greenhills/Ballymount Reconfiguration
	13/02/2006
	Funding to be identified
	 

	Robinhood - Ballymount Reconfiguration
	13/02/2006
	Funding to be identified
	 

	Limekiln Road Extension
	13/03/2006
	Funding to be identified
	 

	Tymon North. Tallaght Traffic Calming
	13/03/2006
	Completed 2007
	 

	Embankment Road Extension, Citywest to Belgard
	08/05/2006
	Completed 2012
	 

	Greenhills Road Re-Alignment at Parkview
	08/05/2006
	Funding to be identified
	 

	Allenton/Oldcourt Traffic Calming Scheme
	10/07/2006
	Completed 2008
	 

	Beechfield/Cherryfield Traffic Calming
	10/07/2006
	Completed 2007
	 

	Knockmitten Lane Improvement Scheme
	10/07/2006
	Completed 2009
	 

	Proposed Rathcoole/Saggart Distributor Road
	10/07/2006
	Funding to be identified
	 

	Rowlagh, Clondalkin Traffic Calming
	13/11/2006
	Completed 2007
	 

	Junction Improvement of Ballymaice Lane with Ballinascorney Road
	11/12/2006
	Funding to be identified
	 

	Aylmer Road to Peamount Road, Newcastle
	12/02/2007
	Funding to be identified
	 

	Earlsfort Traffic Calming
	12/02/2007
	Completed 2007
	 

	Firhouse Road QBC Phase 2
	11/06/2007
	Completed 2008
	 

	Greenroute QBC
	09/07/2007
	Completed 2008
	 

	Rowlagh Village Improvement Scheme
	09/07/2007
	Completed 2009
	 

	Greenhills Road QBC
	12/11/2007
	Funding to be identified
	 

	Templeogue Car Park Phase 2.
	10/12/2007
	Funding to be identified
	 

	Firhouse/Ballycullen QBC
	10/03/2008
	Completed 2011
	 

	Embankment Road QBC 
	09/06/2008
	Completed 2012
	 

	South Clondalkin QBC Extension
	14/07/2008
	Deferred due to withdrawal of funding from DTO
	 

	Baldonnell Rd Improvement Scheme & Access Rd to Proposed Milltown Bus Park
	08/12/2008
	Funding to be identified
	 

	Aylesbury/Cushlawn Traffic Calming Measures.
	09/02/2009
	Funding to be identified
	 

	Stocking Lane – Proposed Footpath and Cycletrack Upgrade
	09/11/2009
	Completed 2012
	 

	Whitechurch Road - Proposed Traffic Calming Scheme
	09/11/2009
	Work underway
	 

	Dangan/Shelton Traffic Calming
	11/01/2010
	Funding to be identified
	 

	Report On N81 QBC Enhancements
	10/05/2010
	Scheme deferred due to lack of funding
	 

	Salt Barn in Palmerston
	13/09/2010
	Completed 2011
	 

	Rathfarnham QBC Enhancements
	12/03/2011
	Funding to be identified
	 

	Adamstown Road Improvement (R120)
	Going to Dec12 C.C.
	 
	 

	Wellington Lane - Whitehall Road Cycle Track Scheme
	Going to Dec12 C.C.
	 
	 

	
	
	
	

	
	
	
	

	WATER SERVICES PART 8 REPORTS 
	APPROVED DATE
	STATUS
	TIMEFRAME

	Tobermaclugg Stream Upgrade
	8th September 2008
	Completed August 2009
	 

	Lucan Spa Pumping Station
	2009
	Completed 2011
	 

	Quarryvale Pumping Station
	2012
	Work not started
	 

	
	
	
	

	
	
	
	

	
	
	
	

	ENVIRONMENTAL SERVICES
	APPROVED DATE
	STATUS
	TIMEFRAME

	Clondalkin Park All weather pitches
	10th January 2005
	Completed
	 

	Lucan Skate Park, Griffeen Valley Park
	9th May 2005
	Completed
	 

	Riverside walkway along Owendoher River from Edmondstown - Rathfarnham
	11th July 2005
	On hold pending identification of funding
	No expiry date

	Improvement Works Griffeen Valley Park
	10th October 2005
	Completed
	 

	Tymon Park Sports Pavilion
	10th April 2006
	Tender process completed Contractor to be appt Dec 20l2
	Spring 20l3

	Upgrade of Hockey Pitch at Esker Park, Griffeen Valley, Lucan
	12th June 2006
	Completed
	 

	Construction of all-weather pitch facility Deansrath Community College, Clondalkin
	10th July 2006
	Completed
	 

	Griffeen Valley Park - Grange, Hayden's Lane
	10th July 2006
	On hold pending identification available funding 
	 

	Redesign of extension to Grange Castle Golf Course
	11th December 2006
	On hold pending identification available funding
	 

	Children’s Playground at Rathfarnham Castle Park
	10th September 2007
	Completed
	 

	Children’s Playground at Sean Walsh Park, Tallaght
	10th December 2007
	Completed
	 

	Clondalkin Park Athletic Track
	10th December 2007
	On hold pending identification of available funding
	1 - 2 years

	Upgrade of visitor car park at St. John’s Road entrance Corkagh Park
	10th December 2007
	Completed
	 

	New changing room facilities and associated car parking, Dodder Valley Park
	14th July 2008
	Tender stage
	Summer 20l3

	Cycle Race Track, Corkagh Park, Clondalkin
	14th June 2010
	Completed
	 

	Walking & Cycling route Kiltipper Park
	14th June 2010
	Completed
	 

	Access Road to rear 17 – 23 Doddsborough Cottages Lucan
	8th November 2010
	SDCC facilitated Part Vlll  pp local residents who were to fund and construct the access road. 
	 

	Children’s playground and Woodland Adventure Trail, Tymon Park
	11th July 2011
	On hold pending identification of funding
	 

	Esker Park Depot Grange
	12th September 2011
	Design stage
	2 years

	Skatepark Clondalkin
	10th September 2012
	Tender stage
	1 year

	Friarstown Allotments
	24th September 2012
	Tender stage
	1 – 2 years

	
	
	
	

	
	
	
	

	
	
	
	

	HOUSING & COMMUNITY
	APPROVED DATE
	STATUS
	TIMEFRAME

	Infill Housing Scheme (23 units) together with Credit Union & community facility at Rowlagh, Clondalkin 
	04-Dec-00
	Cancelled due to non-availability of site
	 

	Balgaddy D (65 units) social housing scheme 
	12-Nov-01
	Cancelled due to non-availability of funding
	 

	Balgaddy F (114 units) affordable housing scheme 
	12-Nov-01
	Cancelled due to non-availability of funding
	 

	Lealand Infill Housing Scheme (13 units), Clondalkin
	29-Jun-05
	Cancelled due to site conditions encountered and non-availability of funding 
	 

	Infill housing project (9 units) and commercial units at Brookview Road and Rossfield Avenue, Tallaght
	10-Jul-06
	Postponed due to title issues and funding availability
	 

	Infill housing project (89 units and community facilities) at, Tallaght
	10-Jul-06
	Cancelled due to non-availability of funding
	 

	160 social and affordable units at Fortunestown Lane to the west of Sundale Estate and to the south of Ard Mor Estate and Brookfield Community College, Tallaght
	10-Jul-06
	Cancelled due to non-availability of funding
	 

	Housing development (100 units) at Stocking Lane, Ballycullen
	11-Jun-07
	Cancelled due to non-availability of funding
	 

	Deerpark Infill Housing Scheme (8 units), Tallaght
	09-Jul-07
	DOECLG Approval received
	Tenders being prepared to start work on site in 2013

	Balgaddy Park & Playground (Meile and Ri & Tor an Ri
	13th September 2010
	Completed in 2012 
	 

	Ballycragh /Ballycullen Park Community Centre
	13th September 2010
	Work on construction has started 
	Due for completion in 2nd Quarter 2013

	Valhalla – Clanmill – Housing 
	13th September 2010
	Work has started
	Construction due to be completed early 2013

	LYNCHS PARK 
	14th March 2005
	Works Completed
	Site opened 8th December, 2008

	Stocking Hill
	13th December 2004
	Works Completed 
	Site opened 23rd February, 2009

	COLDCUT
	11th July 2008
	Works Completed
	Site opened 20th September, 2010

	TURNPIKE
	9th March 2009
	Works completed
	Site opened 24th November 2011.

	TAY LANE
	9th January 2006
	Works Completed
	Site opened 2009

	NEWCASTLE LYONS
	10th April 2007
	Works on hold
	 

	FONTHILL ROAD
	11th July 2005
	Works under Part V agreement suspended pending discussions with Developer.
	 

	HOUSE 6 CHERRYFIELD Way
	12th December 2012
	Works Started
	Expected completion December, 2012

	Mcuillim, Fortunestown
	September 2010
	Nearing completion
	

	Taylor’s Lane
	December 2007
	Works Completed
	

	Stocking Lane, Ballycullen
	June 2007
	Cancelled due to lack of funding
	

	Lock Road
	June 2007
	Withdrawn, project on hold
	

	Old Church Avenue
	January 2007
	Works Completed
	

	Castletymon
	July 2006
	Works Completed
	

	Harelawn Park/Grove
	July 2006
	Works Completed
	

	Fettercairn Road
	July 2006
	Works Completed
	

	Airlie Heights
	July 2006
	Works Completed
	

	Whitechurch
	July 2006
	Works Completed
	

	Coldcut Road
	May 2006
	Works Completed
	

	Castle Park, Tallaght
	April 2005
	Did not proceed
	

	Cushlawn Park, Phase 3
	May 2005
	Works Completed
	

	Lindisfarne
	May 2005
	Works Completed
	

	Kiltalown Park
	July 2005
	Nearing completion
	

	Community facility, Avonbeg Gardens
	July 2005
	Works Completed
	

	Fortunestown
	July 2005
	Works Completed
	

	Stocking Lane, Ballyboden
	December 2004
	Works Completed
	

	Daletree Road, Ballycragh
	September 2005
	Works Completed
	

	Ballycragh Community Centre
	January 2009
	Works Started
	2nd quarter 2013

	Rowlagh Community Centre
	October 2010
	Works Completed
	

	Neilstown Boxing Club
	October 2008
	Works completed
	

	
	
	
	

	
	
	
	

	GRANGE CASTLE
	APPROVED DATE
	STATUS
	TIMEFRAME

	Provision of Bus Terminus & extension to Roads & Services within Grange Castle Business Park 
	10th October 2005
	Completed. 
	 

	Supply and Installation of CCTV Cameras and Associated Equipment within Grange Castle Business Park.
	12th March 2007
	Completed 
	 

	Provision of Access Road & Services to Council owned lands at Clutterland off the Lucan-Newcastle Rd
	8th October 2007
	Depending of Funding. 
	 

	Provision of Green Pedestrian and Cycle Route along the Grand Canal from Brownstown to Inchicore Inc 110Kv Ducting
	12th November 2007
	Completed. 
	 

	Proposed Baldonnell Road Improvement Scheme & Access Road to Proposed Milltown Business & Technology
	8th December 2008
	Depending on Funding.
	 

	NANGOR ROAD - CONSTRUCTION OF NEW ACCESS ROAD SCHEME, CLONDALKIN, DUBLIN 22
	11th July 2011
	Not being proceeded with. 
	 

	
	
	
	

	
	
	
	

	PLANNING & DEVELOPMENT
	APPROVED DATE
	STATUS
	TIMEFRAME

	Remodelling of Two plazas and linking footpaths – Tallaght Village - 19/7/2004 Works completed
	11th July 2005
	completed
	 

	Plaza at Civic Offices, Clondalkin Village- 19/7/2004 Works completed
	Sept. 2004
	completed
	 

	Completion of Tallaght Stadium 18/7/2005 Works completed
	12th December  2005
	completed
	 

	Tallaght ZIP Project 12/9/2005 Works completed
	12th December 2005
	completed
	 

	Construction of single house on site adj 1 Saint Patrick’s Road and construction of wall and wall and railing between Michael Collins Estate and St Patrick’s Estate
	8th May 2006
	completed
	 

	Retail Unit F, Tallaght Cross- install two mezzanine floors , lift & stairs and ancillary work (Big Picture)
	12th November 2007
	completed
	 

	Material alteration & extension of Nos 1, & 2 Main St- offices of TWS
	8th February 2010
	completed
	 

	Grange Castle Over-bridge and pathway extension to Adamstown 
	2009
	Works completed 
	

	Grange Road Permeability Link 
	November 2012
	
	Commencing 2013

	Esker Permeability Link 
	Report to this meeting
	
	Commencing 2013
	Report to this meeting
	
	Commencing 2013

	Tallaght/Ballyboden Cycle Link 
	Report to this meeting
	
	Commencing 2013


Schedule of CPOs – 2004 to date

	
	NON-NATIONAL CPO’S from 2004
	
	
	

	
	
	
	
	

	 
	Scheme
	Date of CPO
	Status
	Timeframe

	CA 298
	SDCC CPO (Green Route Realignment-Ballyboden Road to Grange Road) Order 2004
	29th April 2004
	Completed
	 

	CA 299
	SDCC CPO (Firhouse Road Improvement Scheme-Old Bawn Road to Scoil Carmel) Order 2004
	28th September 2004
	Completed
	 

	CA 303
	SDCC CPO (Outer Ring Road – Adamstown Roundabout to N4) Order 2003
	8th July 2004
	Completed
	 

	CA 305
	SDCC CPO (Footpath/Road improvement at Whitehall road West) Order 2004
	Apr-04
	Completed
	 

	CA 306
	SDCC CPO (Finnstown) Order 2004
	18th October 2004
	Completed
	 

	CA 307
	SDCC CPO (Nangor Road Improvement Scheme) Order 2006
	30th March 2006
	Completed
	 

	CA 310
	SDCC CPO (Ninth Lock Road – Nangor Road) Order 2006
	18th August 2006
	Completed
	 

	CA 311
	SDCC CPO  (Knocklyon Road) Order 2006
	4th December 2006
	Not Completed
	Depending on availability of funding for construction

	CA 312
	SDCC CPO (Robinhood Road – Ballymount Road Reconfiguration) Order 2006
	23rd August 2006
	Not Completed
	Depending on availability of funding for construction

	CA 315
	SDCC CPO (Rathcoole Distributor Road – Phase 1) Order 2007
	13th March 2007
	Not Completed
	Depending on availability of funding for construction

	CA 316
	SDCC CPO (Greenhills Road – Calmount Road Reconfiguration) Order 2007
	26th July 2007
	Not Completed
	Depending on availability of funding for construction

	
	
	
	
	

	
	 NATIONAL CPO’S 2004 – TO DATE 
	
	
	

	
	
	
	
	

	
	
	
	
	

	 
	SCHEME
	DATE OF CPO
	STATUS
	TIMEFRAME

	MS8
	M50 Motorway Upgrade Scheme Order 2004
	22nd Sept 2004
	Completed
	 

	N4
	N4 Lucan By Pass Upgrade Order 2004
	21st March 2005
	Completed
	 


