
Meeting of the Tallaght Area Committee -  25/02/13

Item No.  H-I (9) - Taking in Charge Listing - Roads and Services
No. of Houses
Estate
Location
Developer

Works Outstanding
C1
ESTATES WHERE ROADS ONLY TIC - (Open Space or Drains not TIC)

655
Hunters Wood
Ballycullen
Ellier 

Developments 

The roads and underground services are 
Ltd.

taken in charge with the exception of open

 space in Hunters Meadow. Parks and 

Planning Dept have outlined works needed 

to open space following meetings on site 

with developer. Approximately €37k of 

works are needed to bring open space to 

standard and following a claim on the bond 

and threatened legal action by the Council 

against the bank providing the bond, AIB 

this month inspected the site to verify the 

Councils claim and are working with the 

Parks Dept to agree settlement on works 

with a joint inspection planned 
498

Sundale (Phase 1 - 6)
Tallaght
Kelland Homes

 Ltd.

Roads TIC on  8th March, 2004. Following

 review underground services are acceptable.

Only remaining issue is submission of 2 

wayleaves by developer to facilitate future 

access by the Council in respect of 

underground services.
D
ESTATES WHERE TAKING IN CHARGE WORKS ARE OUTSTANDING

588
Carrigmore
Fortunestown 
Devondale Ltd.

Apartments and duplexes are private and 
Lane

Under Management Company. Drainage

 not to be taken in charge. Only roads, 

footpaths, public lighting for taking in 

charge. SDCC has clarified surface works 

required, however CCTV and as 

constructed drawings have not been 

received which prevents establishing full 

scale of works needed to services and 

bond is therefore being 
retained. The 

developer has not offered the estate for 

taking in charge.
150

DeSelby
Tallaght
Kelland Homes

 Ltd.

Meeting with Kelland in Jan 2012 identified

  that the surface works are complete. As 

of meeting in Sept 2012 the developer is 

preparing as Built Drawings & CCTV to 

facilitate next stage which is review of 

underground services. The Council 

awaits submission of the above.
No. of Houses
Estate
Locatio
Developer

Works Outstanding

13
Verschoyle(Culleen Dev)
Fortunestown
Culleen 

Developments 

Commenced 2005, part relates to 13 
Ltd

houses. Bond in place but no taking in 

charge request received. Letter issued to 

developer asking for updated position in 

light of imminent taking in charge of 

remainder of Verschoyle. While there is 

currently no taking in charge request the 

bondholder is in dialogue with Councils Sen 

Engineer (Building Control) about 

resolution as they appear eager to 

terminate liabililty on the bond. 

The developer and bondholder recently met

the Council on taking in charge and are to 

revert with proposals.
D2
ESTATES WHERE TAKING IN CHARGE WORKS ONGOING ON FOOT OF BOND CLAIM 

230
Verschoyle (Phase 1)
Tallaght
Kingscroft 

Developments

Almost all works are now completed to a 

taking in charge standard, with the 

exception of small area of resurfacing 

required. Security being retained pending 

completion of this work. Previous issue of 

unauthorised wall blocking access to 

watermain resolved. Development likely to

be advertised for taking in charge in March

2013. 

The Parks Dept have confirmed that the 

open spaces are now being maintained by 

the Council excluding the main open space 

at the shopping centre. A deed of transfer 

is outstanding in order to transfer 

ownership of the open space in the 

development and full security refund will 

also be withheld pending finalisation of this
G
ESTATES UNDER CONSTRUCTION/CONSTRUCTION CEASED:

519
Elder Park Rise
Killinarden
Kelland

Commencement of works June 2010 on 9 

show house units only completed but works 

have now ceased and site has been secured. 

The planning permission does not expire 

until March 2013 and a permission for other


parts of the site were granted in 2011. 

108
New Bancroft
Tallaght
Park 

Development

Apartments. Private development partially

Completed not taking in charge request


Permission is still live. Not for 

taking in charge, to be privately managed 

apartment development.  

Pairc An Tsioda
Silken Park
Durkan New 

Homes

Development is under construction, taking 

in charge premature and not offered yet for

taking in charge by developer. Bond in place. 
No. of Houses
Estate
Locatio
Developer

Works Outstanding
J
ESTATES WHERE BOND IS BEING CLAIMED

491
Belgard Square West/Cookstown Way
Tallaght
Dez 

Developments

Private apartment development. Council in

 dialogue with receiver for developer on 

completion issues to the limited areas to be 

taken in charge, defects list  compiled and 

claim on bond lodged. Building Control & 

Architects Dept have been liasing with the  

receiver on the works that were subject of 

the bond claim. Receiver advised that no 

compliance to enable the sale of residential 

property will be issued unless bond re-

instated or works completed. The 

submission of a timescale for the 

completion of works is expected in March 

2013.
387

Tallaght Cross
Tallaght
Keenbury 

Properties Ltd.

Private apartment development. Company 

in receivership, limited areas to be taken in 

charge. The Council have issued a defects 

list and claim on bond. The Planning Dept 

met with the newly appointed receiver in 

January 2013 and the receiver is assembling

 CCTV and other surveys to enable the 

Council to review the standard of services. 

The receiver has been notified that the re-

instatment of bond or completion of works

 subject of the bond claim will be needed for

 the Council to issue compliance to enable 

any sale of residential property to proceed.
K
PRIVATE DEVELOPMENTS(NO TIC REQUEST)

Arena Development
Whitestown 
P E Elliott

On May 19, 2011, KPMG were appointed 
Way

receivers for PE Elliott. The Council have 

surveyed surface works and tests etc 

required by receiver to bring the 

development to standard and are currently 

in negotiations with the bondholder over 

achieving the completion of works.

CCTV required to fully cost works subject 

of the lodged claim and costing for same 

being prepared by Building Control.

161
Fortfield Estate
Terenure
Jackie Green 

Construction

Mixed-type residential development.  

House construction completed.  Developer 

liasing with Building Control and some 

public services are being offered for taking 

in charge. A report is due in respect of 

open space and a wayleave may be required 

in respect of pumping station and public lighting
No. of Houses
Estate
Locatio
Developer

Works Outstanding

361
Marlfield
Tallaght
Durkan New 

Homes

Marlfield is a mixed residential 

development, mostly private and a 

Management Company for the 

development has established.  

The developer has been advised as to the 

requirements for a taking in charge request 

for the development eg submission of 

CCTV, technical reports etc. 

The Director of Planning recently advised 

the members as to the process for the 

taking in charge of the estate and the 

parameters regarding the nature of services 

that may be taken in charge following 

receipt of a representation from a resident 

regarding some issues in the estate.

Pairc Na Greine
Tallaght
Avarado Ltd

45 unit apartment development, 

development not completed and no units 

occcupied. Receiver appointed to 

developers company and in negotiations to 

sell the full development. Extension of 

duration permission granted and bond 

currently in place. The developer/receiver 

is required to complete to taking in charge 

standard, a link road at rear of development

 to connect with Cookstown Road and the 

Council to take same in charge.
