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Meeting of the Rathfarnham Area Committee - 14/05/13

Item No.  H-I (11) - Taking in Charge Listing - Roads and Services
No. of Houses
Estate
Location
Developer

Works Outstanding
C
ESTATES WHERE TAKING IN CHARGE RECOMMENDATIONS ARE BEING PREPARED:

70
Airpark  - Stocking Lane
Rathfarnham
Glan 

Develeopments

Management Company in place for open space 

and certain other common areas. 

Taking in charge package submitted and 

publicly accessible service in the development 

were advertised for Taking in Charge in April 

2013
D
ESTATES WHERE TAKING IN CHARGE WORKS ARE OUTSTANDING

4
Abbey Close
Rathfarnham
Bluegrass 

Construction 

Commenced 2006, 4 houses occupied, no 
Ltd

taking in charge request. Bond in place. 

Development company in receivership and 

Council have outlined requirements of taking 

in charge process and asked the receiver to 

clarify intentions regarding taking in charge. 

Further to this letter a costed claim was sent to

 the surety requesting the sum of €51k to be 

made available to the Council or to submit 

alternative proposals & timescales regarding 

the appointment of an agreed contractor. The 

claim required a response by mid-May.

260
Stocking Wood/Well
Rathfarnham
Deane Homes

Mixed Residential development. No taking in 

charge request yet received and security in 

place. Parent planning permission is for 10 

years and does not expire until Sept 2015, 

revised permissions do not expire until 2019. 

Receiver appointed Jan 2012 only for part of 

the development. 



Receiver instructed that not all security 


will be released as the security is for the 


full development and not only that in 


receivership and none to be released until


publicly accessible services are 

completed to taking in charge standard.        

A taking in 

charge package is awaited but using security or

 enforcement are not possible to complete 

services to taking in charge standard while the 

permissions are live.

The receiver has advised of intention to fund 

taking in charge works from recent house sales 

and has carried out some works in the estate. 

The technical requirements of taking in charge 

process have been outlined to the receiver.
No. of Houses
Estate
Location
Developer

Works Outstanding
f1
ESTATES SUBJECT TO LEGAL DIFFICULTIES:

18
Edenbrook Manor
Rathfarnham
Clayworth

Ongoing civil dispute between developer and 

residents regarding control of open space and 

reimbursement for works to open space which 

were allegedly carried out by the developers 

Management Company. Access to the 

development is through a private estate which 

prevents taking in charge.
G
ESTATES UNDER CONSTRUCTION/CONSTRUCTION CEASED:

182
Dalriada Estate
Ballycullen
Ellier 

Development 

Mixed Residential Development for 182 units 
Ltd

granted by An Bord Pleanala.  Further 

extension of duration granted to Feb 2015. 

The bond for the development remains in 

place. Management Agreement submitted. No 

taking in charge request from developer and 

only approximately half of the units in the 

development are constructed and the 

permission is still active.
