
Meeting of the Tallaght Area Committee - 27/05/13

Item No.  H-I (10) - Taking in Charge Listing - Roads and Services
No. of Houses
Estate
Location
Developer

Works Outstanding
C
ESTATES WHERE TAKING IN CHARGE RECOMMENDATIONS ARE BEING PREPARED:

230
Verschoyle (Phase 1)
Tallaght
Kingscroft 

Developments

Almost all works are now completed to a 

taking in charge standard in the part of the 

development constructed by Kingscroft , with 

the exception of small area of resurfacing which

 is ongoing. Security being retained pending 

completion of this work. Previous issue of 

unauthorised wall blocking access to 

watermain resolved. Development has been 

advertised  for taking in charge, likely to be 

taken in charge at July Council meeting, if the

committee consent.

Open space completion at front of the 

development being pursued seperately by Parks

Dept with Place Properties.
C1
ESTATES WHERE ROADS ONLY TIC - (Open Space or Drains not TIC)

498
Sundale (Phase 1 - 6)
Tallaght
Kelland Homes 

Ltd.

Roads TIC on  8th March, 2004. Following 

review underground services are acceptable. 

Only remaining issue is submission of 2 

wayleaves by developer to facilitate future 

access by the Council in respect of 

underground services.
D
ESTATES WHERE TAKING IN CHARGE WORKS ARE OUTSTANDING

588
Carrigmore
Fortunestown 
Devondale Ltd.

Apartments and duplexes are private and under 
Lane

Management Company. Drainage not to be

taken in charge. Only roads, footpaths, 

public lighting for taking in charge. SDCC 

has clarified surface works required, however 

CCTV and as constructed drawings have not

been received which prevents establishing 

full scale of works needed to services and 

bond is therefore being 
retained. The 

developer has not offered the estate for taking in

charge.
No. of Houses
Estate
Location
Developer

Works Outstanding

150
DeSelby
Tallaght
Kelland Homes 

Ltd.

Meeting with Kelland in Jan 2012 identified  

that the surface works are complete. As of 

meeting in Sept 2012 the developer has 

submitted as built drawings & CCTV to 

facilitate next stage which is review of 

underground services. The Council is 

reviewing the submitted information.

13
Verschoyle(Culleen Dev)
Fortunestown
Culleen 

Developments 

Commenced 2005, part relates to 13 houses. 
Ltd

Bond in place but no taking in charge request 

received. While there is currently no taking in 

charge request the bondholder is in dialogue 

with Councils Sen Engineer (Building 

Control) about resolution as they appear eager 

to terminate liabililty on the bond. The 

Councils requirements to complete to taking in

 charge standard have been outlined and are 

being considered by the bondholder.
G
ESTATES UNDER CONSTRUCTION/CONSTRUCTION CEASED:

519
Elder Park Rise
Killinarden
Kelland

Commencement of works June 2010 on 9 units

only but works have now ceased on the 

overall development and site has been secured. 

108
New Bancroft
Tallaght
Park 

Development

Apartments. Private development partially 

completed, drawings and CCTV required to 

initiate inspection of services. Not for taking in

 charge, to be privately managed apartment 

development. Security requirements under 

review.

Pairc An Tsioda
Silken Park
Durkan New 

Homes

Development is under construction, taking in 

charge premature and not offered yet for taking 

in charge by developer. Bond in place.
J
ESTATES WHERE BOND IS BEING CLAIMED

491
Belgard Square West/Cookstown Way
Tallaght
Dez 

Developments

Private apartment development. Council in 

dialogue with receiver for developer on 

completion issues to the limited areas to be 

taken in charge, defects list finalised and 

receiver has lodged a cash deposit to secure the

 completion of works to public services. 

Receiver has tendered for works and the 

estimated timescale for works, from 

commencement, is 6 weeks.
No. of Houses
Estate
Location
Developer

Works Outstanding

387
Tallaght Cross
Tallaght
Keenbury 

Properties Ltd.

Private apartment development. Company in 

receivership, limited areas to be taken in 

charge. The Council have issued a defects list 

and claim on bond. The Planning Dept met 

with the newly appointed receiver in January 

2013 and the receiver is assembling CCTV 

and other surveys to enable the Council to 

review the standard of services. The receiver 

has been notified that the re-instatment of bond

 or completion of works subject of the bond 

claim will be needed for the Council to issue 

compliance to enable any sale of residential 

property to proceed.
K
PRIVATE DEVELOPMENTS(NO TIC REQUEST)

Arena Development
Whitestown 
P E Elliott

On May 19, 2011, KPMG were appointed 
Way

receivers for PE Elliott. The Council have 

surveyed surface works and tests etc required 

by receiver to bring the development to 

standard and are currently in negotiations with 

the bondholder over achieving the completion 

of works.

CCTV required to fully cost works subject of 

the lodged claim and costing for same being 

prepared by Building Control.

161
Fortfield Estate
Terenure
Jackie Green 

Construction

Mixed-type residential development.  House 

construction completed.  Developer liasing 

with Building Control and some public 

services are being offered for taking in charge. 

A report is due in respect of open space and a 

wayleave may be required in respect of 

pumping station and public lighting.

361
Marlfield
Tallaght
Durkan New 

Homes

Marlfield is a mixed residential development, 

mostly private and a Management Company 

for the development has been established.  

The developer has been advised as to the 

requirements for a taking in charge request for 

the development eg submission of CCTV, 

technical reports etc. 

The Director of Planning recently advised the 

members as to the process for the taking in 

charge of the estate and the parameters 

regarding the nature of services that may be 

taken in charge following receipt of a 

representation from a resident regarding some 

issues in the estate.
No. of Houses
Estate
Location
Developer

Works Outstanding

Pairc Na Greine
Tallaght
Avarado Ltd

45 unit apartment development, development 

not completed and no units occcupied. 

Receiver appointed to developers company and

 in negotiations to sell the full development. 

Extension of duration permission granted and 

bond currently in place. The developer/receiver

 is required to complete to taking in charge 

standard, a link road at rear of development to 

connect with Cookstown Road and the 

Council to take same in charge.
