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MEETING OF TALLAGHT AREA COMMITTEE (1)

Wednesday 7th DECEMBER 2005
H I (2)
Report on Housing Construction Programme :  
The up-to-date position of the construction programme for the Tallaght area is set out in the detail below: - 
Completions in 2004 :-

Tallaght Area

	Scheme Name
	No. of Units 
	Completion Dates

	Cushlawn, Phase 1
	6
	February 2004

	Cushlawn, Phase 1
	5
	March 2004

	Cushlawn, Phase 1
	17
	September 2004

	Tymon Park
	2
	April 2004

	Bolbrook 
	11
	June 2004

	Kilcarrig, Phase 2
	4
	August 2004

	Russell Square
	5
	November 2004 

	Killcarrig Phase 2
	4
	December 2004

	Marlfield (Part V)
	27
	December 2004

	Sub Total
	81
	


Completions in 2005 :-

	Scheme Name
	No. of Units 
	Completion Dates

	Russell Square
	8
	January 2005 

	Russell Square
	39
	February 2005

	Bawnlea
	7
	March 2005 

	Jobstown Village Core
	10
	March 2005 

	Cushlawn, Phase II
	16
	May 2005 

	Russell Square
	47
	June 2005

	Cushlawn Phase 2
	2
	June 2005 

	Russell Square
	16
	July 2005 

	Cushlawn Phase 2
	5
	September 2005

	Daletree, Ballycragh
	8
	September 2005

	Fettercairn Village
	7
	October 2005 

	Fettercairn Village
	6
	November 2005

	Cushlawn Phase 2
	8
	November 2005

	Sub Total
	179
	


On Site:-

Tallaght Area

	Scheme Name
	No. of Units on Site
	Completion Dates

	Fettercairn Village, Phase 1  Includes extension to creche & community facility         
	28
	(In Phases)Nov 05 - Feb 06

	Avonbeg, Phase 3
	47
	In phases early February, 2006

	Fortunestown B, Phase 2
	66 (+52 Vol. Units)
	June, 2006

	Fortunestown B, Phase 4
	120
	August, 2006

	Fortunestown B, Phase 1
	110
	May, 2006

	Deer Park (Joint Venture)
	119
	(In phases) From DEC 2005

	Daletree (Part 5/Joint Venture)
	35
	(In phases ) Dec 2005 

	Hunterswood (Part V)
	9
	December 2005 

	Brookfield Village+ Community Facility
	16
	Jan 2006 

	Deerpark (Part V)
	36
	December 2006 

	Belfry
	35
	December 2006 

	Sub.Total
	621
	






Tenders Recommended
	Kilcarrig Phase 3
	Tender recommended in the sum of €13,694,394 for the construction of 80 units by D&I Construction Ltd., Tyrell House, Main Street Blessington, Co Wicklow


Tenders being examined

	Scheme Name
	No. Of Housing Units

	Castlepark
	9(3 specially adapted units)

	Cushlawn Phase III
	22

	Sub Total
	31


Tender Production  

	Scheme Name
	No. of Housing Units

	Kiltalown Green
	28

	Sub Total
	28




Part 8 Approved by Council:- 

	Scheme Name
	No. of Housing Units

	Avonbeg Phase 4
	7

	Sub Total
	7


At Concept/Design Stage:-

Tallaght Area

	Scheme Name
	Approx . No. Of Units

	Fortunestown B, Phase3
	120

	Fettercairn Villlage, Phase2
	10

	Kilclare, Phase2
	30 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Kilclare Phase3
	15

	Knockmore House (incl. 15 units for Bernardos)
	60 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Whitestown Stream
	-

	Suncroft
	-

	Whitebrook Park
	- (concepts presented to Tallaght Area Committee Meeting 20/09/2004)

	Stocking Lane
	-(concept under preparation)

	Swiftbrook
	-(concept presented to Tallaght Area Committee Meeting 08/12/04)

	Rossfield Infill
	

	Brookfield 3, 4 & 5
	

	Fettercairn Phase 2
	

	Castletymon
	

	Sub Total
	235


Other potential sites are also being examined.
