Housing SPC Meeting
10th September 2015

	H-I (2) - Housing Supply Progress Versus Targets

South Dublin County Council is required to deliver 1445 Social Housing Units for the period 2015-2017. The targets were set under a combination of Capital and Current expenditure programmes. The below table outlines the targets for each mechanism for provision of social housing and the units delivered to the end of August 2015.




	 Delivery Mechanism
	Targets 2015
	
Unit Delivered to
31-Aug-15

	Social Housing Infill (Note 1)
	                   3.00 
	0

	Leasing (Including Unsold, CALF, Payment & Availability) (Note 2)
	               200.00 
	158.00

	Rental Accommodation Scheme
	               165.00 
	99.00

	Housing Assistance Payment (Note 3)
	               320.00 
	[bookmark: _GoBack]310

	Casual Vacancies (Re-lets on existing social housing units) (Note 4)
	               200.00 
	103

	Acquisition Programme (Note 5)
	                 23.00 
	33.00

	Capital Assistance Scheme (Note 6)
	                 49.00 
	-

	Total
	               960.00 
	705.00

	
	
	




1. Social Housing Infill: Traveller Accommodation 11 month contract commenced in May 2015.

2. Leasing figures includes Tallaght Cross 65 units acquired under NARPS vehicle and managed by TUATH AHB and 45 Oakley AHB – Pair Na Greine Cookstown Road (P&A agreement recently signed with Oakley AHB)


3. HAP target set by SDCC based on first three months activity 2015

4. This relates to the units that are allocated to people on the housing list through casual vacancies. 

5. Acquisition Programme includes AIB, BOI for 2015 and also includes incidental acquisitions under Part V (Elder Heath x 3, Kilcarrig x1, Mont Pelier x1 and 47 OLD Court.

6. Capital Assistance Scheme: on the 31st of July the DECLG approved in principal 47 CAS 2015 applications; 35 of these relate to acquisitions and 12 relate to construction projects. 


The rollout of the Part 8 social housing developments are reported as follows: 
	Scheme Name (Location Address)
	No. of Units
	Approved by Council
	Current Stage

	Dromcarra, Tallaght
	14
	Yes in June 2015
	Cost plan is currently being prepared by SDCC for submission to the DECLG

	Letts Field, Clondalkin
	40 (proposed on Part 8)
	No. 

	SDCC currently reviewing submissions and report will be presented to Council in September.

	Owendoher, Ballyboden
	35 (proposed on Part 8)
	No
	8 week public consultation – to close on the 17th September

	Killinarden, Tallaght
	24 (proposed on Part 8)
	No
	8 week public consultation – to close on the 24th September



As presented to Council in March 2015 the further sites identified for Part 8 will display at consultation over the coming months:
	Address
	Approx. number of houses


	Balgaddy ‘F’ Lucan
	50

	St. Marks Avenue, Rowlagh
	39

	Stocking Lane, Rathfarnham
	40

	Fernwood, Tallaght
	22

	Fonthill Road Link Road, Neilstown
	50



The numbers of homes above are indicative and may vary slightly as schemes are designed and consulted in detail. 


Three projects which have commenced on site in 2015 are:
	· Suncroft Tallaght 
	10 dwellings

	· St. Finians, Lucan 
	  2 dwellings

	· Belgard Road Tallaght (traveller accommodation)
	  3 dwellings

	 Total
	15


	
Three projects are already Part 8 approved, costed and awaiting sanction to proceed to tender by DECLG -

	· St. Marks Green
	11 dwellings

	· Mayfield
	18 dwellings

	· Mac Uilliam
	28 dwellings

	
	57 



