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SOUTH DUBLIN COUNTY COUNCIL
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MEETING TALLAGHT AREA COMMITTEE (2)

WEDNESDAY 14TH DECEMBER, 2005

QUESTION No. 1
TRAFFIC CALMING MEASURES 
QUESTION:
 Councillor M. DALY

“To ask the Manager to give an update on the traffic calming programme.”

REPLY:
The Tallaght Area Committee approved the installation of traffic calming measures in 4 Residential Cells and 4 Roads in both Tallaght Central and Tallaght South Electoral Areas. 
The present position in relation to these schemes is as follows:

Tallaght Central Residential Cells

Kingswood/Kilnamanagh


         Construction Complete

Oldbawn

                                      Under Construction
Tymon North    



         Submissions resulting from  
                                                                   Part 8 Public Consultation  

                                                                   Being examined

Springfield




         Construction Complete

Roads:
Alpine Rise/Belgard Heights

         Construction to commence  
                                                                   early 2006

The Park, Millbrook Lawns 

                   Construction to commence 
                                                                   Early 2006

Seskin View Avenue




Submissions resulting from  

                                                                   Part 8 Public Consultation  

                                                                   Being examined

Road 4                                


To be selected
Tallaght South Residential Cells
Sundale/Suncroft                                           Construction Complete
Brookview/Fettercairn
Under Construction 
Allenton/Olcourt 
                                      Submissions resulting from  

                                                                   Part 8 Public Consultation  

                                                                   Being examined

Aylesbury/Cushlawn




Design to be prepared












Roads:
Ballycullen Avenue/Drive



95% Construction Complete

Daletree/Parklands




95% Construction Complete

Kilcare Avenue/Gardens



Construction to commence  






early 2006
Johnstown Road, Rathcoole


Construction complete
