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COMHAIRLE CHONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL


MEETING OF TERENURE-RATHFARNHAM AREA COMMITTEE (2)
Tuesday 10th January 2006

HEADED ITEM No. 2
Report on Housing Construction Programme

The up-to-date position of the construction programme for the County area is set out in the detail below: - 
Completions in 2004 :- 

Tallaght Area 

	Scheme Name 

 
	No. of Units 

  
	Completion Dates 

 

	Cushlawn, Phase 1 

 
	6 

  
	February 2004 

  

	Cushlawn, Phase 1 

 
	5 

  
	March 2004 

  

	Cushlawn, Phase 1 

  
	17 

  
	September 2004 

  

	Tymon Park 

  
	2 

  
	April 2004 

  

	Bolbrook 

  
	11 

  
	June 2004 

  

	Kilcarrig, Phase 2 

  
	4 

  
	August 2004 

  

	Russell Square

  
	5 

  
	November 2004 

  

	Killcarrig Phase 2 

  
	4 

  
	December 2004 

  

	Marlfield (Part V) 

  
	27 

  
	December 2004 

  

	Sub Total 

  
	81 

  
	 

  


Lucan/ Clondalkin Area 

	 Scheme Name 

  
	No. Of Units 

  
	Completion Dates 

  

	Oldchurch 

  
	4 

  
	February 2004 

  

	Balgaddy “A” 

  
	84 

  
	February 2004 

  

	Balgaddy "B" 

  
	44 + (24 Voluntary Units) 

  
	March 2004 

  

	Sub Total 

 
	132 (+24) 

  
	 

  


Terenure/Rathfarnham Area 

	 Scheme Name 

  
	No. Of Units 

  
	Completion 

  

	Whitechurch Phase 3 

  
	7 

  
	September, 2004 

  

	Whitechurch Phase 3 

  
	2 

  
	December, 2004 

  

	Sub Total 

 
	9 

  
	 

  


Completions in 2005 :- 

Tallaght Area 

	Scheme Name 

  
	No. of Units 

  
	Completion Dates 

  

	Russell Square

  
	8 

  
	January 2005 

  

	Russell Square

  
	39 

  
	February 2005 

  

	Bawnlea 

 
	7 

 
	March 2005 

  

	Jobstown Village Core 

  
	10 

  
	March 2005 

  

	Cushlawn, Phase II 

  
	16 

  
	May 2005 

 

	Russell Square

 
	47 

 
	June 2005 

  

	Cushlawn Phase 2 

  
	2 

  
	June 2005 

  

	Russell Square

  
	16 

  
	July 2005 

  

	Cushlawn Phase 2 

 
	5 

  
	September 2005 

  

	Daletree, Ballycragh 

  
	8 

  
	September 2005 

  

	Fettercairn Village 

  
	7 

  
	October 2005 



	Fettercairn Village 

  
	6 

  
	November 2005 

  

	Cushlawn Phase 2 

 
	8 

  
	November 2005 

  

	Fettercairn Village 

  
	14 

 
	December 2005 

  

	Sub Total 

 
	193 

  
	 

 


 Lucan / Clondalkin Area 

	Scheme Name 

 
	No. Of Units 

  
	Completion 

  

	Harelawn (SH 235) 

  
	10 

  
	December 2005 

  

	Moorfield (SH220) 

 
	14 


	December 2005 



	Liscarne  (SH 188) 

 
	38 

  
	December 2005 

  

	Sub Total 

  
	62 

  
	 

  


 

 Terenure/Rathfarnham 

	Scheme 

  
	No. Of Units 

  
	Completion 

  

	Whitechurch Phase 3 

  
	4 

  
	April, 2005 

  

	Whitechurch Phase 3 

 
	4 

  
	May, 2005 

  

	Whitechurch Phase 3 

 
	2 

  
	July 2005 

 

	Sub Total 

 
	10 

  
	 

 


 

On Site:- 

Tallaght Area 

  

	Scheme Name 

 
	No. of Units on Site 

  
	Completion Dates 

  

	Fettercairn Village , Phase 1  Includes extension to creche & community facility         

  
	14 

 

 
	(In Phases)Nov 05 - Feb 06 

 

	Avonbeg, Phase 3 

  
	47 

  
	In phases early February, 2006 

  

	Fortunestown B, Phase 2 

  
	66 (+52 Vol. Units) 

  
	June, 2006 

  

	Fortunestown B, Phase 4 

  
	120 

  
	August, 2006 

  

	Fortunestown B, Phase 1 

  
	110 

  
	May, 2006 

  

	Deer Park (Joint Venture) 

  
	119 

  
	(In phases) From February 2006 

  

	Daletree (Part 5/Joint Venture) 

  
	27 

  
	Late 2006 

  

	Hunterswood (Part V) 

  
	9 

  
	Late 2006   

  

	Brookfield Village+ Community Facility 

  
	16 

  
	May 2006 

 

	Deerpark (Part V) 

  
	36 

  
	February 2006 

  

	Belfry 

  
	35 

  
	December 2006 

  

	Belgard Square

  
	44 

  
	 

  

	Sub.Total 

  
	643 

  
	 

  


 Lucan / Clondalkin Area 

	 Scheme Name 

  
	No. Of Units 

  
	Completion 

  

	Moorfield (SH 220) 

  
	30 

  
	January / February 2006 

  

	Shancastle Ph,1(SH 243) 

  
	26 

  
	January/February 2006 

  

	Balgaddy “C” (SH 161) 

  
	85 + (65 Voluntary Units) 

  
	September 2006 

  

	Balgaddy “D” (SH 209) 

  
	65 

  
	Mid – End 2007 

  

	Balgaddy “E” (SH 210) 

   
	100 

    
	May   2006 



	Mayfield (SH 244) 

  
	36 

  
	February 2006 

  

	Ballyowen Part V 

 
	12 

  
	Awaiting contracts 

  

	Sub Total                                      354 (+65 Voluntary Units) 

 


 

 

                                                Tenders Recommended 

Tallaght Area 

	 Scheme Name 

  
	No of Units 

  

	Kilcarrig Phase 3 (SH274) 

 

 
	Tender recommendation in the sum of €13,694,394 for the construction of 80 units by D&I Construction Ltd., Tyrell House, Main Street Blessington, Co Wicklow 

 

	Cushlawn Phase 3 (SH278) 

 
	Tender recommendation in the sum of €4,148,160 for the construction of 22 units by Owenbee Group, Unit 4, Fairways Mall, Donnabate, Co. Dublin 

 

	Sub Total 

 
	102 

 


 

Lucan / Clondalkin Area 

	Scheme Name 

  
	No of Units 

 

	Kilcronan (SH 182) 

 

 
	Tender recommendation in the sum of €9,593,479 for the construction of 21 social housing units, 32 voluntary housing units (including Community Centre) by William F. Rowley ltd., 4A 

Villa Park Road

, 

Blackhorse Avenue, Dublin 7. 

 

	St  Finian’s ( SH 293) 


	Tender recommended in the sum of €578,896  for the construction of 4 housing units by Owenbee Group, Unit 4, Fairways Mall, Donnabate, Co. Dublin 

 

	Sub Total 


	57


 Terenure/Rathfarnham 

	 Scheme Name 

 
	No of Units

	Whitechurch Phase 4 (SH242) 


	Tender recommended in the sum of €5,989,252 for the construction of 29 units and a Community Facility by Dunne Contracting Ltd., Unit 6A Block H, Centrepoint Business Park , Oak Road, Dublin 12 

 

	Sub Total 


	29 & Community facility 

 


 

 

Tenders being examined 

Tallaght Area 

	Scheme Name 

  
	No. Of Housing Units 

 

	Castlepark 

  
	9(3 specially adapted units) 

 

	Sub Total 

  
	9 

  


 

Tender Production 

Tallaght Area 

	Scheme Name 

  
	No. of Housing Units 

  

	Kiltalown Green 

 
	28 

  

	Sub Total 

 
	28
 


Lucan / Clondalkin Area 

	Scheme 

  
	No. of Units

  

	Rowlagh (SH 165) 

 
	23 

  

	Sub Total 

 
	23 

 


Part 8 Approved by Council:- 

Tallaght Area 

	Scheme Name 

 
	No. of Housing Units 

 

	Avonbeg Phase 4 (SH252) 

  
	7 & St Muirins House 

 

	Sub Total 

  
	7


Lucan / Clondalkin Area 

 

	Scheme 

 
	No of Units 

  

	New Road Clondalkin ( SH 286) 


	9(Part V option being considered) 

  

	Lindisfarne (SH 297) 

  
	5

	Lealand (SH 279) 

  
	7

	Sub Total 
	21 


 
At Concept/Design Stage:- 

Tallaght Area 

	 Scheme Name 

 
	Approx . No. Of Units 

 

	Fortunestown B, Phase3 

 
	120 

 

	Fettercairn Villlage, Phase2 

 
	10 

 

	Kilclare, Phase2 

 
	30 (concepts presented to Tallaght Area Committee Meeting 16/06//2003) 



	Kilclare Phase3 

 
	15 

 

	Knockmore House (incl. 15 units for Bernardos) 

 
	60 (concepts presented to Tallaght Area Committee Meeting 16/06//2003) 

 

	Whitestown Stream 

  
	- 

  

	Suncroft 

  
	- 

  

	Whitebrook Park 

  
	- (concepts presented to Tallaght Area Committee Meeting 20/09/2004) 

  

	Stocking Lane 

 
	-(concept under preparation) 

  

	Swiftbrook 

 
	-(concept presented to Tallaght Area Committee Meeting 08/12/04) 



	Rossfield Infill 

 
	Concepts being prepared 

  

	Fettercairn Phase 2 

 
	Concept presented to Tallaght Area Committee 7th December 2005 

  

	Castletymon 

 
	Concept presented to Tallaght Area Committee 7th December 2005 

  

	Sub Total 

 
	235 

  


 Lucan / Clondalkin Area 

	 Scheme 

  
	No. of Units 

  

	Nangor 

 
	160 

  

	Balgaddy B1 + Community Centre 

 
	14 

  

	Airlie Heights 

 
	6 

 

	Tony Kearns Motors Site, Palmerstown 
	Concept to be prepared 



	Balgaddy F 

 
	Approved plan under review 

  

	Sub Total 

 
	180 

 


 

Terenure / Rathfarnham 

	 Scheme 

  
	No. of Units 

 

	Whitechurch Avenue

 
	Layout being prepared 

 

	Palmer Park 

  
	Preliminary concept to be prepared 

 


  

Other potential sites are also being examined. 
