COMHAIRLE CHONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL
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MEETING OF TALLAGHT AREA COMMITTEE (1)

Monday 16TH January 2006

H I (13)

Report on Housing Construction Programme:  
The up-to-date position of the construction programme for the County area is set out in the detail below: - 
Completions in 2004 :-

Tallaght Area

	Scheme Name
	No. of Units 
	Completion Dates

	Cushlawn, Phase 1
	6
	February 2004

	Cushlawn, Phase 1
	5
	March 2004

	Cushlawn, Phase 1
	17
	September 2004

	Tymon Park
	2
	April 2004

	Bolbrook 
	11
	June 2004

	Kilcarrig, Phase 2
	4
	August 2004

	Russell Square
	5
	November 2004 

	Killcarrig Phase 2
	4
	December 2004

	Marlfield (Part V)
	27
	December 2004

	Sub Total
	81
	


Lucan/ Clondalkin Area

	Scheme Name
	No. Of Units
	Completion Dates

	Oldchurch 
	4
	February 2004

	Balgaddy “A” 
	84
	February 2004

	Balgaddy "B" 
	44 + (24 Voluntary Units)
	March 2004

	Sub Total
	132 (+24)
	


Terenure/Rathfarnham Area

	Scheme Name
	No. Of Units
	Completion

	Whitechurch Phase 3 
	7
	September, 2004

	Whitechurch Phase 3
	2
	December, 2004

	Sub Total
	9
	


Completions in 2005 :-

Tallaght Area

	Scheme Name
	No. of Units 
	Completion Dates

	Russell Square
	8
	January 2005 

	Russell Square
	39
	February 2005

	Bawnlea
	7
	March 2005 

	Jobstown Village Core
	10
	March 2005 

	Cushlawn, Phase II
	16
	May 2005 

	Russell Square
	47
	June 2005

	Cushlawn Phase 2
	2
	June 2005 

	Russell Square
	16
	July 2005 

	Cushlawn Phase 2
	5
	September 2005

	Daletree, Ballycragh
	8
	September 2005

	Fettercairn Village
	7
	October 2005 

	Fettercairn Village
	6
	November 2005

	Cushlawn Phase 2
	8
	November 2005

	Fettercairn Village
	14
	December 2005

	Sub Total
	193
	


Lucan / Clondalkin Area

	Scheme Name
	No. Of Units
	Completion

	Harelawn (SH 235)
	10
	December 2005

	Moorfield (SH220)
	14
	December 2005

	Liscarne  (SH 188)
	38
	December 2005

	Sub Total
	62
	


Terenure/Rathfarnham

	Scheme
	No. Of Units
	Completion

	Whitechurch Phase 3
	4
	April, 2005

	Whitechurch Phase 3
	4
	May, 2005 

	Whitechurch Phase 3
	2
	July 2005

	Sub Total
	10
	


On Site:-

Tallaght Area

	Scheme Name
	No. of Units on Site
	Completion Dates

	Fettercairn Village, Phase 1  Includes extension to creche & community facility         
	14
	(In Phases)Nov 05 - Feb 06

	Avonbeg, Phase 3
	47
	In phases early February, 2006

	Fortunestown B, Phase 2
	66 (+52 Vol. Units)
	June, 2006

	Fortunestown B, Phase 4
	120
	January 06 , August, 2006

	Fortunestown B, Phase 1
	110
	May, 2006

	Deer Park (Joint Venture)
	119
	(In phases) From February 2006

	Daletree (Part 5/Joint Venture)
	27
	Late 2006 

	Hunterswood (Part V)
	9
	Late 2006  

	Brookfield Village+ Community Facility
	16
	May 2006 

	Deerpark (Part V)
	36
	February 2006 

	Belfry
	35
	December 2006 

	Belgard Square
	44
	

	Sub.Total
	643
	


Lucan / Clondalkin Area

	Scheme Name
	No. Of Units
	Completion

	Moorfield (SH 220)
	30
	January / February 2006 


	Shancastle Ph,1(SH 243)
	26
	January/February 2006

	Balgaddy “C” (SH 161)
	85 + (65 Voluntary Units)
	September 2006

	Balgaddy “D” (SH 209)
	65
	Mid – End 2007

	Balgaddy “E” (SH 210)


	100


	May   2006

	Mayfield (SH 244)
	36
	February 2006

	Ballyowen Part V
	12
	Awaiting contracts

	Sub Total                                      354 (+65 Voluntary Units)






Tenders Recommended

Tallaght Area

	Scheme Name
	No of Units

	Kilcarrig Phase 3 (SH274)
	Tender recommendation in the sum of €13,694,394 for the construction of 80 units by D&I Construction Ltd., Tyrell House, Main Street Blessington, Co Wicklow 

	Cushlawn Phase 3 (SH278)
	Tender recommendation in the sum of €4,148,160 for the construction of 22 units by Owenbee Group, Unit 4, Fairways Mall, Donnabate, Co. Dublin

	Sub Total
	102


Lucan / Clondalkin Area

	Scheme Name
	No of Units

	Kilcronan (SH 182)
	Tender recommendation in the sum of €9,593,479 for the construction of 21 social housing units, 32 voluntary housing units (including Community Centre) by William F. Rowley ltd., 4A Villa Park Road, Blackhorse Avenue, Dublin 7.

	St  Finian’s ( SH 293)
	Tender recommended in the sum of €578,896  for the construction of 4 housing units by Alan Doyle, 511 Orwell Park, Templeogue, Dublin 6W

	Sub Total
	57


Terenure/Rathfarnham
	Scheme Name
	No of Units

	Whitechurch Phase 4 (SH242)
	Tender recommended in the sum of €5,989,252 for the construction of 29 units and a Community Facility by Dunne Contracting Ltd., Unit 6A Block H, Centrepoint Business Park, Oak Road, Dublin 12

	Sub Total
	29 & Community facility


Tenders being examined

Tallaght Area

	Scheme Name
	No. Of Housing Units

	Castlepark
	9(3 specially adapted units)

	Sub Total
	9


Tender Production

Tallaght Area

	Scheme Name
	No. of Housing Units

	Kiltalown Green
	28

	Sub Total
	28


Lucan / Clondalkin Area

	Scheme
	No. of Units

	Rowlagh (SH 165)
	23

	Sub Total
	23


Part 8 Approved by Council:- 

Tallaght Area

	Scheme Name
	No. of Housing Units

	Avonbeg Phase 4 (SH252)
	7 & St Muirins House

	Sub Total
	7


Lucan / Clondalkin Area

	Scheme
	No of Units

	New Road Clondalkin ( SH 286)
	9(Part V option being considered)

	Lindisfarne (SH 297)
	5

	Lealand (SH 279)
	7

	Sub Total
	21


At Concept/Design Stage:-

Tallaght Area

	Scheme Name
	Approx . No. Of Units

	Fortunestown B, Phase3
	120

	Fettercairn Villlage, Phase2
	10

	Kilclare, Phase2
	30 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Kilclare Phase3
	15

	Knockmore House (incl. 15 units for Bernardos)
	60 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Whitestown Stream
	-

	Suncroft
	-

	Whitebrook Park
	- (concepts presented to Tallaght Area Committee Meeting 20/09/2004)

	Stocking Lane
	-(concept under preparation)

	Swiftbrook
	-(concept presented to Tallaght Area Committee Meeting 08/12/04)

	Rossfield Infill
	Concepts being prepared

	Fettercairn Phase 2
	Concept presented to Tallaght Area Committee 7th December 2005

	Castletymon
	Concept presented to Tallaght Area Committee 7th December 2005

	Sub Total
	235


Lucan / Clondalkin Area

	Scheme
	No. of Units

	Nangor
	160

	Balgaddy B1 + Community Centre
	14

	Airlie Heights
	6 

	Tony Kearns Motors Site, Palmerstown
	Concept to be prepared

	Balgaddy F
	Approved plan under review

	Sub Total
	180


Terenure / Rathfarnham
	Scheme
	No. of Units

	Whitechurch Avenue
	Layout being prepared

	Palmer Park
	Preliminary concept to be prepared


Other potential sites are also being examined.
