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MEETING OF TALLAGHT AREA COMMITTEE (1)

Monday 20th February, 2006
Item H-I (12)

Report on Implementation of Traveller Accommodation Programme 2005 - 2008

The assessment of Traveller accommodation needs conducted in association with the process leading to the adoption of the Traveller Accommodation Programme 2005 - 2008 indicated that there is a need to provide 215 units of Traveller-specific accommodation throughout the County during the course of the programme.  This accommodation is to cater for both immediate requirements and future family formations.  
To date, twenty units of Traveller-specific permanent accommodation have been delivered under the 2005 – 2008 programme and it is anticipated that 40 units of permanent and emergency accommodation will be completed in 2006.
The Council adopted the Traveller Accommodation Programme 2005 – 2008 unanimously on 9th May 2005.

The incomplete elements of the previous accommodation programme form the first phase of the current accommodation programme. 

The following is the current position on developments at various stages of delivery in this Area Committee’s jurisdiction. 

	Traveller Accommodation Programme 2005 - 2008

	Scheme
	Type and No. of Units
	Part X/8 Advertised
	Architect
	Comments

	Belgard Park
	R.C.P. – 10 Bays
	
	
	Residents moved into RCP on 5th May 2005.

	Daletree Place 
	10 Group Houses
	
	
	Residents moved into houses in August 2005.

	St. Aidan’s Close

Brookfield
	Group Houses – 5.
	22/04/03
	G.A.P.
	Under construction.  Scheduled to be completed by Spring 2006. 

	Hazel Hill, Killinardin
	Group Houses – 5

R.C.P. – 5 Bays
	Completed
	M.V. Cullinan
	Currently on site

	Fortunestown
	10 Group Houses – 
	
	SAB
	On site since December 2005.  Scheduled to be completed in 2006.

	Hayden's Lane
	8 Group Houses
	22/04/2003
	G.A.P.
	On site. To be completed this year.

	Kishogue
	Group Houses – 10 R.C.P. – 10 Bays
	Completed.
	M.V. Cullinan
	Advert for re-tendering of construction of permanent site advertised on 27/1/06.

	Stocking Lane
	R.C.P. – 10 Bays
	Completed
	G.A.P.
	DoE,H&LG approval of.  cost plan awaited. 

	Lynch's Lane
	Group Houses – 10 R.C.P. – 10 Bays
	------
	M.V. Cullinan
	 DoE,H&LG approval of.  cost plan awaited.

	Tay Lane
	 7 Group Houses
	 
	 
	Part 8 report noted by SDCC on 9th of January 2006.  Cost plan to be prepared.

	Fonthill Road
	 3 Group Houses

3 Bays
	 16/05/05
	 
	Being provided through Part V mechanism.  Part 8 report noted at July 2005 Council meeting.


	Coldcut Road
	R.C.P. – 8 Bays
	16/05/05
	------
	Part 8 reports for 8-bay RCP noted at July 2005 Council meeting. 


	Ballyowen Lane
	5/6 Group Houses
	------
	G.A.P.
	On hold. No progress.

	Rathcoole
	10 group houses
	Part X completed
	Arch Services Dept
	On hold awaiting resolution of access road issue.

	Lock Road Emergency Site
	7 bays
	___
	Arch Services Dept.
	Site completed by contractor; awaiting completion of ESB works. 


Oldcastle Park Redevelopment - 20 units pf permanent accommodation to be provided in two phases; the first scheduled to commence construction in 2007.

Belgard Road Re-development - Scheduled to start construction in 2008.  Further progress on this scheme dependent on TT Master Plan and current planning permission application

The remaining developments, listed below, are at site identification stage:

Adamstown – 3 developments, 30 units

Brittas - 
10 units

Blackchurch -
10 units

Bustyhill - 
8 units

Newcastle - 
10 units

