Tallaght Local Electoral Area
Housing Capital Programme Quarterly Report
Q1 2019
	2019 Capital Housing Supply Programme

	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Voids
	Total 2019 Capital Supply

	112
	111
	125
	348
	37
	9
	46
	21
	415



	Tallaght Area Committee Report 

	Programme for 2019 

	Local Electoral Area
	Local Authority Build
	Part V
	AHB Build
	LA Acquisition
	AHB Acquisition
	Grand Total

	Tallaght South
	9
	38
	67
	3
	3
	120
	
	

	Tallaght Central
	0
	7
	12
	2
	2
	23
	
	

	Total
	9
	45
	79
	5
	5
	143
	
	

	
Delivered units to date
	
	


	Local Electoral Area
	LA Build
	AHB Acquisition
	Grand Total

	Tallaght South
	9
	1
	10



	Construction Programme 2019-2021

	Projects with Part 8 Planning Approval


	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Tallaght
	St. Catherine’s
	September 2018
	13
	Plans currently being prepared to bring the project to tender for contractor in Q4 2019.

	Tallaght
	Fernwood & Maplewood (Clúid Housing)
	October 2018

	40
	Clúid Housing preparing to go to tender. Department of Housing funding approval granted.

	Tallaght
	Whitestown Way 
[bookmark: _GoBack](Clúid Housing)
	December 2018
	         81
	Clúid Housing preparing to go to tender. Department of Housing funding approval granted.

	
	
	
	          134
	

	
Projects Pre-Part 8 Stage

	 
	Project Name
	Part 8 publication target
	Indicative No. of Units
	Current Status

	Tallaght South
	Rossfield
	To Be Confirmed
	2
	Department of Housing capital appraisal (stage 1) submission to be prepared. Target Q4 2019 to publish Part 8 plans.

	
	
	
	2
	




	Part V Delivery Programme for 2019

	Scheme Name
	No. of Units Being Delivered
	Status of Part V Agreement

	Balrothery (Kingswood)
	1
	Part V agreement finalised with developer. Units due for delivery in Q4 2019.

	Citywest Village
	13
	Part V agreement finalised with developer. Units due for delivery in Q2 2019.

	Cuil Duin, Harcourt Developments
	24
	Part V agreement finalised with developer. Units due for delivery in Q3 2019.

	Elder Heath
	6
	Part V agreement finalised with developer. Units due for delivery in Q3 2019.

	Stonemason Court
	1
	Part V agreement finalised with developer. Units due for delivery in Q3 2019.

	Total
	45
	



	AHB Build Programme
	

	Scheme Name
	Unit Numbers Being Delivered
	Details

	Balrothery (Kingswood)
	12
	Respond! Housing supported to acquire 13 units (includes 1 Part V unit)

	Stonemason Court
	11
	Clúid Housing supported to acquire 12 units (includes 1 Part V unit)

	Westpark
	56
	Clúid Housing purchasing supported to acquire newly renovated units in Westpark, Saggart, Co. Dublin

	Grand Total
	79
	



