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	2019 Capital Housing Supply Programme

	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Voids
	Total 2019 Capital Supply

	112
	111
	125
	348
	37
	9
	46
	21
	415



	Clondalkin Area Committee Report 

	Programme for 2019 

	Local Electoral Area
	Local Authority Build
	Part V
	AHB Build
	LA Acquisition
	AHB Acquisition
	Grand Total

	Clondalkin
	63
	19
	10
	11
	16
	119
	
	

	

	
	
	
	
	
	
	
	


	Local Electoral Area
	LA Acquisition
	AHB Acquisition
	Grand Total

	Clondalkin
	1
	1
	2



	Construction Programme 2019-2021

	Construction Projects on Site

	Local Electoral Area
	Project Name
	No. of Units
	Current Status

	Clondalkin
	Collinstown Grove (CAS Build Project)
	4
	Túath Housing CAS Construction Project. Contractor appointed and was commencing on site 11/03/2019. 

	Clondalkin
	St. Cuthberts
	63
	Construction commenced in 2018. Scheme progressing which is due for completion in Q3 2019
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	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Clondalkin
	Riversdale, Clondalkin
	October 2018
	44
	Plans currently being prepared to bring the project to tender for contractor in Q2 2019.

	Clondalkin
	Nangor Road (Dublin Simon Community CAS Project)
	P.P. Approved 2017 (SD16A/0450)

	10
	DSC preparing final stage budget for Department of Housing Approval. Estimate site start Q2 2019.
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Projects Pre-Part 8 Stage

	 
	Project Name
	Part 8 publication target
	Indicative No. of Units
	Current Status

	Clondalkin
	Balgaddy
	April 2019
	74
	Currently at Part 8 consultation stage closing on the 22nd of March. Part 8 will be brought to April Council meeting.

	Clondalkin
	Greenfort Gardens
	April 2019
	2
	Currently at Part 8 consultation stage closing on the 22nd of March. Part 8 will be brought to April Council meeting.

	 Clondalkin
	Eircom Site (Nangor Road)
	 To Be Confirmed
	92
	 
Cost Benefit Analysis currently being prepared for Department of Housing funding consideration– project will be in excess of €20m. Scheme will progress to Part 8 following completion of CBA. 

	Clondalkin
	St. Mark Avenue 
	To Be Confirmed
	32
	Plans being prepared for Part 8.Target April to publish Part 8 plans.

	Clondalkin
	2 AHB Sites at Collinstown Grove
	To Be Confirmed
	10
	Schemes being designed by Túath Housing for Part 8 publication.
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	Part V Delivery Programme for 2019

	Scheme Name
	No. of Units Being Delivered
	Status of Part V Agreement

	Broadfield, Rathcoole
	11
	Part V costs currently being negotiated with developer.  

	Corner Park (Newcastle)
	5
	Part V agreement finalised with developer. Units due for delivery in Q2 2019.

	Windmill, Rathcoole
	3
	Part V agreement finalised with developer. Units due for delivery in Q2 2019.

	Grand Total
	19
	 



