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	Department of Housing Targets for South Dublin County Council 2019

	 
	Build
	Acquisitions
	Total

	Target
	435
	76
	511



	Capital Housing Delivered to End August 2019
Lucan/Palmerstown/Fonthill

	Local Electoral Area
	Local Authority Build
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Grand Total

	Lucan
	0
	0
	10
	10
	5
	1
	6
	16

	Palmerstown- Fonthill
	0
	0
	0
	0
	4
	2
	6
	6

	Grand Total
	0
	0
	10
	10
	9
	3
	12
	22



	Construction Programme 2019-2021

	There are currently no projects within the Lucan/Palmerstown/Fonthill LEA under construction

Projects with Part 8 Planning Approval

	Area
	Project Name
	Part 8 Approved Date
	No. of Units 
	Current Status

	Palmerstown- Fonthill 
	Balgaddy
	08/04/2019
	69
	Part 8 planning approved April 2019. Cost Effectiveness Analysis underway for funding approval with the Department of Housing, Planning and Local Government.

	Palmerstown- Fonthill 
	Greenfort Gardens
	08/04/2019
	2
	Part 8 planning approved April 2019. Designs being prepared for tender – target Q4 2019.

	Palmerstown- Fonthill 
	St. Mark Avenue 
	08/07/2019
	41
	Part 8 planning approved July 2019. Pre-tender budget submission pending approval with the Department of Housing.

	
	
	
	112
	

	
Projects Pre-Part 8 Stage

	 
	Project Name
	Part 8 publication target
	Indicative No. of Units
	Current Status

	Palmerstown- Fonthill 
	Palmerstown site (Older Persons Specific Development)
	To Be Confirmed
	4
	Scheme currently being designed by Túath Housing for Part 8 publication. Estimated Q3 2019 for Part 8 publication.

	
	
	
	4
	
	 
	 



	Part V Agreements in Place

	Scheme Name
	Lucan
	Palmerstown/Fonthill
	Status of Part V Agreement

	Finnstown, Newcastle Road, Lucan
	9
	
	Part V agreed. Project under construction for delivery over 2020/2021. The total scheme of 94 units is being acquired for social housing provision by Respond! Housing.

	Shackleton Phase 1 & 2, Adamstown, Lucan
	71
	
	Part V agreement in place to deliver a total of 71 units. A total of 68 units were delivered in 2018 and a remaining 3 units to be delivered by the end of 2019

	St. Helens, Phase 1, Adamstown, Lucan
	6
	
	 Part V agreement in place. Units for delivery in Q3 2019.

	Somerton Phase 1, Adamstown, Lucan
	32
	
	 Part V agreement in place. Units for delivery in Q3 2019.

	Grand Total
	118
	
	




