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	Department of Housing Targets for South Dublin County Council 2019

	 
	Build
	Acquisitions
	Total

	Target
	435
	76
	511



	Capital Housing Delivered to End August 2019
Tallaght Local Electoral Areas

	Local Electoral Area
	Local Authority Build
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Grand Total

	Tallaght Central
	0
	0
	0
	0
	1
	15
	16
	16

	Tallaght South
	9
	49
	1
	59
	3
	2
	5
	64

	Grand Total
	9
	49
	1
	59
	4
	17
	21
	80



	Construction Programme 2019-2021

	Projects with Part 8 Planning Approval


	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Tallaght
	St. Catherine’s
	September 2018
	13
	Plans currently being prepared to bring the project to tender for contractor in Q3 2019.

	Tallaght
	Fernwood & Maplewood (Clúid Housing)
	October 2018

	40
	Clúid Housing have project out to tender for contractor. Department of Housing funding approval granted.

	Tallaght
	Whitestown Way 
(Clúid Housing)
	December 2018
	         81
	Clúid Housing preparing to go to tender Q3 2019. Department of Housing funding approval granted.

	
	
	
	          134
	

	


Projects Pre-Part 8 Stage

	 
	Project Name
	Part 8 publication target
	Indicative No. of Units
	Current Status

	Tallaght South
	Rossfield
	To Be Confirmed
	2
	Department of Housing capital appraisal (stage 1) submission to be prepared. Target Q4 2019 to publish Part 8 plans.

	
	
	
	2
	




	Part V Delivery Programme for 2019

	Scheme Name
	No. of Units Being Delivered
	Status of Part V Agreement

	Balrothery (Kingswood)
	1
	Part V agreement in place with developer. A total of 13 units in the full scheme being acquired by an Approved Housing Body. Units due for delivery in Q4 2019.

	Kingswood, Old Ballymount Road
	2
	Part V agreement in place with developer. A total of 24 units in the full scheme being acquired by an Approved Housing Body. Units due for delivery in Q1 2020.

	Citywest Village
	13
	Part V agreement finalised with developer. A total of 6 houses are due for delivery in Q3 2019 with the balance for delivery in 2020.

	Cuil Duin, Harcourt Developments
	24
	Part V agreement finalised with developer. Units due for delivery in Q1 2020

	Elder Heath
	6
	Part V agreement finalised with developer. Units due for delivery in Q4 2019.

	Total
	46
	




