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	Department of Housing Targets for South Dublin County Council 2019

	 
	Build
	Acquisitions
	Total

	Target
	435
	76
	511



	Capital Housing Delivered to End August 2019

Clondalkin Area

	Clondalkin LEA
	Local Authority Build
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Grand Total

	Grand Total
	0
	4
	7
	11
	4
	13
	17
	28



	Construction Programme 2019-2021

	Construction Projects on Site

	Local Electoral Area
	Project Name
	No. of Units
	Current Status

	Clondalkin
	Collinstown Grove
	4
	Túath Housing CAS Construction Project. Contractor appointed and commenced on site 11/03/2019

	Clondalkin
	St. Cuthberts
	63
	On site.  Completion Quarter 4.

	
	
	
	
	
	
	 

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Clondalkin
	Riversdale, Clondalkin
	October 2018
	44
	Project out to tender for contractor end August 2019.

	Clondalkin
	Nangor Road (Dublin Simon Community CAS Project)
	P.P. Approved 2017 (SD16A/0450)

	10
	Department of Housing budget approval received August 2019. Construction to commence Sept/October 2019.


	
	
	
	          54

	
Projects Pre-Part 8 Stage at the end of August 2019

	 
	Project Name
	Part 8 publication target
	Indicative No. of Units
	Current Status

	 Clondalkin
	Eircom Site (Nangor Road)
	 11/07/2019
	92
	 
Cost Benefit Analysis currently being prepared for Department of Housing funding consideration– project will be in excess of €20m. Part 8 report being presented to Council on the 9th of September.

	
	
	
	92
	



	Part V Agreements in Place

	Scheme Name
	No. of Units Being Delivered
	Status of Part V Agreement

	Windmill, Rathcoole
	3
	Part V agreement finalised with developer. Two units delivered in Q2 2019 with final unit to deliver in Q3 2019.

	Grand Total
	3
	 



