To: The Mayor and each Member of South Dublin County Council
Re: Three Year Capital Programme Progress Report – October 2019 
Dear Member,

This Quarterly Capital Progress Report sets out briefly the current position in relation to Capital Projects in the 2019 – 2021 Capital Programme. 
Housing

Social Housing Construction Programme:
· 63 homes at St. Cuthbert’s, Clondalkin due for handover in October.

· 44 homes at Riversdale about to go out to tender.

· Decision on 93 homes at New Nangor Road due at October Council meeting.

	Part 8/Planning Approved (443 units)

	Location
	No.
	Status

	Killinarden
	9
	Completed Q1 2019

	Owendoher
	40
	Completed July 2019

	St. Cuthberts
	63
	Under construction for completion Q4 2019

	Riversdale, Clondalkin
	44
	About to go to tender

	Homeville
	16
	Designs being prepared for tender – target Q4 2019

	St. Catherine’s
	13
	Designs being prepared for tender – target Q4 2019

	Templegoue Village
	11
	Designs being prepared for tender – target Q1 2020

	Fernwood/Maplewood
	40
	Clúid Housing currently out to tender

	Whitestown Way
	81
	Clúid Housing to go to tender

	Nangor Road
	10
	Dublin Simon – commenced on site August 2019.

	Collinstown Grove
	4
	Tuath / Commenced March 2019

	Balgaddy
	69
	Cost Effectiveness Analysis being prepared

	Greenfort
	2
	Designs being prepared for tender – target Q4 2019

	St. Mark Avenue
	41
	Part 8 - July Council Meeting approve – detailed design stage commencing.

	Pre-Part 8 Design Stage (99 units)

	Eircom Site/Nangor Road
	93
	Stage 1 Capital Appraisal & CEA submitted to DHPLG on 31/05/2019.  Part 8 decision due at October Council Meeting.

	Lucan Road, Palmerstown
	4
	Tuath / Plans being prepared for Part 8

	Rossfield
	2
	Plans being designed

	Large Sites (335 units)

	Killinarden
	100
	Masterplan being finalised

	Rathcoole
	100
	Masterplan being finalised

	Clonburris Site 1
	135
	Masterplan being finalised

	Total
	877
	


2019 Projected Delivery:

· DHPLG Build and Acquisition target of 511 homes in 2019.

· Build and acquisition delivery is currently projected at 484 across LA build and turnkey, AHB build and turnkey, Part V, LA acquisitions, AHB acquisitions and voids.

· 354 allocations made year to date – 40 ahead of same period in 2018. 

· Kilcarbery Integrated Housing Project, plans lodged for 1034 homes with ABP on 26th August. 
· Works underway for 109 social homes at Corkagh Grange under PPP.

· Master-planning progressing for housing development on larger Council owned sites at Killinarden, Rathcoole, Clonburris and Belgard Square North – see separate report. 
Tourism and Enterprise Projects

Good progress is being made across a range of projects as follows:
· The Dublin Mountains Project – hope to reply to ABP further information request by end of November. 
·  Corkagh Park/Camac Valley Tourism Cluster Study – study nearing completion – recommendations will be presented to Council in November.
· The Rathfarnham Castle Stables Tourism/Retail Opportunity will be advertised for Expressions of Interest in Spring 2020. 
·  The next phase of the Dodder Valley Greenway will go to construction later this year. 
· The Grange Castle lands to the west have been master-planned and the access road will go to tender in the next three weeks  
· Grange Castle Pocket Park is under construction. 

· Tallaght Innovation Centre – architects and preferred operation partner have been appointed in the past week 
· The Grand Canal Greenway has received Part 8 approval – discussions will now take place with Waterways Ireland regarding funding and delivery. 
· The Grand/Royal Canal Loop Study – the route options report will be presented to the ACM and full Council across October/November. Pending the outcome of this Study, the planned village works have been put on hold. Landscape architects will be appointed for the village green and riverside improvement works once the cycle route is agreed.  In conjunction with both, a Marketing/Branding Assessment Study will be commissioned on the tourism, culture and food potential of the village. 

Village and District improvements Programme

· Works are continuing in Saggart village while the planned Templeogue works will commence in February 2020. The redesigned Lucan plans as outlined above will be brought to Council by the end of Q1 next year. This will complete the Villages Programme as originally outlined.
· URDF funding of €14.8m has been secured for a range of Tallaght Central projects which are mostly picked up elsewhere in this report. The development of a new Civic Plaza at Belgard North and the redevelopment of Library Square with a significantly enhanced connection in front of County Hall, is part of this funding envelope and architects are about to be appointed to this project. 
· Members agreed as part of the 2019 Budget to commence a Local Neighbourhood Improvement Scheme. A detailed evaluation of areas is almost complete and recommendations will be brought before ACM’s in the next two months.
· Phase 1 of the N81 Landscape Improvement Scheme is complete and has been well received. Options for the progression of Phase 2 will be brought before the next Tallaght ACM.  
· Tallaght District Heating project has received provisional funding approval of €4m under the Climate Action Fund. The Energy Centre has planning approval and the ESCO tender process is nearing completion. 
Roads and Drainage

· The €20m R120 Improvement Project has been completed.
· The planned LIHAF funded Cellbridge Link Road is at tender and will go to construction in January. 
· The Belgard to Cookstown Link Road will commence on site later this month. The Airton Road Extension will require a land CPO which is under preparation. The preferred route selection process has been completed. 
· The Tallaght Transport Hub to be located at the LUAS terminus, is at preliminary design and under active discussion with the NTA and the Square Shopping centre architects.
· River Poddle Flood Alleviation Scheme is currently undergoing detailed EIS and will go to ABP in Q4.
· The design study for the Camac Flood Alleviation Scheme has just been awarded.  
· Preliminary design and planning studies in relation to Whitchurch Stream are nearing completion and they will be submitted to ABP by year end. 
Sport, Recreation and Libraries

· Construction of Rowlagh and Tymon libraries are progressing well and both will be delivered in Q1 next year. Site options for a library in Rathcoole, in conjunction with the planned housing project are being assessed. 
· Lucan Pool is under construction. 
· The Playspace Programme is nearing completion with 43 provided. This will reach 49 by the year end, a 70% increase in play space provision in recent years.  
· The agreed Teenspace pilot projects at Collinstown, Griffeen, Kingswood, Avonbeg and Ballycragh are currently under design. 
· The Ballwall at Griffeen is on site. 

· The Old Bawn Pavillion is under construction, Griffeen went to part 8 on 25th September and Corkagh Park will follow in the coming month. 
· The LIHAF funded park at Tandy’s lane in Adamstown will commence construction in January, while Airlie will go to tender in one or more lots in the coming weeks. 

· The design of Tallaght Stadium 4th Stand and Western Stand Corporate Improvements as agreed has been awarded to architects this week, with a view to it going to Part 8 early in 2020. 
· The Future Pitch Strategy study is nearing completion and will be brought to Council in November. 
· Works have commenced on the Firhouse Carmel running track, pitch and BMX pump track. 
· We have taken possession of St Marys primary school Saggart and are advancing plans for its redevelopment as a community centre for the area. 
Yours sincerely,
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Daniel McLoughlin
Chief Executive









