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Q1 2020 Housing Supply Programme Quarterly Report
	2019 Total Housing Delivered

	
	Build
	Acquisition
	Leasing
	HAP & RAS
	Total

	DHPLG Targets
	435
	76
	150
	1,053
	1,704

	Actual 2019 Output
	449
	93
	49
	956
	1,547

	%
	103%
	122%
	33%
	91%
	91%


	Housing Delivered 2019
Rathfarnham – Templeogue – Firhouse - Bohernabreena Area

	Local Electoral Area
	Build
	Part V
	Total Build
	Total Acquisitions
	
Total Leasing
	Grand Total

	Rathfarnham-Templeogue
	40
	15
	55
	2
	0
	57

	Firhouse- Bohernabreena
	9
	8
	17
	2
	
0
	19

	
	49
	23
	72
	4
	0
	76














	Total Projected Housing Delivery 2020

	Build
	Part V
	Total Build
	Total Acquisitions
	Total Voids
	Total Leasing
	RAS & HAP
	Grant Total Projected Delivery

	309
	94
	403
	30
	21
	90
	1,000
	1, 544


	Construction Programme 2020-2021

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Firhouse/
Bohernabreena
	Homeville
	10/09/2018
	16
	Tender complete. Awaiting final budget approval from Department of Housing, Planning and Local Government to appoint contractor.

	Rathfarnham/
Templeogue
	Templeogue Village
	01/10/2018
	11
	Tender documentation currently being finalised.

	
	
	
	27
	


	Projected Housing Delivery Programme 2020
Rathfarnham – Templeogue – Firhouse - Bohernabreena Area


	Local Electoral Area
	Build
	Part V
	Total Build
	Total Leasing
	Grand Total

	Rathfarnham- Templeogue
	0
	15
	15
	 26
	41

	Firhouse- Bohernabreena
	0
	9
	9
	 0
	9

	Grand Total
	0
	24
	24
	 26
	50
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	Part V Delivery Programme for 2020

	Scheme Name
	Firhouse/
Bohernabreena
	Rathfarnham/
Templeogue
	Status of Part V Agreement

	Corrybeg Way, Templeogue
	
	1
	Units agreed and Part V costs under negotiation. For delivery 2020.

	Dodderbrook, Ballycullen
	9
	
	Part V agreement in place and expected for delivery 2020. A total of 13 units were due under Part V and 4 units were delivered in 2019.

	Scholarstown Woods, Rathfarnham
	
	14
	Part V agreement in place and expected for delivery 2020. A total of 19 units agreed for delivery under Part V and 5 houses were delivered in 2019.

	Grand Total
	9
	15
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