To: The Mayor and each Member of South Dublin County Council
Re: Three Year Capital Programme Progress Report – May 2020
Dear Member,

This Quarterly Capital Progress Report sets out briefly the current position in relation to Capital Projects in the 2020 – 2022 Capital Programme. 
Housing

Social Housing Construction Programme:
While construction is currently closed down planning of future schemes remains a priority. As of yet no targets have been set for 2020 and completions will be heavily dependent on COVID 19 restrictions. We will continue to pursue purchase/lease options where opportunities arise in the appropriate locations. 

	Schemes in progress / planning

	Location
	No.
	Status

	Grange PPP
	109
	For completion late summer 2020

	Riversdale, Clondalkin
	44
	Tender complete – on site Q2. 2020

	Homeville 
	16
	Tender complete – on site Q2. 2020

	St. Catherine’s
	13
	Tender complete – preparing submission to DHPLG

	Bradys Field 
	12
	Part 8 approved February – detailed design process underway

	Templegoue Village
	11
	Due to go to tender Q2. 2020 

	Fernwood/Maplewood
	40
	Cluid / Plans to be onsite – target Q2 2020

	Whitestown Way
	81
	Cluid / Currently out to tender – target on site Q3.2020

	Nangor Road
	10
	SIMON / Were due to commence on site before Covid-19 restrictions

	Collinstown Grove
	4
	Tuath / Completed and occupied March 2020

	Balgaddy
	69
	Stage 1 approved by DHPLG 

	Greenfort
	2
	Tenders being assessed. Planned to be onsite Q2. 2020

	St. Mark Avenue
	41
	Due to go to tender Q2. 2020 

	Lindisfarne – canal 
	31
	Being assessed – going to ACM this summer

	Eircom Site/Nangor Road
	93
	Stage 1 approved by DHPLG

	Lucan Road, Palmerstown
	4
	Tuath / Plans circulated to area committee members on 1st May

	Rossfield
	2
	Plans finalised for discussion at ACM

	St. Maelruan’s / Belgard Sq. North
	140
	Masterplan near completion – for Council in July

	Killinarden 
	100
	Masterplan finalised – presented to Council in March 

	Rathcoole
	100
	Masterplan being finalised – for Council later in year 

	Clonburris Site 1
	135
	Masterplan finalised – to be presented to council in May


The Kilcarbery Grange Joint Venture with Adwood for 1,034 homes (30% social) was due on site in April and will now proceed as soon as restrictions are lifted for sites of this nature. 
Tourism and Enterprise Projects

Good progress is being made across a range of projects as follows:
· The Dublin Mountains Project – hope to have decision from ABP in the coming weeks. 
· Corkagh Park/Camac Valley Tourism Cluster Study – study complete and will now proceed to engagement of consultants to take it to tender stage.
· The Rathfarnham Castle Stables Tourism/Retail Opportunity has been put on hold and will not be put to the market until greater certainty prevails.
·  The next phase of the Dodder Valley Greenway is underway, albeit temporarily suspended.
· The Grange Castle lands to the West have been master-planned and the access road is now under construction.
· Grange Castle Pocket Park is practically complete and will open this summer.
· Tallaght Innovation Centre – architects appointed and design options currently being finalised and costed.
· The Grand Canal Greenway has received Part 8 approval – funding options being pursued.
· The Grand/Royal Canal Loop Study – the route options report has been presented at ACM and a non-statutory consultation process will commence once restrictions allow. 
Town and Village Enhancement Programme 
· Works in Templeogue village will commence as soon as restrictions allow.
· The final works at Saggart Village will be completed as soon as restrictions allow.
· About to go to tender for design of improvement works to Lucan village green and riverside promenade. This design work will be informed by the “Destination Town“ approval and an associated study to be commissioned on the destination branding of Lucan.
· URDF funding for Tallaght town centre cover a range of projects including:
· New civic plazas and pedestrian links which will be presented to Council in June;
· A new Mobility Hub which will go to tender for design mid-summer. The outline area and functionality has been agreed with the Square and the NTA. The scope of the project has increased significantly, with the decision to make this area a transport Hub under the Bus Connects strategy. 
· Members agreed as part of the 2019 Budget to commence a Local Neighbourhood Improvement Scheme. This is now ready to be brought before ACMs this month.
· Phase 2 (Avonbeg to just west of the Greenhills Road junction) of the N81 Landscape Scheme has been brought before the area members and will go to tender in the coming weeks. 
· Tallaght District Heating project has received funding approval of €4m under the Climate Action Fund. The final design and construction programme are complete to allow contracts to be signed in the coming weeks. 
Roads and Drainage

· The planned LIHAF funded Cellbridge Link Road is set to start once restrictions are removed.
· The Belgard to Cookstown Link Road is on site. The East West Airton link has been designed, property acquisitions evaluated and offers are currently being made to impacted landowners.
· The Tallaght Transport Hub is advancing as outlined above. 
· Dodder Valley improved pedestrian and cycleway works will start back on site once restrictions allow.
· Monastery Road improvement works will start back on site once restrictions allow.
· R136 and Jobstown Junction improvement works will be ready to commence on site once restrictions allow.
· River Poddle Flood Alleviation Scheme is currently with ABP and in extended consultation.
· The design study for the Camac Flood Alleviation Scheme was awarded last October and the detailed design is underway.  
· Preliminary design and planning studies in relation to Whitchurch Stream are almost complete and we expect to submit to ABP by the end of June.
Sport, Recreation and Libraries

· Rowlagh Library has been handed over and we will progress fit out and stocking in the coming weeks, to facilitate opening as soon as events allow. Tymon Library will also be completed this summer. A library site has been identified as part of the Rathcoole housing masterplan and will be discussed with members in that context.
· Lucan Pool was under construction and with early recommencement, one would hope to be open by spring of 2021.
· The Playspace Programme is be completed with the following – Firhouse, Corkagh and Collinstown contractors appointed, but works on hold – Newcastle awaiting a start date and Waterstown extension nearing completion.
· Teenspace Programme – Collinstown and Kingswood contractors appointed. Esker design underway. Avonbeg and Ballycragh tender complete and under assessment.
· The Ballwall at Griffeen is ready to open.
· The Old Bawn pavillion is almost complete, Griffeen Park pavilion Part 8 is complete and will go onsite as soon as restrictions are lifted. Corkagh Park pavilion Part 8 is underway.
· The LIHAF funded park at Tandy’s lane in Adamstown is under construction while Airlie Park is out to tender. 
· Kilinarden Park redesign – consultant tender complete and appointment delayed until public consultation is allowed under Covid 19 restrictions.

· Kiltipper Park – carpark complete, final landscape detail to be competed asap and Phase 2 design and Part 8 documents are being prepared. 
· The design of Tallaght Stadium 4th Stand and the West Stand is well advanced with a report to Council expected in June. 
· The Sports Pitch Strategy study was adopted by Council and all-weather consultants are being appointed to progress site evaluations for astro pitches. Ecology studies currently underway for astro pitch options in Tallaght. 
· The Dodder Valley Mount Carmel pitch and athletics track are under construction in two phases. The Dodder Valley playground is nearing design completion.
· Saggart Community centre is out to Part 8 planning consultation and will be before Council in June.
· Templeogue Intergenerational Facility – sites are currently being evaluated and preliminary options report will be brought to ACM in May or June. 
Yours sincerely,
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Daniel McLoughlin
Chief Executive









