	South Dublin Development Plan 2022-2028

	Stage
	Process
	Timeframe[endnoteRef:1] [1:  Exact dates may be subject to change over the course of the process.] 

	Dates

	Pre-Draft 
	Pre-draft Notice Public Consultation 
	Not less than 8 Weeks Commencing 31st July 2020 
	31st July - 28th September

	
	Prepare Chief Executives Report on Pre-Draft Submissions 
	Not later than 16 weeks from date of Notice
	29th September to 19th November prepare CE Report


	
	Issue CE Report to Cllrs
	
	19th November 2020 Issue CE report

	
	Councillors Consider Chief Executive’s Report on Submissions and make directions 
	Not later than 10 weeks from date CE Report submitted.
Additional 9 days added to timeframe as per S.251 of the Act
	20th November 2020 to 4th February 2021  

By 4th February 2021 Issue Directions

	Chief Executive’s Draft Plan
	Preparation of Chief Executive’s Draft Plan and its submission to the members 
	Not later than 12 weeks following receipt of Directions from members
	4th February to 28th April
CE Draft Plan submitted to members by 28th April

	
	Councillors Consider Chief Executive’s Draft Plan and deem it to be the Draft Plan unless amended 
	Within 8 Weeks of the submission of the Draft to members
	28th April to 22nd June

	[bookmark: _GoBack]Draft Plan 
	Preparation of Draft County Development Plan and issuing of notice
	Prepare and issue within 2 weeks of date of resolution
	22nd June to 5th July

	
	Draft Plan Public Consultation 
	Not less than 10 Weeks 
	5th July to 14th September  

	
	Chief Executive’s Report on Draft Plan submissions submitted to members.
	Not later than 22 weeks from the date of issuing notice
	15th September to 3rd December 2021
Issued by 3rd December

	
	Councillors consider Draft Plan and CE Report. Councillor’s now ADOPT or AMEND Draft Plan 
	Within 12 weeks of submission of CE Report 
Additional 9 days added to timeframe as per S.251 of the Act
	3rd December 2021 to 3rd March 2022 

If Plan adopted it will come into effect on the 13th April 2022

	Amendments to Draft Plan
	Preparation of Amendments to Draft Plan 
	Not later than 3 weeks from resolution.
(or more if required by AA or SEA)
	3rd March to 23rd March

	
	Public Consultation on Amendments to Draft Plan 
	Not less than 4 Weeks
	If no AA/SEA issues consultation runs from the 23rd March until the 20th April 2022

	
	Preparation of Chief Executives Report on Submissions 
	CE Report prepared and submitted to members not later than 8 weeks from date of notice 
	CE Report to Councillors by 17th May 2022

	
	Councillors consider Amendments and Chief Executive’s Report. Plan must now be MADE 
	Within 6 weeks from submission of report
	17th May to 27th June 2022
Development Plan is made.

	Adopted Plan 
	South Dublin County Development Plan comes into effect
	6 weeks after the Plan is made
	8th August County Development Plan comes into effect



