To: The Mayor and each Member of South Dublin County Council
Re: Three Year Capital Programme Progress Report – October 2020
Dear Member,

This Quarterly Capital Progress Report sets out briefly the current position in relation to Capital Projects in the 2020 – 2022 Capital Programme. 
Social Housing Construction Programme 2020:
	Social Housing Construction Schemes in progress / planning

	Location
	No.
	Status

	Collinstown Grove
	4
	Completed and occupied March 2020 (Túath Housing)

	Grange PPP
	109
	Due for completion at end October 2020

	Riversdale, Clondalkin
	44
	Contractor appointed – due on site Q4 2020 Phase 1 (22 units)

	Homeville (Watercourse Grove)
	16
	Contractor appointed – due on site Q4 2020

	St. Catherine’s (Catherine’s Way)
	12
	Contractor appointed – due on site Q4 2020

	Fernwood/Maplewood
	40
	Construction commenced in July 2020 (Clúid Housing)

	Whitestown Way
	81
	Tender complete - due on site Q4 2020 (Clúid Housing)

	Greenfort
	2
	Contractor to be appointed imminently – due on site Q4 2020 

	St. Mark Avenue
	41
	Tender responses being evaluated

	Templeogue Village
	11
	Tender to issue

	Balgaddy
	69
	Part 8 approved - funding application with DHLGH

	Eircom Site/Nangor Road
	93
	Part 8 approved - funding application with DHLGH

	Bradys Field 
	12
	Part 8 approved – detailed design process underway

	Old Nangor Road
	10
	Awaiting site start date (Dublin Simon)

	Lucan Road, Palmerstown
	4
	Part 8 approved –to go to design/tender (Túath Housing)

	Lindisfarne 
	28
	Public Consultation ongoing – report to November Council meeting

	Older Persons’ housing at Alpine Hts, Deansrath, Pearse Brothers Park, St. Aongus’ & St. Ronan’s
	tbc
	Feasibility of various potential sites being examined

	Large Council Owned Sites (No. Social/Affordable Units only)

	Kilcarbery Grange Joint Venture
	310
	Legal processes being finalised – on site Q4 2020.

	St. Maelruan’s/Belgard Sq. North
	133
	Part 8 report to go to October Council Meeting.

	Killinarden 
	400
	PQQ tender responses received and under review. 

	Clonburris SDZ (Phase 1)
	270
	Design process underway

	Rathcoole
	100
	Masterplan to be finalised for presentation to Council


The Kilcarbery Grange Joint Venture with Adwood for 1,034 homes (30% social) was due on site in April – following the lifting of Covid restrictions, it is now hoped to be on site in the coming weeks. 
Tourism and Enterprise Projects

Good progress is being made across a range of projects as follows:
· The Dublin Mountains Project – awaiting outcome of Judicial review application. 
· Corkagh Park/Camac Valley Tourism Cluster Study – recently advertised for consultants to take it to construction tender stage.
· The Rathfarnham Castle Stables Tourism/Retail Opportunity has been put on hold and will not be put to the market until greater certainty prevails.
· The Grange Castle lands to the West have been master-planned and the access road is now under construction.
· Grange Castle Pocket Park is complete and was recently opened by the Mayor. 
· Tallaght Innovation Centre – Part 8 before the members in October. 
· The Grand Canal Greenway has received Part 8 approval – funding options being pursued.
· The Grand/Royal Canal Loop Study – the route options report has been presented at ACM and a non-statutory consultation process will commence in the coming weeks.  
Town and Village Enhancement Programme 
· Village improvement works at Saggart are complete. 
· Works at Templeogue Village are due to start on site in October 2020 and be completed by mid-2021.
· A programme of improvement works to 10 District Centres across the county has been agreed by Council and the first two projects will commence in 2021.
· The tender for design of improvement works to Lucan village green, the riverside promenade and Lucan Demesne is underway.  An associated study is to be commissioned on the destination branding of Lucan.
· URDF funding for Tallaght town centre covering a range of projects including:
· New civic plazas and pedestrian links are before the Council for approval in October.
· The new Mobility Hub at the Luas terminus has been agreed in principle, including outline designs with the Square and the NTA. The scope of the project has increased significantly, with the decision to make this area a Transport Hub under the Bus Connects Strategy. Design concepts will be brought to the ACM before the year end.
· N81 landscaping project – The tender for Phase 2 (Avonbeg to just west of the Greenhills Road junction) approved by the members, has just been completed. 
· Tallaght District Heating project – detailed report issued to Council in September – hoped to commence construction in Q4. 
Roads and Drainage

· The LIHAF funded Celbridge Link Road is on site. 
· The Belgard to Cookstown Link Road is on site. 
· The East West Airton Link Road has been designed and the necessary property acquisitions are well advanced. 
· The Dodder Greenway walking and cycling scheme is under way with Phase 2 nearing completion. Works on the remaining phases will continue into 2022.
· Works on a new walking and cycling scheme at the N81 junction with Jobstown will commence on site in November 2020

· Works on a new walking and cycling scheme at Grange Road in Rathfarnham will commence on site in November 2020

· Design work on a new walking and cycling scheme for Wellington Lane are underway, with a Part 8 due to come to Council in January 2021.
· Works to deliver a new permeability scheme at Bawnogue were completed in Q1 2020.
· Monastery Road improvement works are back on site following substantial delays.
· River Poddle Flood Alleviation Scheme is currently with ABP and the hope is that a favourable decision will allow construction to commence in Q1 2021.
· The design of Camac Flood Alleviation Scheme is ongoing and not likely to be completed until Q3 of 2021.  
· The Whitchurch Stream Flood Alleviation Scheme was submitted to ABP in August 2020 and it is hoped to have a decision in early 2021. 
Sport, Recreation and Libraries

· Rowlagh Library is scheduled to open in October, Covid permitting. 

· Tymon Library will also be opened by year end. 
· Lucan Pool – construction is back underway – delays have pushed the estimated completion date out to mid-summer 2021. An associated study on the refurbishment of Lucan Leisure centre is underway. 
· The Playspace Programme is nearing completion bringing the total provision to 45.  
· Teenspace Programme – Collinstown has commenced. The remaining Phase 1 projects at Ballycragh, Kingswood, Avonbeg and Esker Park, are at various stages of planning and tender. 
· The Ball wall at Griffeen is ready to open.
· The Old Bawn pavilion is complete and Griffeen Park will commence this Qtr. Corkagh Park pavilion Part 8 was approved in June and will commence early next year.
· Tandy’s Lane Park in Adamstown is on-site and is scheduled to open in Q2 2021

· Airlie Park in Adamstown is on-site and is scheduled for complete by the end of 2021.
· Killinarden Park redesign – a detailed public consultation is underway to inform the design. 
· Kiltipper Park – Phase 2 design and Part 8 documents are being prepared. 
· Tallaght Stadium 4th Stand and the West Stand enhancements – Part 8 before the Council for approval at October meeting. 
· The Sports Pitch Strategy study was adopted by Council. Ecology studies are currently underway for astro pitch options in Tallaght. 
· The Dodder Valley Mount Carmel pitch and athletics track are under construction.  The Dodder Valley playground is out to tender. 
· Saggart Community Centre – Part 8 approved and the construction contract is to be tendered by year end. 
· Templeogue Intergenerational Facility – proposal to be brought to the ACM this Qtr. 
Yours sincerely,
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Daniel McLoughlin
Chief Executive









