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Q1 2021 Housing Supply Programme Quarterly Report
	
	Capital Housing Delivered 2020

	Local Authority Build (Including PPP)
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Voids
	Grand Total

	109
	156
	105
	370
	12
	21
	33
	123
	10
	536


	Housing Projected Delivery 2021

	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Total Voids
	Total Leasing
	Total 2021 Projected Delivery

	63
	198
	107
	368
	13
	17
	30
	10
	150
	558

	Department of Housing Build Target for 2021
	408
	
	Department of Housing Leasing Target for 2021
	190
	598










	Housing Delivered 2020
Clondalkin Area

	Local Electoral Area
	Local Authority Build
Including PPP
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Grand Total

	Clondalkin
	109
	148
	24
	281
	4
	3
	7
	47
	335




	Housing Build Pipeline for 2021
Clondalkin Area

	Local Electoral Area
	LA Build
	AHB Build
	Part V
	Total

	Clondalkin 
	22
	26
	5
	53




	Construction Programme 2021

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Clondalkin
	Riversdale
	08/10/2018
	44
	Contractor commenced December 2020 on Phase 1 of 22 units. Off site during level 5 restrictions.

	Clondalkin
	Nangor Road (Eircom Site)
	14/10/2019
	93
	Project progressing to tender Q2 2021.

	Clondalkin
	Lindisfarne, Clondalkin
	11/01/2021
	19
	Part 8 approved January 2021. Project to progress to detailed design for tender.

	
	
	
	156
	



	Part V Delivery Programme for 2021

	Scheme Name
	No. of Units
	Status of Part V Agreement

	Aylmer Heath, Newcastle 
	4
	Part V agreed on Phase 2 Aylmer Heath. Total of 17 units in Phase 2 being delivered by Respond Housing in 2021.

	St. Finians Way, (Pavement Homes), Main St. Saggart 
	1
	Part V being finalised for delivery in 2021.

	Grand Total
	5
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