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Q1 2021 Housing Supply Programme Quarterly Report
	
	Capital Housing Delivered 2020

	Local Authority Build (Including PPP)
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Voids
	Grand Total

	109
	156
	105
	370
	12
	21
	33
	123
	10
	536


	Housing Projected Delivery 2021

	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Total Voids
	Total Leasing
	Total 2021 Projected Delivery

	63
	198
	107
	368
	13
	17
	30
	10
	150
	558

	Department of Housing Build Target for 2021
	408
	
	Department of Housing Leasing Target for 2021
	190
	598










	Housing Delivered 2020
Tallaght Area

	Local Electoral Area
	Local Authority Build
Including PPP
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Grand Total

	Tallaght Central
	0
	0
	0
	0
	1
	6
	7
	1
	8

	Tallaght South
	0
	1
	46
	47
	3
	4
	7
	22
	76

	Total
	0
	1
	46
	47
	4
	10
	14
	23
	84




	Housing Build Pipeline for 2021
Tallaght Area

	Local Electoral Area
	LA Build
	AHB Build
	Part V
	Total

	Tallaght Central
	 0
	40
	0
	40

	Tallaght South
	12
	36
	27
	75

	Total
	12
	76
	27
	115



	Construction Programme 2020-2021

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units 
	Current Status

	Tallaght South
	

St. Catherine's
	10/09/2018
	12
	Construction commenced Q4 2020. Offsite January 2021 due to Level 5 Public Health Measures.

	Tallaght Central
	

Fernwood & Maplewood
	08/10/2018
	40
	Contractor commenced on site July 2020. Offsite January 2021 due to Level 5 Public Health Measures.

	Tallaght Central
	Whitestown Way
	10/12/2018
	81
	Contractor appointed Q4 2020 and will commence on site once Public Health Measures permit.

	Tallaght Central
	Old Bawn (Brady's Field)
	11/02/2020
	12
	Detailed design for tender underway. 

	
	
	
	145
	






	Part V Agreements in Place

	Electoral Area
	Scheme Name
	Number
	Status

	Tallaght South
	City West Village Apartments 
	24
	Part V Agreed. Units will be delivered in 2021.

	


Tallaght Central
	

Kingswood Castle, Tallaght
	2
	Part V agreed. Project under construction for delivery in 2021. The total scheme of 24 units is being acquired for social housing provision by Respond! Housing.

	Tallaght South
	The Mews, Kingswood, Tallaght 
	1
	Part V agreed. For delivery 2021.

	Tallaght South
	Mountain Gate, Kiltipper.
	7
	Part V Agreed. Projected delivery 2022.

	
	
	34
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