To: The Mayor and each Member of South Dublin County Council
Re: Three Year Capital Programme Progress Report – April 2021
Dear Member,

This Quarterly Capital Progress Report sets out briefly the current position in relation to Capital Projects in the 2021 – 2023 Capital Programme. 
Social housing construction: Status of Part 8 approved developments comprising 453 homes (*including Age Friendly (AF) homes where indicated) is as follows:
	Site
	No.
	Update

	Fernwood/Maplewood
	40
	Site Start July 2020/Clúid Housing *AF

	Riversdale, Clondalkin
	43
	Site Start Nov 2020/ Phase 1: 22 homes 

	Watercourse Grove, Homeville
	16
	Site Start Nov 2020

	St. Catherine’s Way, Knockmore
	12
	Site Start Nov 2020

	Greenfort Gardens
	2
	Site Start Nov 2020

	Templegoue Village
	11
	Tender assessment underway *AF

	Whitestown Way
	81
	Construction start Q1 2021 / Clúid *AF

	Old Nangor Road
	10
	Stage 4 approval from DHLGH /Simon

	Balgaddy
	69
	Stage 2 DHLGH approval Nov 2020

	St. Mark Avenue
	41
	Final budget approved by Department *includes 9 AF homes

	Eircom Site/Nangor Road
	93
	 Stage 3 approved preparing to go to tender

	Old Bawn (Brady’s Field)
	12
	At detailed design *AF

	Lucan Road, Palmerstown 
	4
	At detailed design / Túath Housing *AF

	Grand Canal Lindisfarne
	19
	At detailed design

	Age Friendly Housing at Pearse Brothers Park, St. Aongus’ & St. Ronan’s
	tbc
	To progress to Part 8 Public Consultation in May


Updates on the development of the various large Council owned sites are below:
	Large Council Owned Sites (No. Social/Affordable Units only)

	Kilcarbery Grange Joint Venture
	310
	Due to start on site when construction restrictions ease

	St. Maelruan’s/Belgard Sq. North
	133
	Detailed design ongoing to prepare tender

	Killinarden 
	400
	Competitive dialogue process to commence in April

	Clonburris SDZ (Phase 1)
	270
	Part 8 design progressing

	Rathcoole
	200
	Masterplan to be finalised for presentation to Council


A separate update report on the retrofit and planned maintenance programme is already an item on the April council meeting agenda. 
Tourism and Enterprise Projects

Good progress is being made across a range of projects as follows:
· The Dublin Mountains Project – judicial review hearing scheduled for 8th June. 
· Corkagh Park/Camac Valley Tourism Cluster Study – consultant architects recently appointed to prepared detailed design of council approved scheme and take it through planning and tender. 
· The Rathfarnham Castle Stables Tourism/Retail Opportunity has been put on hold and will not be put to the market until greater certainty prevails.
· The Grange Castle west access road is currently under construction and the lands are being actively marketed as part of the overall Grange Castle offering. 
· Grange Castle Pocket Park is complete and was opened by the Mayor. 
· Tallaght Innovation Centre – detailed design underway to go to tender in Q3 2021.
· The Grand Canal Greenway has received Part 8 approval – funding options are being pursued.
· The Grand/Royal Canal Loop Study – preferred route option currently on display as part of non – statutory consultation prior to formal Part 8.  
Town and Village Enhancement Programme 
· Village improvement works at Saggart are complete. 
· Templeogue Village – contractor appointed and due to commence once restrictions allow. 
· A €2m programme of improvement works to 10 district centres across the County has been agreed by Council, with works at Castletymon, Rosemount, Neilstown and Bawnogue prioritised in Stage 1. 
· Architects have been appointed for Lucan village improvement works. Work on the relocation of the Demense carpark will commence in Q2 2021. An associated study is to be commissioned on the destination branding of Lucan.
· €32m URDF funding for Tallaght town centre covering a range of projects, was approved late last year and projects including the Innovation Centre and the civic plazas, and the linking pedestrian way will go to tender in Q3 2021. 
· The new Mobility Hub at the Luas Terminus has been agreed in principle, including outline designs with the Square and the NTA. The project is the subject of a separate report at the April meeting. 
· N81 landscaping project - Phase 2 (Avonbeg to just west of the Greenhills Road junction) commenced in late 2020 and is currently in Covid shutdown. 
· Tallaght District Heating project – contracts have been signed to carry out design, construction, and operation of the scheme. Construction to commence once restrictions allow. 
Roads and Drainage

· The LIHAF funded Celbridge Link Road is on site but closed due to level 5 restrictions.
· The Belgard to Cookstown Link Road is practically complete – currently closed under level 5 restrictions. 
· The East West Airton link has been designed and the necessary property acquisitions are well advanced. 
· €176m funding has been provisionally approved to develop the enabling infrastructure, including roads and drainage for the entire Clonburris SDZ. We will initiate the detailed design of this infrastructure with the other landowners, pending formal final approval in this regard. 
· The Dodder Greenway walking and cycling scheme is under way - Phase 1 is complete and Phase 2 is nearing completion. A contractor has been appointed to progress Phase 3, while a Part 8 is underway for amendments to Phase 4. Phases 5 and 6 are at detailed design with all works on all phases scheduled for completion in early 2023. 
· Contractors have been appointed to progress works on two new walking and cycling schemes – one on the N81 at the Jobstown junction and one on the Grange road. Both will commence once restrictions allow. 
· A temporary trial for a new walking and cycling scheme for Wellington Lane is underway. Public consultation on a Part 8 will commence this summer. 
· Monastery Road walking and cycling scheme started back on site in late 2020 and will be completed in early course hopefully.
· Improvements to existing cycle lanes have been undertaken at Fortunestown lane, while design work for schemes at Templeville road and Limekiln/ Whitehall road are underway. 
· River Poddle Flood Alleviation Scheme is currently with ABP and the hope is a favourable decision will allow construction to commence in 2021.
· The design of Camac Flood Alleviation Scheme is ongoing and not likely to be completed until Q3 2021.  
· The Whitchurch Stream Flood Alleviation Scheme was approved by ABP in December 2020 but is now the subject of Judicial Review proceedings, with timelines to be set. 
· Part 8 planning was approved for integrated constructed wetlands in January as part of the Dublin Rivers Life Project – two in Dodder Valley, one in Kilnamanagh and one in Griffeen valley. Work is progressing on tender documents with plans to go to tender in Q2 2021. 
Sport, Recreation and Libraries

· Rowlagh Library opened in December with formal opening to be scheduled once restrictions allow.  

· Tymon Library is currently locked down with approx. 6 weeks construction work required.  
· Lucan Pool – construction is locked down again, with accumulated delays meaning it will not open this summer. 
· Teenspace Programme – Collinstown has commenced but is currently shut. The remaining Phase 1 projects at Ballycragh, Kingswood, Avonbeg and Esker park are at various stages of planning and tender, or scheduled to go on site.  
· The Old Bawn pavilion is complete. Griffeen Park will commence once formal approval is received, followed by Corkagh park pavilion. 
· Tandy’s Lane park in Adamstown is on-site but in lockdown and is scheduled to open in Q2 2021.
· Airlie park in Adamstown is on-site but under lockdown and is scheduled for completion in early 2022.
· Killinarden Park regeneration – a detailed public consultation has recently been completed and Part 8 will commence in May 2021. 
· Kiltipper Park – Phase 2 design underway with tender for construction in Q3 2021. 
· Tallaght Stadium 4th Stand and the west stand enhancements – Part 8 approved and detailed design underway, with a view to starting construction in late 2021. 
· Sports Pitch Strategy – Part 8 for Sean Walsh park Astro pitch to commence in April. 
· The Dodder Valley Mount Carmel pitch and athletics track are under construction but delayed.  The Dodder Valley playground is awaiting clearance to appoint the contractor. 
· Saggart Community centre – Part 8 approved and construction contract to commence once restrictions allow.
· Templeogue Intergenerational Facility – presented to Council – Part 8 to council in July 2021. 
Yours sincerely,
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Daniel McLoughlin
Chief Executive









