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Q2 2021 Housing Supply Programme Quarterly Report
	
	Housing Projected Delivery 2021

	
	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Total Leasing
	Voids
	Total 2021 Projected Delivery

	Pre-COVID Pipeline
	63
	198
	107
	368
	13
	17
	30
	150
	10
	558

	
Revised
Pipeline
2021
	2
	146
	97
	245
	13
	17
	30
	150
	0
	425*

	
	Department of Housing Build Target for 2021
	408
	
	Department of Housing Leasing Target for 2021
	190
	598




* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.






	Housing Build Pipeline for 2021
Rathfarnham – Templeogue – Firhouse - Bohernabreena Area

	 
	LA Build
	AHB Build
	Part V
	Total

	Rathfarnham-Templeogue
	0
	11
	1
	12

	Firhouse- Bohernabreena
	0
	0
	9
	9

	Grand Total
	0
	11

	10
	21




	Capital Housing Delivered 2021 to end April 2021
Rathfarnham – Templeogue – Firhouse - Bohernabreena Area


	Local Electoral Area
	Local Authority Build
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Grand Total

	Rathfarnham- Templeogue
	0
	0
	0
	0
	0
	0
	0
	0
	0

	Firhouse- Bohernabreena
	0
	0
	9
	9
	1
	0
	1
	1
	11

	Grand Total
	0
	0
	9
	9
	1
	0
	1
	1
	11



	Construction Programme 2021

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Firhouse/
Bohernabreena
	Homeville
	10/09/2018
	16
	Project on site with projection completion Q2 2022.

	Rathfarnham/
Templeogue
	Templeogue Village
	01/10/2018
	11
	Tender complete and Stage 4 final budget application being submitted to Department of Housing to appoint contractor.

	
	
	
	27
	



	Next tranche of Proposed Part 8’s 

	Scheme Location
	Proposed no. of Units
	Status

	Pearse Brothers Park Rathfarnham
	10
	Proposed Older Persons specific housing noted at ACM in November 2020. Part 8 will be published in May 2021.

	Total
	10
	



	Part V Delivery Programme for 2021

	Scheme Name
	Firhouse/
Bohernabreena
	Rathfarnham/
Templeogue
	Status of Part V Agreement

	Dodderbrook, Ballycullen
	9
	
	Part V units delivered Q1 2021.

	Willowview, Ballyboden Road, Rathfarnham.
	
	1
	Part V agreed and units are due for delivery in Q2 2021. There is a total of 12 units within this scheme being acquired by Clúid Housing for Older Persons Housing. 

	Grand Total
	9
	1
	 




	Part V Agreements in Place 

	Scheme Name
	Firhouse/
Bohernabreena
	Rathfarnham/
Templeogue
	Status of Part V Agreement

	Scholarstown Woods, Rathfarnham
	14
	0
	Part V agreement in place and 14 units due for delivery Q1 2022- delay due to Level 5 restrictions on construction. 

	Grand Total
	14
	0
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