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	Housing Projected Delivery 2021

	
	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Total Leasing
	Voids
	Total 2021 Projected Delivery

	Pre-COVID Pipeline
	63
	198
	107
	368
	13
	17
	30
	150
	10
	558

	
Revised
Pipeline
2021
	2
	146
	97
	245
	13
	17
	30
	150
	0
	425*

	
	Department of Housing Build Target for 2021
	408
	
	Department of Housing Leasing Target for 2021
	190
	598




* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.






	Housing Build Pipeline for 2021
Tallaght Area

	Local Electoral Area
	LA Build
	AHB Build
	Part V
	Total

	Tallaght Central
	 0
	22
	3
	24

	Tallaght South
	0
	0
	32
	32

	Total
	0
	22
	35
	57



	Capital Housing Delivered 2021 to Date


	Local Electoral Area
	Local Authority Build
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Grand Total

	Tallaght Central
	0
	0
	0
	0
	0
	1
	1
	4
	5

	Tallaght South
	0
	0
	0
	0
	1
	0
	1
	11
	12

	Grand Total
	0
	0
	0
	0
	1
	1
	2
	15
	17



	Construction Programme 2020-2021

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units 
	Current Status

	Tallaght South
	

Catherine's Row, Tallaght
	10/09/2018
	12
	Under construction. Projected delivery Q2 2022.

	Tallaght Central
	

Fernwood & Maplewood
	08/10/2018
	40
	Under construction. Projected delivery Q1 2022.

	Tallaght Central
	The Weir, Whitestown Way
	10/12/2018
	81
	Contractor commenced on site May 2021. Projected delivery Q4 2022.

	Tallaght Central
	Old Bawn (Brady's Field)
	11/02/2020
	12
	Detailed design underway to progress to tender Q3 2021.

	
	
	
	145
	



	Next tranche of Proposed Part 8’s 

	Scheme Location
	Local Electoral Area
	Proposed no. of Units
	Status

	St. Aongus’s Green
	
Tallaght Central
	12
	Proposed Older Persons specific housing noted at ACM in November 2020. Part 8 will be published in May 2021.

	Total
	
	10
	


	Part V Delivery Programme for 2021

	Electoral Area
	Scheme Name
	Number
	Status

	


Tallaght Central
	

Kingswood Castle, Tallaght
	2
	Part V agreed. Project under construction for delivery in Q2 2021. The total scheme of 24 units is being acquired for social housing provision by Respond! Housing.

	Tallaght South
	The Mews, Kingswood, Tallaght 
	1
	Part V agreed. For delivery 2021.

	Tallaght South
	City West Quarter
	32
	Part V Agreed.  Projected delivery 2021

	
	
	35
	



	Part V Agreements in Place

	Electoral Area
	Scheme Name
	Number
	Status

	Tallaght South
	City West Village Apartments 
	24
	Part V Agreed. Units will be delivered in 2022.

	Tallaght South
	Mountain Gate, Kiltipper.
	7
	Part V Agreed. Projected delivery Q1 2023.

	
	
	31
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