COMHAIRLE CHONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL
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MEETING OF TALLAGHT AREA COMMITTEE (1)

Tuesday 18th April, 2006

H I – (2)
Report on Housing Construction Programme:  
The up-to-date position of the construction programme for the County area is set out in the detail below: - 
Completions in 2004 :-

	Total
	No. of Units 
	81


Completions in 2005 :-

	Scheme Name
	No. of Units 
	Completion Dates

	Russell Square
	110
	2005

	Bawnlea
	7
	March 2005 

	Jobstown Village Core
	10
	March 2005 

	Cushlawn, Phase II
	31
	2005 

	Daletree, Ballycragh
	8
	September 2005

	Fettercairn Village
	22
	2005 

	Sub Total
	188
	


Completions in 2006 :-

	Total
	No. of Units 
	Completion Dates

	Fettercairn
	9
	February 2006 

	
	
	

	Sub Total
	9
	


On Site:-

	Scheme Name
	No. of Units on Site
	Completion Dates

	Fettercairn Village, Phase 1  Includes extension to crèche & community facility         
	9
	End of April 2006 

	Avonbeg, Phase 3
	47
	In phases September, 2006

	Fortunestown B, Phase 2
	66 (+52 Vol. Units)
	May 2006 

	Fortunestown B, Phase 4
	120
	April - July, 2006

	Fortunestown B, Phase 1
	110
	May, 2006

	Deer Park (Joint Venture)
	119
	(In phases) April 2006

	Daletree (Part 5/Joint Venture)
	27
	Late 2006 

	Hunterswood (Part V)
	9
	Late 2006  

	Brookfield Village+ Community Facility
	16
	May 2006 

	Deerpark (Part V)
	36
	April 2006 

	Belfry
	35
	December 2006 

	Belgard Square
	44
	Late 2006 

	Sub.Total
	638
	






Contract Signed

	Scheme Name
	No of Units

	Cushlawn Phase 3 (SH278)
	22

	Castlepark
	9

	Sub Total
	31


Tenders Recommended

	Scheme Name
	No of Units

	Kilcarrig Phase 3 (SH274)
	Tender recommendation in the sum of €13,694,394 submitted to the DoEHLG for approval on 30/11/2005 for the construction of 80 units by D&I Construction Ltd., Tyrell House, Main Street Blessington, Co Wicklow 

	Sub Total
	80


Tender Production

	Scheme Name
	No. of Housing Units

	Kiltalown Green
	28

	Sub Total
	28


Part 8 Approved by Council:- 

	Scheme Name
	No. of Housing Units

	Avonbeg Phase 4 (SH252)
	7 & St Muirins House – Cost Plan submitted to the DoEHLG for approval 

	Sub Total
	7


Part 8 Advertised:- 

	Scheme Name
	Approx. No. Of Units

	Fortunestown B, Phase3 & 5
	160


At Concept/Design Stage:-

	Scheme Name
	Approx . No. Of Units

	Kilclare, Phase2
	30 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Kilclare Phase3
	15

	Knockmore House (incl. 15 units for Bernardos)
	60 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Whitestown Stream
	-

	Suncroft
	-

	Whitebrook Park
	- (concepts presented to Tallaght Area Committee Meeting 20/09/2004)

	Stocking Lane
	-(concept under preparation)

	Swiftbrook
	-(concept presented to Tallaght Area Committee Meeting 08/12/04)

	Rossfield Infill
	Concepts being prepared

	Fettercairn Phase 2
	Concept presented to Tallaght Area Committee 7th December 2005

	Castletymon
	Concept presented to Tallaght Area Committee 7th December 2005

	Sub Total
	105


Other potential sites are also being examined.
