To: The Mayor and each Member of South Dublin County Council
Re: Three Year Capital Programme Progress Report – October 2021
Dear Member,

This Quarterly Capital Progress Report sets out briefly the current position in relation to Capital Projects in the 2021 – 2023 Capital Programme. As has being previously reported some delays have been experienced resulting from COVID shutdown’s while others are arising from material supplies delivery challenges. The pent-up demand for construction materials has given rise to supply chain issues with consequent inflationary implications. The range of price increases resulting from these issues is generally being reported as up to 15% but may well be higher depending on the nature, source, and demand for the materials particular to a project.  We will be tendering for several large projects in the months ahead which will give us a clearer indication of the impact on the capital programme. On the assumption that the impact on projects that are co- funded by government are borne by the exchequer I am of the view that the increased loading on costs will be manageable. In any event the current pipeline of projects that have gone through planning will proceed as planned. In the coming months we will do further analysis as tenders are received. We will also seek to use our revenue budget to support the funding of these very important projects. 
Housing 
Detailed below is the status of current projects other than mixed tenure sites. The position with regard to these sites is as follows:

Kilcarbery – Under construction with over one third of the scheduled to be completed by Q1 2023.
Killinarden – Approved by the elected members at the September meeting – planning application to be made to ABP by the year end. 

Rathcoole – Site being reassessed in conjunction with review of the CDP. A report will be brought to the elected members before the year end. 

Clonburris – Phase 1 pre planning surveys have been severely delayed but hope to have Part 8 for both Phases 1 & 2 on display before the year end.
Belgard north affordable rental – phase one tender for shortlisted contractors complete – on site Q2 next year.
	Site 
	No. 
	Update 

	Fernwood/Maplewood*AF
	40
	Site Start Q3 2020/Clúid Housing. Completion for completion in Q1 2022

	Riversdale, Clondalkin 
	43
	Site Start Nov 2020/ Phase 1: 22 homes. Projected for completion in Q1 2022

	Watercourse Grove, Homeville 
	16
	Site Start Nov 2020. Projected for completion in Q1 2022

	St. Catherine’s Way, Knockmore 
	12
	Site Start Nov 2020. Projected delivery Q1 2022

	Greenfort Gardens 
	2
	Site Start Nov 2020. Scheduled for completion Q4 2021

	Templegoue Village*AF
	10
	Contractor appointed August 2021 & projected for delivery in Q3 2022

	Whitestown Way*AF
	81
	Site start Q2 2021 / Clúid. Projected delivery Q1 2023

	Old Nangor Road 
	10
	Stage 4 approval from DHLGH.  Site start pending by Dublin Simon with scheme projected for delivery by Q4 2022.

	Balgaddy 
	69
	Tender to be advertised November 2021

	St. Mark Ave* inc. 9 AF homes
	41
	Construction to commence October 2021 with projected delivery in Q4 2022.

	Eircom Site/Nangor Road 
	93
	Tenders being assessed with contractor to be appointed in Q4 2021 subject to DHLGH Stage 4 approval

	Old Bawn (Brady’s Field)*AF
	12
	Tender to be advertised November 2021

	Lucan Road, Palmerstown*AF
	4
	Part 8 approved September 2020 / Túath Housing.  Tender being finalised with projected site start Q1 2022 and completion in Q4 2022

	Grand Canal Lindisfarne 
	19
	Tender to be advertised in December 2021

	St. Aongus' Green
	12
	Part 8 approved -detailed design commencing

	St. Ronans Crescent
	9
	Part 8 approved -detailed design commencing

	Total 
	473
	 


Tourism and Enterprise Projects
Progress on the main project and programmes since the April report can be summarised as follows:
· The Dublin Mountains Project – the judicial review hearing took place on the 8th of June. The High Court delivered a written judgment in which it dismissed the challenge to the decision of An Bord Pleanála to grant planning approval for the Dublin Mountain Visitor Centre.  The High Court has indicated that it will refer a number of legal questions to the Court of Justice of the European Union arising from issues which the judicial review applicant raised in the case. A further hearing is scheduled for early October to finalise these matters.
· Corkagh Park/Camac Valley Tourism Cluster Study – BDP Architects have been appointed to carry out the detailed design and bring proposals to planning before the year end. 
· The Rathfarnham Castle Stables Tourism/Retail Opportunity had been put on hold. It is planned to review delivery options and revert to members in December. 
· The Grange Castle West access road is currently under construction and the lands are being actively marketed. The road will be substantially complete by the end of 2021, with landscaping works to continue into spring 2022. 
· Tallaght Innovation Centre – suitable contractors shortlisted and scheduled to go final tender this month. 
· The Grand Canal Greenway has received Part 8 approval – funding of €1.4m has been confirmed by the Department of Transport. The necessary ecological and site surveys are underway, with a view to go to tender by the end of October. 
· The Grand/Royal Canal Loop Study – route options virtual consultation was very successful with widespread engagement. A design team have now been appointed to progress the scheme through planning and delivery. Pre-planning design has commenced with Part 8 public consultation planned for Q1 2022, with a view to commencing on site in Q3/Q4 2022.
Town and Village Enhancement Programme 
Progress can be summarised as follows:
· Templeogue Village Scheme - the contractor is on site and we aim to finish in Q1 2022. 
· The District Enhancement Programme has commenced with informal consultation on the Castletymon project to gather initial views, with formal Part 8 consultation on this scheme to start in Q4 2021. The initial survey work on the Rosemount District Centre Enhancement Project will commence shortly. 
· DHB Architects have been appointed for the Lucan Village Improvement Works and are in the process of finalising initial concept options for discussion with members. It is programmed to start public consultation on the Part 8 before the end of the year and to commence works in summer 2022. An associated branding study is underway, with an online campaign to garner public opinion on the strengths of and prospects for Lucan.  
· €32m URDF funding for Tallaght Town centre covering a range of projects, was approved late last year and projects including the Innovation Centre, the Civic Plazas and the linking pedestrian way, will go to tender in Q4 2021. 
· The new public plaza alongside the Tallaght interchange for Bus Connects and the Luas is on public display and is before the Council for approval. It is intended for this project to be delivered alongside the Tallaght public realm project.
· N81 Landscaping Project – this project has recommenced following the COVID shutdown. 
· Tallaght District Heating Project – the contractor eNext Fortum commenced on the 17th May and construction is now well underway. The projected completion date is mid-summer 2022. 
Roads and Drainage
Progress can be summarised as follows:
· The LIHAF funded Celbridge Link Road is on site and works are expected to be completed in July 2022, with the road then opening for public use.
· The Belgard to Cookstown Link Road is complete, while the East West Airton link has been designed and the necessary property acquisitions are under discussion. It is expected to initiate the Part 8 process before the year end. 
· €176m funding has been provisionally approved to develop the enabling infrastructure, including roads, parks, community spaces and drainage for the entire Clonburris SDZ. Work is now underway on the next stage of design and business case preparation to secure full funding approval. Planning permission has also been secured for the Southern Link Street, which is the first strategic infrastructure project for the SDZ lands. 
· The Dodder Greenway Walking and Cycling Scheme is underway - Stage 1 (Kiltipper) is complete. Stage 2 (the bridges) is complete. The bridges will be officially opened by Minister E. Ryan on Friday 8th October. Stage 3 (the links) is on site and will be completed in early 2022. Stage 4 (Lower Dodder Road) secured Part 8 planning permission in September, however, a temporary trial of a ‘Low Traffic Street’ will be trialed for four months. It is programmed for the trial to be in place by the end of the year. Stage 5 (Firhouse Road) will be ready to start informal consultation on the ‘emerging preferred option’ before the end of the year, with a Part 8 process to follow in Q1 2022. Stage 6 (Kiltipper Road) is under design review. 
· There are a further 12 Active Travel projects currently underway across the county, and one scheme that has recently been completed at Monastery Road. Two schemes are on site, one is at detailed design state and nine are at pre-planning stages. The delivery of these schemes is being funded by URDF, NTA and SDCC. 
· During late 2021 and 2022 circa €1.9m will be spent on carrying out improvement and safety works to the road surface and footpaths along the N81 from Old Bawn to Jobstown.   

· River Poddle Flood Alleviation Scheme - The scheme is currently in Part 10 planning with An Bord Pleanála. We await a decision from An Bord Pleanála. The proposed decision date has moved on a number of occasions but is now expected on 24th November. Subject to a favourable decision, it is hoped to commence construction in early 2022.

· Camac Flood Alleviation Scheme - Stage 1 preliminary design commenced in November 2019, with an estimated completion date of Q3 2021. 

· Whitechurch Stream Flood Alleviation Scheme - Stage 1 preliminary design was completed in July 2020 and the scheme was submitted on the 4th August 2020, to An Bord Pleanála for planning approval under Section 177AE of the Planning and Development Act 2000, with the public consultation period finishing on the 17th September 2020. In December 2020, planning approval was granted for the scheme by An Bord Pleanála. However, the decision of An Bord Pleanála was appealed to the High Court and a hearing date for the case has been set for October.
· Part 8 planning was approved for integrated constructed wetlands in January as part of the Dublin Rivers Life Project – two in Dodder Valley, one in Kilnamanagh and one in Griffeen Valley. Work is progressing on tender documents with plans to go to tender in the coming weeks. 

Sport, Recreation and Libraries
Progress can be summarised as follows:

· Rowlagh Library was officially opened on the 9th June and is operational in line with Covid restrictions.  

· Tymon Library was officially opened on September 16th and is operational in line with COVID guidelines.   
· Lucan Pool – construction has recommenced, and an April/ May 2022 completion is anticipated. The refurbishment of the old Lucan leisure centre is being undertaken in tandem and works will commence in November. The operation and management of the overall complex will be put out to tender before the year end. 
· Teenspace Programme – Collinstown is now open. Ballycragh is onsite and will be completed in the coming weeks. The remaining Phase 1 projects at Kingswood, Avonbeg and Esker Park are at various stages of planning and tender, or scheduled to go on site.  
· The Old Bawn pavilion is complete. Griffeen Park will commence once formal approval is received, followed by Corkagh Park pavilion. 
· Tandy’s Lane Park, Adamstown – the phased opening of the park is now complete and was fully open to members of the public on Friday 17th of September 2021. The Park was officially by Mayor Peter Kavanagh in the presence of Minister Darragh O’Brien on Wednesday 29th of September 2021. 
· Airlie Park in Adamstown – works are underway on-site and it is projected that the Park will be completed and open in June 2022.
· Killinarden Park Regeneration – Part 8 was approved by the Council at the July meeting.  
· Kiltipper Park – Phase 2 design underway with tender for construction in Q4 2021. 
· Tallaght Stadium 4th Stand and the West Stand enhancements – Part 8 approved and detailed design underway, with a view to starting construction in March 2022.  
· Sports Pitch Strategy – Part 8 for an astro pitch at Sean Walsh Park was passed by Council at the July meeting. This is at tender stage and will be on site in Q1 2022. 
· The Dodder Valley/Mount Carmel pitch and athletics track are under construction. 
· Saggart Community Centre – contractor appointment delayed due to tender clarifications. It is hoped to resolve matters in the coming weeks and to set the project on site as soon as possible. 
· Templeogue Intergenerational Facility – Part 8 approved by Council at the June meeting – detailed design and tender by year end. 
Yours sincerely,
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Daniel McLoughlin
Chief Executive









