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Q3 2021 Housing Supply Programme Quarterly Report
	
	Capital Housing Delivered 2020

	Local Authority Build (Including PPP)
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Voids
	Grand Total

	109
	156
	105
	370
	12
	21
	33
	123
	10
	536


	Housing Projected Delivery 2021

	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Total Leasing
	Total 2021 Projected Delivery

	2
	146
	97
	245
	13
	17
	30
	150
	425*

	Department of Housing Build Target for 2021
	408
	
	Department of Housing Leasing Target for 2021
	190
	598




* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.





	Housing Build Pipeline for 2021
Rathfarnham – Templeogue – Firhouse - Bohernabreena Area

	 
	LA Build
	AHB Build
	Part V
	Total

	Rathfarnham-Templeogue
	0
	11
	1
	12

	Firhouse- Bohernabreena
	0
	0
	9
	9

	Grand Total
	0
	11
	10
	21



	
	Capital Housing Delivered 2021 to end Sept 2021


	Local Electoral Area
	Local Authority Build
	AHB Build
	Part V
	Total Build
	LA Acquisition
	AHB Acquisition
	Total Acquisitions
	Total Leasing
	Grand Total

	Rathfarnham- Templeogue
	0
	11
	1
	12
	0
	0
	0
	8
	20

	Firhouse- Bohernabreena
	0
	0
	9
	9
	1
	0
	1
	3
	13

	Grand Total
	0
	11
	10
	21
	1
	1
	1
	11
	33



	Construction Programme 2021

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Firhouse/
Bohernabreena
	Homeville
	10/09/2018
	16
	Site Start Nov 2020. Contractor has reported delays in provision of materials which may impact programme for delivery. Projected completion Q2 2022.

	Rathfarnham/
Templeogue
	Templeogue Village
	01/10/2018
	11
	Budget approved in July 2021, and contractor appointed August 2021 for design build project. Contractor to mobile on site in Q4 2021 with projected delivery Q3 2022.

	
	
	
	27
	



	Proposed Part 8’s 

	Scheme Location
	Local Electoral Area
	Proposed no. of Units
	Status

	Pearse Brothers Park, Rathfarnham, Dublin 16
	Firhouse/
Bohernabreena
	10
	Proposed Older Persons specific housing noted at ACM in November 2020.  Part 8 proposed for consideration of members at October 2021 Council meeting.

	Total
	
	10
	

	Part V Delivery Programme for 2021

	Scheme Name
	Firhouse/
Bohernabreena
	Rathfarnham/
Templeogue
	Status of Part V Agreement

	Dodderbrook, Ballycullen
	9
	
	Part V units delivered Q1 2021.

	Willowview, Ballyboden Road, Rathfarnham.
	
	1
	Scheme of 12 units acquired by Clúid Housing in June 2021.  

	Grand Total
	23
	1
	 




	Part V Agreements in Place 

	Scheme Name
	Firhouse/
Bohernabreena
	Rathfarnham/
Templeogue
	Status of Part V Agreement

	Scholarstown Woods, Rathfarnham
	14
	
	Part V agreement in place and 14 units due for delivery Q1 2022- delay due to Level 5 restrictions on construction. 

	Grand Total
	14
	0
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