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HEADED ITEM NO.16
	CAPTIAL HOUSING DELIVERY 2020-2022
	

	 
	BUILD
	LEASING
	ACQUISTIONS

	Year
	LA New Build
	AHB New Build
	Part V New Build
	PPP Build
	JV Build
	Total New Build
	DHLGH Build Target
	Leasing Total
	DHLGH Leasing Targets
	LA 
	AHB 
	Total

	2020
	0
	156
	108
	109
	0
	373
	467
	119
	 120
	13
	20
	33

	2021
	2
	137
	108
	0
	0
	245
	245*
	159
	150*
	2
	1
	3

	
	Original DHLGH Target
	408
	
	190
	


Q1 2022 Housing Supply Programme Quarterly Report

* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.


	HOUSING FOR ALL TARGETS 2022


	Year
	Build
	Leasing
	Total SDCC Target 2022

	2022
	400
	40
	440








	
	Capital Housing Delivery Comparison Years 2020 and 2021  
RATHFARNHAM/TEMPLEOGUE and FIRHOUSE/BOHERNABREENA AREAS

	Area 
	LA New Build
	AHB New Build
	Part V New Build
	Total New Build
	LEASING TOTAL
	Acquisitions Total
	Total PA Delivered Units per Area

	Rathfarnham-Templeogue 2020
	0
	0
	0
	0
	26
	4
	30

	Rathfarnham-Templeogue 2021
	0
	11
	10
	21
	8
	0
	29

	Firhouse- Bohernabreena 2020
	0
	0
	0
	0
	1
	2
	3

	Firhouse- Bohernabreena 2021
	0
	0
	0
	0
	0
	0
	0




	Construction Programme 2022

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Firhouse/
Bohernabreena
	Homeville
	10/09/2018
	16
	Under construction. Due for completion Q3 2022

	Firhouse/
Bohernabreena
	Pearse Brothers Park, Rathfarnham, Dublin 16
	11/10/2021
	10
	Part 8 approved October 2021. Project to proceed to detailed design Q1 2022. Expected to be completed 2023.

	Rathfarnham/
Templeogue
	Templeogue Village
	01/10/2018
	11
	Contractor appointed & commencing on site January 2022.

	
	
	
	37
	



	Part V Delivery Programme for 2022

	Scheme Name
	Firhouse/
Bohernabreena
	Rathfarnham/
Templeogue
	Status of Part V Agreement

	Scholarstown Woods, Rathfarnham
	14
	0
	Part V agreement in place and 14 units due for delivery Q1 2022- delay due to Level 5 restrictions on construction.

	Grand Total
	14
	0
	 



As of Year to Date, there are no additional Part V Agreements within this LEA to report on.
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