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	CAPTIAL HOUSING DELIVERY 2020-2022

	 
	BUILD
	LEASING
	ACQUISTIONS

	Year
	LA New Build
	AHB New Build
	Part V New Build
	PPP Build
	JV Build
	Total New Build
	DHLGH Build Target
	Leasing Total
	DHLGH Leasing Targets
	LA 
	AHB 
	Total

	2020
	0
	156
	108
	109
	0
	373
	467
	119
	 120
	13
	20
	33

	2021
	2
	137
	108
	0
	0
	247
	245*
	159
	150*
	3
	1
	4

	
	Original DHLGH Target
	408
	
	190
	




* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.


	Capital Housing Delivered 2021 – per LEA


	LEA
	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquis
	AHB Acquis
	Total Acquis.
	Total Leasing
	Grand Total

	Clondalkin
	0
	14
	14
	28
	0
	0
	0
	36
	64

	Lucan
	0
	90
	49
	139
	1
	0
	1
	15
	155

	Tallaght Central
	0
	0
	1
	1
	0
	1
	1
	26
	28

	Tallaght South
	0
	22
	34
	56
	1
	0
	1
	62
	119

	Rathfarnham/Templeogue
	0
	11
	1
	12
	0
	0
	0
	8
	20

	Palmerstown/Fonthill
	2
	0
	0
	2
	0
	0
	0
	12
	14

	Firhouse/Bohernabreena
	0
	0
	9
	9
	1
	0
	1
	0
	10

	Grand Total
	2
	137
	108
	247
	3
	1
	4
	159
	410





	HOUSING FOR ALL TARGETS 2022


	Year
	Build
	Leasing
	Total SDCC Target 2022

	2022
	400
	40
	440



	
	Capital Housing Delivery Comparison Years 2020 and 2021  
Clondalkin

	Area 
	LA New Build
	AHB New Build
	PPP Build
	Part V New Build
	Total New Build
	LEASING TOTAL
	Acquisitions Total
	Total PA Delivered Units 

	Clondalkin 2020
	0
	148
	109
	24
	281
	43
	7
	331

	Clondalkin 2021
	0
	14
	0
	14
	28
	36
	0
	64




	Construction Programme 2022

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Clondalkin
	Riversdale
	08/10/2018
	44
	Phase 1 of 25 units under construction with projected delivery Q4 2022. Previously 22 units now up to 25. Phase 2 currently under review.

	Clondalkin
	Nangor Road (Eircom Site)
	14/10/2019
	93
	Stage 4 funding approval granted December 2021. Appointing contractor January 2022.

	Clondalkin
	Lindisfarne, Clondalkin
	11/01/2021
	19
	Tender process underway.

	
	
	
	156
	



	Next tranche of Proposed Part 8’s 

	Scheme Location
	Local Electoral Area
	Proposed no. of Social Units
	Proposed no. of Affordable Units
	Total Number of Units in Scheme
	Status

	Clonburris Phase 2
	


Clondalkin
	56
	


57
	

113
	Detailed design underway. Proposal to ACM February
2022.






	Part V Delivery Programme for 2022

	Scheme Name
	No. of Units
	Status of Part V Agreement

	Sallypark, New Nangor Road, Clondalkin
	8
	Part V agreement in place. Clúid Housing acquiring the full scheme which will deliver 85 units specific for Older Persons. Due for completion June 2022.

	Graydon, Newcastle
	15
	Part V agreement in place.  

	Ballynakelly Roundabout
	1
	Part V agreement in place.

	Cornerpark, Newcastle
	1
	Agreement in place. Novas Arlington AHB nominated to acquire and unit is due for delivery Q2 2022.

	Total
	25
	



	Part V Agreements in Place 

	Scheme Name
	No. of Units
	Status of Part V Agreement

	San Guida, New Road, Clondalkin
	2
	Agreement in place with Clúid Housing to deliver the total scheme of 24 units. Projected delivery 2023.

	Grand Total
	2
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