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Q1 2022 Housing Supply Programme Quarterly Report
	CAPTIAL HOUSING DELIVERY 2020-2022

	 
	BUILD
	LEASING
	ACQUISTIONS

	Year
	LA New Build
	AHB New Build
	Part V New Build
	PPP Build
	JV Build
	Total New Build
	DHLGH Build Target
	Leasing Total
	DHLGH Leasing Targets
	LA 
	AHB 
	Total

	2020
	0
	156
	108
	109
	0
	373
	467
	119
	 120
	13
	20
	33

	2021
	2
	137
	108
	0
	0
	247
	245*
	159
	150*
	3
	1
	4

	
	Original DHLGH Target
	408
	
	190
	




* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.


	Capital Housing Delivered 2021 – per LEA


	LEA
	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquis
	AHB Acquis
	Total Acquis.
	Total Leasing
	Grand Total

	Clondalkin
	0
	14
	14
	28
	0
	0
	0
	36
	64

	Lucan
	0
	90
	49
	139
	1
	0
	1
	15
	155

	Tallaght Central
	0
	0
	1
	1
	0
	1
	1
	26
	28

	Tallaght South
	0
	22
	34
	56
	1
	0
	1
	62
	119

	Rathfarnham/Templeogue
	0
	11
	1
	12
	0
	0
	0
	8
	20

	Palmerstown/Fonthill
	2
	0
	0
	2
	0
	0
	0
	12
	14

	Firhouse/Bohernabreena
	0
	0
	9
	9
	1
	0
	1
	0
	10

	Grand Total
	2
	137
	108
	247
	3
	1
	4
	159
	410





	HOUSING FOR ALL TARGETS 2022


	Year
	Build
	Leasing
	Total SDCC Target 2022

	2022
	400
	40
	440



	Capital Housing Delivery Comparison Years 2020 and 2021  
Lucan- Palmerstown-Fonthill

	Area 
	LA New Build
	AHB New Build
	PPP Build
	Part V New Build
	Total New Build
	LEASING TOTAL
	Acquisitions Total
	Total PA Delivered Units 

	Lucan 2020
	0
	0
	0
	35
	35
	19
	6
	60

	Palmerstown/Fonthill 2020
	0
	7
	0
	0
	7
	7
	1
	15

	Lucan 2021
	0
	90
	0
	49
	139
	15
	1
	155

	Palmerstown/Fonthill 2021
	2
	0
	0
	0
	2
	12
	0
	14





	Construction Programme 2022-2026

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Palmerstown -Fonthill
	Balgaddy
	08/04/2019
	69
	Tender design underway to progress to tender Q1 2022.

	Palmerstown -Fonthill
	St. Mark’s Avenue 
	08/07/2019
	38
	Under construction. Revision of unit numbers to 38 due to underground cabling.

	Palmerstown -Fonthill
	Lucan Road, Palmerstown (Túath Housing)
	14/09/2020

	4
	Túath Housing preparing to progress to tender Q1 2022.

	Palmerstown -Fonthill
	St. Ronan’s Crescent
	13/09/2021
	9
	Part 8 planning approved September 2021 to provide age friendly housing at St. Ronan’s Crescent, Clondalkin. Preparing to appoint Design Team Q1 2022.

	
	
	
	120
	



	Next tranche of Proposed Part 8’s 

	Scheme Location
	Local Electoral Area
	Proposed no. of Social Units
	Proposed no. of Affordable Units
	Total Number of Units in Scheme
	Status

	Clonburris Phase 1
	Lucan
	87
	


179
	

266
	Detailed design underway. Proposal to ACM March
2022.





	Part V Delivery Programme for 2022

	Electoral Area
	Scheme Name
	Number of Part V Units
	Details

	Lucan
	Somerton Phase 2
	24
	Part V Agreed.  Delivery expected Q3 2022. 

	Lucan
	St.  Helens, Adamstown
	16
	Part V Agreed.  Delivery expected 2023

	
	
	40
	



	Part V Agreements in Place

	Electoral Area
	Scheme Name
	Number
	Status

	Palmerstown Fonthill
	Cloverhill Road
	4
	Part V Agreement in Place.

	
	
	4
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