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MEETING OF RATHFARNHAM/TEMPLEOGUE/FIRHOUSE/BOHERNABREENA AREA COMMITTEE
12th April 2022
HEADED ITEM NO.8
	CAPTIAL HOUSING DELIVERY 2020-2022

	 
	BUILD
	LEASING

	Year
	LA New Build
	AHB New Build
	Part V New Build
	PPP Build
	JV Build
	Total New Build
	DHLGH Build Target
	LEASING TOTAL
	DHLGH Leasing Targets

	2020
	0
	156
	108
	109
	0
	373
	467
	119
	 120

	2021
	2
	137
	108
	0
	0
	247
	245*
	159
	150*

	
	Original DHLGH Target
	408
	
	190


Q2 2022 Housing Supply Programme Quarterly Report

* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.

	HOUSING FOR ALL TARGETS 2022


	Year
	Build
	Leasing
	Total SDCC Target 2022

	2022
	400
	40
	440



	Capital Housing Delivery 2021  
RATHFARNHAM/TEMPLEOGUE/FIRHOUSE/BOHERNABREENA AREA

	
	BUILD
	LEASING
	

	Area
	LA New Build
	AHB New Build
	Part V New Build
	Total New Build
	LEASING TOTAL
	Total Delivered Units per Area

	Rathfarnham-Templeogue
	0
	11
	10
	21
	8
	29

	Firhouse- Bohernabreena
	0
	0
	0
	0
	0
	0

	
	0
	11
	10
	21
	8
	29





	Capital Housing Delivered Year to Date 2022


	Area 
	LA New Build
	AHB New Build
	Part V New Build
	Total New Build
	LEASING TOTAL
	Acquisitions Total
	Total Delivered Units 

	Firhouse/
Bohernabreena
	0
	0
	14
	14
	0
	0
	14

	Rathfarnham/
Templeogue
	0
	0
	0
	0
	2
	0
	2

	Total
	0
	0
	0
	14
	2
	0
	16




	Construction Programme 2022

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Firhouse/
Bohernabreena
	Homeville
	10/09/2018
	16
	Under construction. Noted Contractor issues are delaying progress. Completion projected 2022

	Firhouse/
Bohernabreena
	Pearse Brothers Park, Rathfarnham, Dublin 16
	11/10/2021
	10
	Part 8 approved October 2021. Project to proceed to detailed design Q2 2022.

	Rathfarnham/
Templeogue
	Templeogue Village
	01/10/2018
	11
	On site & due for practical completion in Q1 2023.

	
	
	
	37
	



	Part V Delivery Programme for 2022

	Scheme Name
	Firhouse/
Bohernabreena
	Rathfarnham/
Templeogue
	Status of Part V Agreement

	Scholarstown Woods, Rathfarnham
	14
	0
	Delivered April 2022.

	Grand Total
	14
	0
	 



As of Year to Date, there are no additional Part V Agreements within this LEA to report on.
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