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	CAPTIAL HOUSING DELIVERY 2020-2022

	 
	BUILD
	LEASING
	ACQUISTIONS

	Year
	LA New Build
	AHB New Build
	Part V New Build
	PPP Build
	JV Build
	Total New Build
	DHLGH Build Target
	Leasing Total
	DHLGH Leasing Targets
	LA 
	AHB 
	Total

	2020
	0
	156
	108
	109
	0
	373
	467
	119
	 120
	13
	20
	33

	2021
	2
	137
	108
	0
	0
	247
	245*
	159
	150*
	3
	1
	4

	
	Original DHLGH Target
	408
	
	190
	




* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.


	Capital Housing Delivered 2021 – per LEA


	LEA
	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquis
	AHB Acquis
	Total Acquis.
	Total Leasing
	Grand Total

	Clondalkin
	0
	14
	14
	28
	0
	0
	0
	36
	64

	Lucan
	0
	90
	49
	139
	1
	0
	1
	15
	155

	Tallaght Central
	0
	0
	1
	1
	0
	1
	1
	26
	28

	Tallaght South
	0
	22
	34
	56
	1
	0
	1
	62
	119

	Rathfarnham/Templeogue
	0
	11
	1
	12
	0
	0
	0
	8
	20

	Palmerstown/Fonthill
	2
	0
	0
	2
	0
	0
	0
	12
	14

	Firhouse/Bohernabreena
	0
	0
	9
	9
	1
	0
	1
	0
	10

	Grand Total
	2
	137
	108
	247
	3
	1
	4
	159
	410





	HOUSING FOR ALL TARGETS 2022


	Year
	Build
	Leasing
	Total SDCC Target 2022

	2022
	400
	40
	440




	Capital Housing Delivered Year to Date 2022


	Area 
	LA New Build
	AHB New Build
	Part V New Build
	Total New Build
	LEASING TOTAL
	Acquisitions Total
	Total Delivered Units 

	Clondalkin
	0
	0
	0
	0
	3
	0
	3



	Clondalkin LEA Capital Housing due for delivery 2022

	Project
	LA New Build 
	LA Mixed Tenure – Social 
	LA Mixed Tenure – Affordable purchase
	AHB new build
	Part V New Build
	AHB Cost Rental
	Total

	Kilcarbery
	
	73
	16
	0
	0
	74
	163

	Riversdale
	25
	0
	0
	0
	0
	0
	25

	Sallypark
	0
	0
	0
	77
	8
	0
	85

	Graydon, Newcastle
	0
	0
	0
	0
	15
	0
	15

	Ballynakelly, Newcastle
	0
	0
	0
	0
	1
	0
	1

	Cornerpark, Newcastle
	0
	0
	0
	0
	1
	0
	1

	Total
	25
	73
	16
	77
	25
	74
	290




	Construction Programme 2022

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Clondalkin
	Riversdale
	08/10/2018
	43
	Phase 1 of 25 homes on site & due for practical completion by June 2022. Contractor appointed for invasive species removal works for phase 2. Entire scheme 43 units in total.

	Clondalkin
	Nangor Road (Eircom Site)
	14/10/2019
	93
	Site works commenced in March 2022 with projected practical completion by September 2023.

	Clondalkin
	Lindisfarne, Clondalkin
	11/01/2021
	19
	Tenders being assessed to prepare Stage 4 DHLGH funding report and to appoint contractor.

	
	
	
	156
	

	
Mixed Tenure Development – Kilcarbery

	Local Electoral Area
	Project Name
	Project status
	No. of Units approved
	Current Status

	Clondalkin 
	Kilcarbery
	On site
	50
	Affordable purchase units – 16 due for delivery 2022

	Clondalkin
	Kilcarbery
	On site
	310
	Phase 1 – 112 units, 73 units due for delivery 2022. 




	Next tranche of Proposed Part 8’s 

	Scheme Location
	Local Electoral Area
	Proposed no. of Social Units
	Proposed no. of Affordable Units
	Total Number of Units in Scheme
	Status

	Clonburris Phase 2 (Canal End Extension
	

Clondalkin
	

56
	

62
	

118
	Part 8 published 31st of March 2022. Public consultation open for submissions until 17th of May 2022.



	Part V Delivery Programme for 2022

	Scheme Name
	No. of Units
	Status of Part V Agreement

	Sallypark, New Nangor Road, Clondalkin
	8
	Part V agreement in place. Clúid Housing acquiring the full scheme which will deliver 85 units specific for Older Persons. Due for completion Q3 2022.

	Graydon, Newcastle
	15
	Part V agreement in place.  Units due for delivery Q3 2022

	Ballynakelly Roundabout
	1
	Part V agreement in place. Due for delivery end Q2 2022

	Cornerpark, Newcastle
	1
	Agreement in place. Novas Arlington AHB nominated to acquire and unit is due for delivery Q2 2022.

	Total
	25
	



	Part V Agreements in Place 

	Scheme Name
	No. of Units
	Status of Part V Agreement

	San Guida, New Road, Clondalkin
	2
	Agreement in place with Clúid Housing to deliver the total scheme of 24 units. Projected delivery 2023.

	Grand Total
	2
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