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	CAPTIAL HOUSING DELIVERY 2020-2022

	 
	BUILD
	LEASING
	ACQUISTIONS

	Year
	LA New Build
	AHB New Build
	Part V New Build
	PPP Build
	JV Build
	Total New Build
	DHLGH Build Target
	Leasing Total
	DHLGH Leasing Targets
	LA 
	AHB 
	Total

	2020
	0
	156
	108
	109
	0
	373
	467
	119
	 120
	13
	20
	33

	2021
	2
	137
	108
	0
	0
	247
	245*
	159
	150*
	3
	1
	4

	
	Original DHLGH Target
	408
	
	190
	




* 2021 pipeline revised due to impact on programme of delivery during Level 5 restrictions.


	Capital Housing Delivered 2021 – per LEA


	LEA
	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquis
	AHB Acquis
	Total Acquis.
	Total Leasing
	Grand Total

	Clondalkin
	0
	14
	14
	28
	0
	0
	0
	36
	64

	Lucan
	0
	90
	49
	139
	1
	0
	1
	15
	155

	Tallaght Central
	0
	0
	1
	1
	0
	1
	1
	26
	28

	Tallaght South
	0
	22
	34
	56
	1
	0
	1
	62
	119

	Rathfarnham/Templeogue
	0
	11
	1
	12
	0
	0
	0
	8
	20

	Palmerstown/Fonthill
	2
	0
	0
	2
	0
	0
	0
	12
	14

	Firhouse/Bohernabreena
	0
	0
	9
	9
	1
	0
	1
	0
	10

	Grand Total
	2
	137
	108
	247
	3
	1
	4
	159
	410





	HOUSING FOR ALL TARGETS 2022


	Year
	Build
	Leasing
	Total SDCC Target 2022

	2022
	400
	40
	440



	Capital Housing Delivered Year to Date 2022


	Area 
	LA New Build
	AHB New Build
	Part V New Build
	Total New Build
	LEASING TOTAL
	Acquisitions Total
	Total Delivered Units 

	Palmerstown- Fonthill
	0
	0
	0
	0
	0
	0
	0

	Lucan
	0
	0
	0
	0
	3
	0
	3

	Total
	0
	0
	0
	0
	3
	0
	3




	
Capital Housing Due for Delivery 2022


	Project
	LEA
	LA New Build
	AHB New Build
	Part V New Build
	Total New Build

	St. Marks Avenue
	Palmerstown- Fonthill
	38
	0
	0
	38

	Aderrig 1
	Lucan
	0
	0
	2
	2

	Somerton 2
	Lucan
	0
	0
	24
	24

	St Helens 2-Somerton
	Lucan
	0
	0
	12
	12

	Total
	
	38
	0
	38
	64




	Construction Programme 2022-2026

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Palmerstown -Fonthill
	Balgaddy
	08/04/2019
	69
	Tender assessment underway to progress to appoint contractor Q2 2022.

	Palmerstown -Fonthill
	St. Mark’s Avenue 
	08/07/2019
	38
	Under construction. Revision of unit numbers to 38 due to underground cabling.

	Palmerstown -Fonthill
	Lucan Road, Palmerstown (Túath Housing)
	14/09/2020

	4
	Túath Housing -Tender assessment underway to progress to appoint contractor Q2 2022.

	Palmerstown -Fonthill
	St. Ronan’s Crescent
	13/09/2021
	9
	Tender being finalised for appointment of Design Team to progress detailed design on approved Part 8 scheme.

	
	
	
	120
	



	Next tranche of Proposed Part 8’s 

	Scheme Location
	Local Electoral Area
	Proposed no. of Social Units
	Proposed no. of Affordable Units
	Total Number of Units in Scheme
	Status

	Clonburris Phase 1
	Lucan
	90
	


173
	

263
	Proposal to ACM April 
2022 and to publish 
Part 8, 27th April 2022.





	Part V Delivery Programme for 2022

	Electoral Area
	Scheme Name
	Number of Part V Units
	Details

	Lucan
	Somerton Phase 2
	24
	Part V Agreed.  Delivery expected Q3 2022. 

	Lucan
	St.  Helens, Adamstown
	16
	Part V Agreed (12 in Somerton & 4 in St. Helens Plaza).  Delivery expected 2023

	
	
	40
	



	Part V Agreements in Place

	Electoral Area
	Scheme Name
	Number
	Status

	Palmerstown Fonthill
	Cloverhill Road
	4
	Part V Agreement in Place.

	
	
	4
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