COMHAIRLE CHONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL
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MEETING OF TALLAGHT AREA COMMITTEE (1)

Monday 15th May, 2006

H I – (14)
Report on Housing Construction Programme:  
The up-to-date position of the construction programme for the County area is set out in the detail below: - 
Completions in 2004 :-

	Total
	No. of Units 
	81


Completions in 2005 :-

	Scheme Name
	No. of Units 
	Completion Dates

	Russell Square
	110
	2005

	Bawnlea
	7
	March 2005 

	Jobstown Village Core
	10
	March 2005 

	Cushlawn, Phase II
	31
	2005 

	Daletree, Ballycragh
	8
	September 2005

	Fettercairn Village
	22
	2005 

	Sub Total
	188
	


Completions in 2006 :-

	Total
	No. of Units 
	Completion Dates

	Fettercairn
	9
	February 2006 

	Fettercairn
	8
	May 2006 

	Sub Total
	17
	


On Site:-

	Scheme Name
	No. of Units on Site
	Completion Dates

	Fettercairn Village, Phase 1  Includes extension to crèche & community facility         
	1
	May 2006 

	Avonbeg, Phase 3
	47
	In phases September, 2006

	Fortunestown B, Phase 2
	66 (+52 Vol. Units)
	May 2006 

	Fortunestown B, Phase 4
	120
	July, 2006

	Fortunestown B, Phase 1
	110
	May, 2006

	Deer Park (Joint Venture)
	119
	(In phases) April 2006

	Daletree (Part 5/Joint Venture)
	27
	Late 2006 

	Hunterswood (Part V)
	9
	Late 2006  

	Brookfield Village+ Community Facility
	16
	September / October 2006  

	Deerpark (Part V)
	36
	From May 2006  (in phases)

	Belfry
	35
	December 2006 

	Belgard Square
	44
	Late 2006 

	Castlepark
	9
	July 2007 

	Cushlawn Phase 3
	22
	Nov, 2007

	Sub.Total
	661
	


Tenders Recommended

	Scheme Name
	No of Units

	Kilcarrig Phase 3 (SH274)
	Tender approval in the sum of €13,694,694 received from the DoEHLG for approval for the construction of 80 units by D&I Construction Ltd., Tyrell House, Main Street Blessington, Co Wicklow 

	Sub Total
	80


Tender Production

	Scheme Name
	No. of Housing Units

	Kiltalown Green
	28

	Sub Total
	28


Part 8 Approved by Council:- 

	Scheme Name
	No. of Housing Units

	Avonbeg Phase 4 (SH252)
	7 & St Muirins House – Cost Plan submitted to the DoEHLG for approval on 07/11/2005

	Sub Total
	7


Part 8 Advertised:- 

	Scheme Name
	Approx. No. Of Units

	Fortunestown B, Phase3 & 5
	160 

	Fettercairn Phase 2
	33

	TOTAL
	193


At Concept/Design Stage:-

	Scheme Name
	Approx . No. Of Units

	Kilclare, Phase2
	30 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Kilclare Phase3
	15

	Knockmore House (incl. 15 units for Bernardos)
	60 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Whitestown Stream
	177 private/affordable/social/ voluntary units

	Suncroft
	-

	Whitebrook Park
	- (concepts presented to Tallaght Area Committee Meeting 20/09/2004)

	Stocking Lane
	-(concept under preparation)

	Swiftbrook
	-(concept presented to Tallaght Area Committee Meeting 08/12/04)

	Rossfield Infill
	Concepts being prepared

	Castletymon
	Concept presented to Tallaght Area Committee 7th December 2005

	Sub Total
	282


Other potential sites are also being examined.
