Lucan Area Taking in Charge List:
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Development complete
‘Some small items from water services holding up
st Edmund's Phase 2 90% ic
Ballyowen Square 30% o developer engagement{in plebiscite process)
‘Adamstown Loop Road 1 0% Going through TIC information
o developer engagement, developer has
Finnstown Estate 10% stopped responding to requests for information
Moyglass Glade 90% One issue with one manhole cover level
Adamstown Boulevard 10% new application
‘Adamstown North South and East West Link Road 10% new application
pelmville Close 100% Has gone for TIC
‘Water services need to sign off, green spaces not
Hallwell 50% to public realm satisfaction yet.
somerton 60% ‘Waiting on water services sign off.
‘shackleton Park Phase 1 75% ‘Waiting on water services sign off.
shackleton Park Phase 24 60% ‘Waiting on water services sign off
shackleton Park Phase 38 60% ‘Waiting on water services sign off.
shackleton Park Phase 3¢ 60% ‘Waiting on water services sign off.
‘somerton phase 2 10% new application
St Helens Phase 1 25% New application
‘Adamstown square 3 10% New application
Tullyhall 90% ‘Waiting on fence repair and some new trees
“The Paddocks (Kingscroft) 75% ‘Waiting on water services
Fforster square 0% little developer engagement





