COMHAIRLE CHONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL
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MEETING OF TALLAGHT AREA COMMITTEE (1)

MONDAY 19th JUNE  2006

H I – 6
Report on Housing Construction Programme:  
The up-to-date position of the construction programme for the County area is set out in the detail below: - 
Completions in 2004:-

	Total
	No. of Units 
	81


Completions in 2005:-

	Scheme Name
	No. of Units 
	Completion Dates

	Russell Square
	110
	2005

	Bawnlea
	7
	March 2005 

	Jobstown Village Core
	10
	March 2005 

	Cushlawn, Phase II
	31
	2005 

	Daletree, Ballycragh
	8
	September 2005

	Fettercairn Village
	22
	2005 

	Sub Total
	188
	


Completions in 2006:-
	Total
	No. of Units 
	Completion Dates

	Fettercairn Village
	9
	February 2006 

	Fettercairn Village
	9
	May 2006 

	Deerpark (Joint Venture)
	11
	May 2006

	Sub Total
	29
	


On Site:-

	Scheme Name
	No. of Units on Site
	Completion Dates

	Avonbeg, Phase 3
	47
	In phases end September, 2006

	Fortunestown B, Phase 2
	66 (+52 Vol. Units)
	Early July 2006 

	Fortunestown B, Phase 4
	120
	July, 2006

	Fortunestown B, Phase 1
	110
	In phases from December 2006

	Deerpark (Joint Venture)
	108
	(In phases) May 2006

	Daletree (Part 5/Joint Venture)
	27
	(in phases) October 2005

	Hunterswood (Part V)
	9
	Late 2006  

	Brookfield Village+ Community Facility
	16
	September 2006  

	Deerpark (Part V)
	36
	From May 2006  (in phases)

	Belfry
	35
	December 2006 

	Belgard Square
	44
	Late 2006 

	Castlepark
	9
	July 2007 

	Cushlawn Phase 3
	22
	December 2007

	Sub.Total
	649
	


Tenders Recommended

	Scheme Name
	No of Units

	Kilcarrig Phase 3 (SH274)
	Tender approval in the sum of €13,694,694 received from the DoEHLG for approval for the construction of 80 units by D&I Construction Ltd., Tyrell House, Main Street Blessington, Co Wicklow 

	Sub Total
	80


Tender Production

	Scheme Name
	No. of Housing Units

	Kiltalown Green
	28

	Sub Total
	28


Part 8 Approved by Council:- 

	Scheme Name
	No. of Housing Units

	Avonbeg Phase 4 (SH252)
	7 & St Muirins House – Cost Plan submitted to the DoEHLG for approval on 07/11/2005

	Sub Total
	7


Part 8 Advertised:- 
	Scheme Name
	Approx. No. Of Units

	Fortunestown B, Phase3 & 5
	160 

	Fettercairn Phase 2
	33

	TOTAL
	193


Part 8 – plans on display
	Scheme Name
	No of units
	Comprising 
	On display until
	Closing date for submissions and observations

	Knockmore House (incl. 15 units for Bernardos)
	84
	12 no. 2/3 bedroom units, 7 no. two storey two bedroom units; 26 no. one and a half storey/two storey units; 26 no. three storey three bedroom units; 9 no. two storey three bedroom houses and 4 no. own door two bedroom apartments


	12th June 2006
	26th June 2006

	Rossfield Infill
	9 plus commercial units
	2 no. two bedroom own-door apartments and 3 no. three bedroom duplex units over, on site fronting onto Brookfield Avenue. 2 no. own-door one bedroom apartments with 2 no. three bedroom duplex units 

	12th June 2006
	26th June 2006

	Castletymon
	67
	29 number five person two storey units in terrace format, 24 number three person own door apartment units in eight individual three storey blocks at corner locations; and 14 number four person two storey units in terrace format.
	15th June 2006
	29th June 2006


At Concept/Design Stage:-

	Scheme Name
	Approx . No. Of Units

	Kilclare, Phase2
	30 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Kilclare Phase3
	15 units 

	Whitestown Stream
	177 private/affordable/social/ voluntary units

	Suncroft
	10 units 

	Whitebrook Park
	25 units - (concepts presented to Tallaght Area Committee Meeting 20/09/2004) – land transfer to be finalised by development department 

	Stocking Lane
	- (concept under preparation)

	Swiftbrook
	11 units -(concept presented to Tallaght Area Committee Meeting 08/12/04)

	Sub Total
	268


Other potential sites are also being examined.
