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MEETING OF TERENURE-RATHFARNHAM  AREA COMMITTEE (2)

TUESDAY 10th OCTOBER 2006

Item H-I (8)
Report on Housing Construction Programme:  
The up-to-date position of the construction programme for the Terenure/Rathfarnham area is set out in the detail below: - 
Completions 2004:-

Terenure/Rathfarnham Area

	Scheme Name
	No. Of Units
	Completion

	Whitechurch Phase 3 
	7
	September, 2004

	Whitechurch Phase 3
	2
	December, 2004

	Sub Total
	9
	


Completions in 2005:-

Terenure/Rathfarnham

	Scheme
	No. Of Units
	Completion

	Whitechurch Phase 3
	4
	April, 2005

	Whitechurch Phase 3
	4
	May, 2005 

	Whitechurch Phase 3
	2
	July 2005

	Sub Total
	10
	


ON SITE:-
Terenure/Rathfarnham
	Scheme Name
	No of Units

	Whitechurch Phase 4 (SH242)
	29 & Community facility
Anticipated completion date December 2007

	Sub Total
	29 & Community facility


Part 8 Approved by Council:- 
Terenure/Rathfarnham

	Scheme
	No of Units

	Whitechurch Phase 5
	7

	
	The Department of the Environment Heritage and Local Government by letter dated 18th September has approved the Councils proposal to negotiate  the contract. It is anticipated that the contract will be in place before the end of 2006.

	Sub Total
	7


At Concept/Design Stage:-

Terenure/Rathfarnham
	Scheme
	No. of Units

	Palmer Park / Pearse Brothers Park
	Preliminary concept of support infill
housing  presented to September ACM. Revised proposal to be presented to this ACM.


Other potential sites are also being examined.
