COMHAIRLE CHONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL
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MEETING OF TALLAGHT AREA COMMITTEE (1)

16th October 2006

H I – 14
Report on Housing Construction Programme:  
The up-to-date position of the construction programme for the County area is set out in the detail below: - 
Completions in 2004:-

	Total
	No. of Units 
	81


Completions in 2005:-

	Scheme Name
	No. of Units 
	Completion Dates

	Russell Square
	110
	2005

	Bawnlea
	7
	March 2005 

	Jobstown Village Core
	10
	March 2005 

	Cushlawn, Phase II
	31
	2005 

	Daletree, Ballycragh
	8
	September 2005

	Fettercairn Village
	22
	2005 

	Sub Total
	188
	


Completions in 2006:-
	Total
	No. of Units 
	Completion Dates

	Fettercairn Village
	9
	February 2006 

	Fettercairn Village
	9
	May 2006 

	Deerpark (Joint Venture)
	11
	May 2006

	Deerpark (Joint Venture)
	14
	August 2006 

	Deerpark (Joint Venture)
	16
	September 2006

	Sub Total
	59
	


On Site:-

	Scheme Name
	No. of Units on Site
	Completion Dates

	Avonbeg, Phase 3
	47
	Late October 2006

	Fettercairn PH2 & Community Facility 
	2
	October 2006

	Fortunestown B, Phase 2
	66 (+52 Vol. Units)
	In phases from October 2006 

	Fortunestown B, Phase 4
	120
	In phases from October 2006

	Fortunestown B, Phase 1
	110
	In phases from December 2006

	Deerpark (Joint Venture)
	78
	(In phases) May 2006

	Daletree (Part 5/Joint Venture)
	27
	(in phases) October 2005

	Hunterswood (Part V)
	9
	Late 2006  

	Brookfield Village+ Community Facility
	16
	Late October 2006  

	Deerpark (Part V)
	36
	From May 2006  (in phases)

	Belfry (Part V)
	35
	December 2006 

	Belgard Square (Part V)
	44
	Late 2006 

	Castlepark
	9
	July 2007 

	Cushlawn Phase 3
	22
	December 2007

	Sub.Total
	621
	


Tenders Recommended

	Scheme Name
	No of Units

	Kilcarrig Phase 3 (SH274)
	Tender approval in the sum of €13,694,694 received from the DoEHLG for approval for the construction of 80 units by D&I Construction Ltd., Tyrell House, Main Street Blessington, Co Wicklow 

	Sub Total
	80


Tender Production

	Scheme Name
	No. of Housing Units

	Kiltalown Green
	28

	Sub Total
	28


Part 8 Approved by Council:- 

	Scheme Name
	No. of Housing Units

	Avonbeg Phase 4 (SH252)
	7 & St Muirins House – Cost Plan approved by DOEHLG on 11/7/2006.  Brief being prepared for design team for the community facility with a view to inviting tenders late November/early December 2006

	Fortunestown B, Phase 3 & 5
	160 - Part 8 approved for 160 affordable units in the first instance.  Draft procurement Plan for Affordable housing being finalised


	Fettercairn Phase 2
	33 – Part 8 Report approved by Council in July 2006.  Cost plan submitted to DOELG on 23/08/06.DOELG queries to be dealt with for approval by Nov 06 .Tender target date 2nd quarter 2007


	Knockmore House (incl. 15 units for Bernardos)
	89 – Cost plan target date October 2006


	Rossfield Infill
	9 plus commercial units – Part 8 approved at July 2006 meeting – further consultation required.  Submitted to DOE for approval 4/9/06


	Castletymon
	42 – Part 8 approved at July 2006 for 42 units.  Plans amended to address residents concerns.  Further public consultation took place with residents on 27th July 2006.  Cost plan being prepared following consultation. Further meeting to be held with Local Residents and 5 Local Councillors


	Total
	335


At Concept/Design Stage:-

	Scheme Name
	Approx . No. Of Units

	Kilclare, Phase2
	30 (concepts presented to Tallaght Area Committee Meeting 16/06//2003)

	Kilclare Phase3
	15 units 

	Whitestown Stream
	147 private/affordable/social/ voluntary units

	Suncroft
	10 units 

	Whitebrook Park
	25 units - (concepts presented to Tallaght Area Committee Meeting 20/09/2004) – land transfer to be finalised by development department 

	Stocking Lane
	- (concept under preparation)

	Swiftbrook
	11 units -(concept presented to Tallaght Area Committee Meeting 08/12/04)

	Sub Total
	228


Other potential sites are also being examined.
