Roads and Active Travel Capital Programme Rathfarnham Templeogue Firhouse Bohernabreena Area

Road Design, Construction and Active Travel Capital Programme

The management and delivery of the SDCC Roads Programme and the Cycle South Dublin Programme.









Budget and Resources

Expenditure of €10.9M in 2021, of €15.5M in 2022 and €22.33M in 2023. The NTA has provided a funding allocation for 2024 of €22.5m, this will be augmented by SDCC of up to €5m in LUPT levies to ensure that the programme remains on track.



Cycle South Dublin Programme

Cycle South Dublin (CySD) was adopted in 2021 and proposes a set of 45 routes that will deliver over 260km of new and improved cycle lanes over a ten-year period. Many of the routes will be divided into smaller, more manageable projects, to ensure delivery on a phased basis.

Cycle South Dublin Programme

45 different projects are being progressed in 2024 using the funding available from the NTA and SDCC.

Rathfarnham Templeogue Firhouse Bohernabreena Area highlighted in red

Dodder Greenway - Phases 1 & 2

Wellington Lane Active Travel Scheme

Grand Canal to Lucan Urban Greenway

N81 Integrated Transport Planning Strategy

Grange Road Walking & Cycling Scheme - Phase 2

Dodder Greenway Section 4 - Springfield Ave & Dodder Road Lower

Dodder Greenway Section 5 - Firhouse Road and Butterfield Ave.

Oldbawn to Ballyboden Active Travel Scheme


D12 Bike Bus Route Active

Templeville Road Active Travel Scheme

Castletymon Active Travel Scheme

Cycle Parking
Avonbeg Road Active Travel Scheme
Tallaght to Clondalkin Active Travel Scheme
Rapid Deployment Pedestrian Facilities
Esker Permeability Scheme
Killinarden Park and Greenway Scheme
Canal loop phase 2
D24 Neighbourhood Cycle Network
Sustainable Transport Asset Renewal 2023
Templeville Road Active Travel Scheme Phase 2
Non-SRTS Schools Infrastructure - Springfield













Recently completed works


Fortfield Park – St Pius X NS Dodder Greenway – Ely's Arch Limekiln Lane (D12 Bike Bus), Grange Road

In Construction Schemes


Dodder (Kilvere to Spawell) works to continue until Q4 2025

> D24 Phase 2, Ballycullen, works to continue until Q2 2025









- Templeville Section 2 (Templeville Roundabout to) Templeogue Road) and Glendown Road works Q4 2024 until Q4 2025
- 2025
- Wellington Road Scheme, works Q2 2025 until Q3 2026 Whitehall Road Scheme. Trial scheme, works Q4 2024
- until Q3 2025

Note: All timelines subject to procurement and confirmation of funding.



Upcoming

Schemes

Firhouse Road (O2B project) works Q1 2025 until Q3

Safe Routes to **School schemes**

Upcoming schemes ➢ St. Colmcille's SNS ► Riverview ET NS

Trial scheme

Complete schemes

- St Pius X NS
- Holy Spirit SNS
- Beaufort Grange Road





- St. Mac Dara's Community College
- Bishop Galvin and Bishop Shanahan NS's

Traffic **Schemes**





- New Pedestrian crossing Programme
- Whitehall Road West at Quarry Drive






Rosemount District Centre Enhancement Scheme Works ongoing Autumn 2024





Schemes in preparation for Planning

- Knocklyon to Ballyboden (O2B project)
 - Upcoming Part 8
 - Will include "Hive" Augmented Reality presentation.
- Whitehall Road West
 - Section 38
- Dodder Greenway (Kiltipper Road at Ellensborough)
 - Section 38





Key RTFB Project Timelines

Note: All timelines for upcoming schemes are subject to procurement and confirmation of funding. Future schemes are also subject to Section 38 or Part 8 process.

Up to end of 2024

- > Conclude:
- Fortfield Park SRTS
- > Continue:
- Dodder Phase 5 at Blue Haven.
- D24 Phase 2 Ballycullen and Killinniny Road
- > Commence:
- Templeville Section 2 and Glendown Road
- Whitehall Road trial scheme

First half 2025

- > Conclude:
- D24 Phase 2 Ballycullen and Killinniny Road
- Continue:
- Dodder Phase 5 at Blue Haven.
- Templeville Section 2 and Glendown Road
- Whitehall Road trial scheme
- > Commence:
- Firhouse Road (O2B project)
- Wellington Road and Orwell

Roundabout

Second half 2025

- > Conclude:
- Dodder Phase 5 at Blue Haven.
- Templeville Section 2 and Glendown Road
- Whitehall Road trial scheme
- Firhouse Road (O2B project)
- Continue:
- Wellington Ro Roundabout
- > Commence:
- Knocklyon to Ballyboden
- Dodder Ellensborough



Wellington Road and Orwell

Ballyboden nsborough

2026

- Continue / conclude:
- Knocklyon to Ballyboden
- Wellington Road, Orwell Roundabout
- Knocklyon to Ballyboden
- Dodder Ellensborough
- Commence:
- Wellington Road -Limekiln Road

SDCC Roads Programme Cycle South Dublin - CySD In conclusion

There will be a significant number of active travel schemes in the RTFB area over the next two years

- \succ Works will cause traffic disruption though this will be managed with approved traffic management plans and co-ordinated between schemes
- \succ In addition to members net queries regarding the schemes, significant developments will be alerted to Area Members with a Headed Item or circulated by email
- \blacktriangleright Local updates will be circulated by letter drops and one to one contact \blacktriangleright Information will be displayed on site relevant to each scheme Seneral information on Active travel is available on the active travel website: <u>Active Travel - SDCC</u> Information on the SRTS Programme is available on their website: <u>https://saferoutestoschool.ie//</u>

