

COMHAIRLE CONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL



MEETING OF LUCAN / PALMERSTOWN / NORTH CLONDALKIN AREA COMMITTEE

Tuesday, September 23, 2025

HEADED ITEM NO.18

HEADED ITEM: Transportation

Lucan Village Enhancement Schemes Update

Works on the **Lucan Village** scheme which include the Village Green, Lucan Promenade, and the Demesne Park are now entering their final stages and are scheduled for completion at the end of November 2025. Over the coming weeks, the Architectural vision of the project will start to materialise as these enhancements will start to become more evident. Traffic management measures will be required to complete the pavement works in surrounding the Village Green. Furthermore, cleaning and painting work on the Lucan Liffey Bridge will commence in October.

Village Green

Outstanding works:

- Complete paving and amphitheatres and band stand
- General Landscaping planting in October and November
- Completion of raised pedestrian crossings in stone paving under traffic management at Main Street
- Junction improvement at Lucan Road / Adamstown Road Junction (Courtney's)
- Crossing, taxi rank, and bus stop at Dispensary Lane / Adamstown Road
- Restoration of masonry wall along Griffeen River.
- Paving of Lucan Road and Leixlip Road where ducting was installed for utilities.

Lucan Demesne

Outstanding works comprises of,

- The landscaping and planting, and the remaining paving.
- The completion of the portal gateway and park name signage.

Liffey Promenade

Outstanding works comprises of

- The landscaping and planting,
- Completing the steps and seating area from the Lucan Bridge down to the Promenade and weir area
- Cleaning and painting work restoration on the Lucan Liffey Bridge will commence in October under a separate bridge maintenance contract.

Photos:



Figure 1 progress in the main amphitheatre in the Village Green. note main masonry blocks are being positioned.



Figure 2 Lucan Demesne, Gateway portal and paving underway, Landscaping and planting partially commenced.



Figure 3 Promenade area overlooking Liffey Weir. Stone seating in place. Paving and planting to commence.