COMHAIRLE CONTAE ÁTHA CLIATH THEAS
SOUTH DUBLIN COUNTY COUNCIL


MEETING OF TERENURE/RATHFARNHAM AREA COMMITTEE (2)

Tuesday 11th September, 2007

HEADED ITEM NO. 5
Report on Social and Affordable Housing
REPORT:
The Council's Housing Strategy, which was prepared in accordance with Part V of the Planning & Development Act 2000, was adopted by the Council at its meeting held on 11th June 2001.  This Strategy was reviewed and now forms an integral part of the County Development Plan 2004-2010, which was adopted by the Council on 10th November, 2004.

The strategy requires 15% of all residential developments to be reserved for Social/Affordable housing purposes.  The Council has been successful in the delivery of affordable housing under the following initiatives:

(a)   Part V of the Planning & Development Act 2000 (as amended).

(b)   Joint Venture Schemes.

(c)   Integrated Area Plans.

To date 623 affordable homes have been procured throughout the County.  Of these 17 have been procured and sold on in the Terenure/Rathfarnham Area.

The following schedule sets out (a) the location and number of homes procured to date in the Terenure/Rathfarnham Area, (b) a schedule of social/affordable homes to be procured where a Letter of Exchange has issued and/or an Agreement has been reached, (c) schedule of developments where a Commencement Notice has been served and negotiations are ongoing with the developer.

  

(a) Schedule of Affordable Homes procured in the period 2003 - to date

	 Development
	Number of homes
	 Date of Procurement 

	Glen Bard Inns Limited, "Rosmor", Scholarstown Road, Rathfarnham
	 6 homes 

 

 
	 26/8/04

	Boden Heath, Ballyboden
	11 homes
Total homes 17
	June 2007


 

(b) 
Schedule of Affordable Homes to be procured where a Letter of Exchange has issued and/or an Agreement has been reached

 

	Development
	No of homes
	Target Completion Date for homes

	Garthy Wood, Knocklyon,
	 3 homes
	End September 07 

	Temple Manor, Limekiln Farm,
	 3 homes
	2007/2008

	Former Eircom Training Centre, Wainsfort Road
	 51 (sheltered
        homes)

Total 57 homes
	 2008


 
 
 
 
 
 
 
 
 

 

 

(c) 
Schedule of developments where a Commencement Notice has been served and negotiations are ongoing with the developer
 

	 Developer
	Estimated number of homes
	Target Completion Date for Homes 

	Lands adjacent to Nursing Home, Stocking Lane, Rathfarnham,
	 17
	 2008 

	College Drive, Dublin 6W
	 21
	 2008

	
	Total homes 38
 
	


 

 

 

 

 

 

 

 

 

 

 

Please note that date of procurement may change due to external factors, outside the control of the Council, e.g. registration of title issue, climatic conditions etc.
In addition to the foregoing, there is potential to procure a further 85 (approx) social/affordable homes in the Terenure/Rathfarnham Area on foot of Planning Permissions granted where initial contact has been made with developers.
 

