Rathfarnham Templeogue Terenure Area 
Housing Capital Programme Quarterly Report
Q1 2019
	2019 Capital Housing Supply Programme

	LA Build
	AHB Build
	Part V
	Total Build
	LA Acquisitions
	AHB Acquisitions
	Total Acquisitions
	Voids
	Total 2019 Capital Supply

	112
	111
	125
	348
	37
	9
	46
	21
	415
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	Local Electoral Area
	Local Authority Build
	Part V
	AHB Build
	LA Acquisition
	AHB Acquisition
	Grand Total

	Rathfarnham
	40
	4
	9
	 
	 
	53
	
	

	Templeogue/Terenure
	 
	21
	 
	1
	 
	22
	
	

	 
	40
	25
	9
	1
	0
	75
	
	

	
	
	
	
	
	
	
	
	

	Completions to date
	No deliveries to date within this LEA 2019
	
	



	Construction Programme 2019-2021

	Construction Projects on Site

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units
	Current Status

	Rathfarnham
	Owendoher
	Oct-15
	40
	Contract due for completion and handover in May 2019

	
	
	
	
	
	
	 

	Projects with Part 8 Planning Approval

	Local Electoral Area
	Project Name
	Part 8 Approved Date
	No. of Units Approved @ Part 8
	Current Status

	Templeogue-Terenure
	Homeville
	10/09/2018
	16
	Plans currently being prepared to bring the project to tender for contractor in Q3 2019.

	Templeogue-Terenure
	Templegoue Village
	01/10/2018
	11
	Plans currently being prepared to bring the project to tender for contractor in Q3 2019.

	
	
	
	27
	

	
Projects Pre-Part 8 Stage

	 
	Project Name
	Part 8 publication target
	Indicative No. of Units
	Current Status

	Rathfarnham
	Stocking Lane
	April 2019
	52
	Designs currently being prepared for Part 8 publication. 

	Rathfarnham
	Knocklyon
	April 2019
	31
	Designs currently being prepared for Part 8 publication. 

	 
	 
	 
	83
	 
	 
	 



	Part V Delivery Programme for 2019

	Scheme Name
	Rathfarnham
	Templeogue/Terenure
	Status of Part V Agreement

	Ashfield College
	 
	1
	Offsite unit being secured in lieu of unit within the scheme. 

	Ballycullen Green
	3
	 
	Units agreed and Part V costs under negotiation.

	Corrybeg
	 
	1
	Units agreed and Part V costs under negotiation.

	Dodderbrook
	 
	13
	Units agreed and Part V costs under negotiation.

	St. Johns Old Court
	1
	 
	Part V agreement in place

	Wilkins Court
	 
	6
	Part V agreement in place

	Grand Total
	4
	21
	 



